
FY'11 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
SE: Mobile Pltform‐MIT150 FTE OPS Knoll, Brian F 66.00$       2                 ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              2                 $132

OPS Total 2               ‐            ‐             ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              2                 $132
FTE Total 2               ‐            ‐             ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              2                 $132

SE: Mobile Pltform‐MIT150 Total 2               ‐            ‐             ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              2                 $132

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
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FY'11 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: IS&T Website Redesign FTE OPS Knoll, Brian F 66.00$      2               ‐            ‐             ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              2                 $132

OPS Total 2               ‐            ‐             ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              2                 $132
Sys Eng Bell, Alison 66.00$      64             64             60              80              67             84             67             ‐            ‐            ‐             ‐              ‐              486             $32,102

Sys Eng Total 64             64             60              80              67             84             67             ‐            ‐            ‐             ‐              ‐              486             $32,102
Cust Wahl, Katherine M 66.00$      38             8                8                ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              54               $3,564

LaRoche, Christopher  66.00$      38             8                8                ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              54               $3,564
Roberts, Stephani L 66.00$      ‐            5                5                ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              10               $660

Cust Total 76             21             21              ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              118             $7,788
FTE Total 142           85             81              80              67             84             67             ‐            ‐            ‐             ‐              ‐              606             $40,022

SE: IS&T Website Redesign Total 142           85             81              80              67             84             67             ‐            ‐            ‐             ‐              ‐              606             $40,022
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Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Mobile Libraries FTE Sys Eng Gift, Nancy M 66.00$      ‐            ‐            80              ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              80               $5,280

Watts, Laura 66.00$      ‐            ‐            ‐             ‐             ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              ‐              $0
Skinner, Blake 87.00$      80             96             80              32              ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              288             $25,056

Sys Eng Total 80             96             160            32              ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              368             $30,336
FTE Total 80             96             160            32              ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              368             $30,336

SE: Mobile Libraries Total 80             96             160            32              ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              368             $30,336
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Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Kerberos Consortium P1 FTE Sys Eng Hardjono, Thomas 87.00$      80             80             100            80              80             100           ‐            ‐            ‐            ‐             ‐              ‐              520             $45,240

Hudson, Greg 66.00$      80             80             100            80              80             100           ‐            ‐            ‐            ‐             ‐              ‐              520             $34,320
Tsitkova, Zhanna A 66.00$      80             80             100            80              80             100           ‐            ‐            ‐            ‐             ‐              ‐              520             $34,320
Yu, Thomas L 87.00$      80             80             100            80              80             100           ‐            ‐            ‐            ‐             ‐              ‐              520             $45,240

Sys Eng Total 320           320           400            320            320           400           ‐            ‐            ‐            ‐             ‐              ‐              2,080          $159,120
FTE Total 320           320           400            320            320           400           ‐            ‐            ‐            ‐             ‐              ‐              2,080          $159,120

SE: Kerberos Consortium P1 Total 320           320           400            320            320           400           ‐            ‐            ‐            ‐             ‐              ‐              2,080         $159,120
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Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Mobility Development FTE Sys Eng Seligman, Seth E 66.00$      80             80             100            85              80             100           80             80             100           80              80               100             1,045          $68,957

Skinner, Blake 87.00$      80             64             80              64              160           200           160           160           200           160            160             200             1,688          $146,856
Sys Eng Total 160           144           180            149            240           300           240           240           300           240            240             300             2,733          $215,813

FTE Total 160           144           180            149            240           300           240           240           300           240            240             300             2,733          $215,813
SE: Mobility Development Total 160           144           180            149            240           300           240           240           300           240            240             300             2,733         $215,813
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Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Mobile Stellar FTE Sys Eng Skinner, Blake 87.00$      ‐            ‐            40              64              ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              104             $9,048

Sys Eng Total ‐            ‐            40              64              ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              104             $9,048
FTE Total ‐            ‐            40              64              ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              104             $9,048

SE: Mobile Stellar Total ‐            ‐            40              64              ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              104             $9,048
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Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Web Touchstone FTE Sys Eng Basch, Robert A 66.00$      80             80             80              64              64             80             64             64             80             64              64               80               864             $57,024

Sys Eng Total 80             80             80              64              64             80             64             64             80             64              64               80               864             $57,024
FTE Total 80             80             80              64              64             80             64             64             80             64              64               80               864             $57,024

SE: Web Touchstone Total 80             80             80              64              64             80             64             64             80             64              64               80               864             $57,024
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Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: QA Test Automation Admin 
Sys FTE Sys Eng Flanders, Donald 66.00$       154             74               94               109             35               44               125             125             156             125             125             156             1,320          $87,146

Sys Eng Total 154           74             94              109            35             44             125           125           156           125            125             156             1,320          $87,146
FTE Total 154           74             94              109            35             44             125           125           156           125            125             156             1,320          $87,146
Consult Sys Eng Velury, Sean 92.00$      152           121           32              112            ‐            ‐            ‐            ‐            ‐            ‐             ‐              ‐              417             $38,364

Saini, Amit 103.00$    116           116           139            45              88             144           180           144           180           144            144             180             1,620          $166,860
Sacks, Marc (Consultant) 70.00$      ‐            123           92              110            48             ‐            ‐            80             100           80              ‐              ‐              633             $44,310

Sys Eng Total 268           360           263            267            136           144           180           224           280           224            144             180             2,670          $249,534
Consult Total 268           360           263            267            136           144           180           224           280           224            144             180             2,670          $249,534

SE: QA Test Automation Admin Sys Total 422           434           357            376            171           188           305           349           436           349            269             336             3,990         $336,680
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Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: QA Test Automation Educ 
Sys Consult Sys Eng Velury, Sean 92.00$       ‐              ‐              ‐              ‐              152             190             ‐              ‐              ‐              ‐              ‐              ‐              342             $31,464

Sys Eng Total ‐            ‐            ‐             ‐             152           190           ‐            ‐            ‐            ‐             ‐              ‐              342             $31,464
Consult Total ‐            ‐            ‐             ‐             152           190           ‐            ‐            ‐            ‐             ‐              ‐              342             $31,464

SE: QA Test Automation Educ Sys Total ‐            ‐            ‐             ‐             152           190           ‐            ‐            ‐            ‐             ‐              ‐              342             $31,464
Grand Total 1,206        1,159       1,298       1,085        1,014       1,242       676           653           816           653            573             716             11,090       $879,640
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