
FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

Business Intelligence 
Operations

FTE

Pope, Anna F Support ‐ GIB GIB 55.00$      160           160           200           160           160           200           160           160           ‐            ‐            ‐            ‐            1,360          $74,800
Pope, Anna F Total 160          160           200         160         160         200         160         160         ‐           ‐            ‐            ‐            1,360          $74,800

FTE Total 160          160           200         160         160         200         160         160         ‐           ‐            ‐            ‐            1,360          $74,800
Business Intelligence Operations Total 160          160           200         160         160         200         160         160         ‐           ‐            ‐            ‐            1,360          $74,800

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Interface Design FTE Gift, Nancy M AS: APR Release 1.1 AS 55.00$     120          32            40           56           ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            248             $13,640

AS: APR Release 2.0 AS 55.00$     ‐           ‐            ‐          ‐          100         125         112         ‐          ‐           ‐            ‐            ‐            337             $18,535
AS: Enterprise Leaning ‐ P1 AS 55.00$     ‐           ‐            ‐          56           27           34           ‐          ‐          ‐           ‐            ‐            ‐            117             $6,446
AS: Enterprise Learning ‐ P2 ‐ 
Discovery ONLY AS 55.00$      ‐            ‐            ‐            ‐            16             20             ‐            ‐            ‐            ‐            ‐            ‐            36                $1,980

AS: Undergraduate Appointments AS 55.00$      ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            22             56             100           178             $9,812
Enhancement ‐ GIB GIB 55.00$     40            128           160         48           17           21           48           99           134          82             82             72             930             $51,161
SE: IS&T Website Redesign SE 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          61           66            56             22             28             233             $12,826

Gift, Nancy M Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Open ‐ SE (Team Lead, InnerfaSupport ‐ GIB GIB 67.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
Open ‐ SE (Team Lead, Innerface Design) Total ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
Watts, Laura Enhancement ‐ GIB GIB 55.00$     160          160           160         128         40           50           26           40           50            24             51             200           1,089          $59,884

ES: Next Generation Learning 
Management System ES 55.00$      ‐            ‐            40             ‐            48             60             ‐            ‐            ‐            ‐            ‐            ‐            148             $8,140
ES: Online Grading  ES 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          10           12            ‐            ‐            ‐            22                $1,188
ES: Online Registration ES 55.00$     ‐           ‐            ‐          32           48           60           117         80           100          80             61             ‐            578             $31,768
ES: Scheduling Analysis ES 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          30           38            40             48             ‐            156             $8,602
SE: Mobility SE 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           16             ‐            ‐            16                $880
SE: Mobility iPhone SE 55.00$     ‐           ‐            ‐          ‐          24           30           18           ‐          ‐           ‐            ‐            ‐            72                $3,938

Watts, Laura Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
FTE Total 320          320           400         320         320         400         320         320         400          320           320           400           4,160          $228,800

Interface Design Total 320          320           400         320         320         400         320         320         400          320           320           400           4,160          $228,800
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Kerberos & 
Authentication

FTE
Hardjono, Thomas SE: Kerberos Consortium SE 67.00$      40             40             50             160           160           200           160           160           140           112           112           140           1,474          $98,758

Support ‐ GIB GIB 67.00$     120          120           150         ‐          ‐          ‐          ‐          ‐          60            48             48             60             606             $40,602
Hardjono, Thomas Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360
Hudson, Greg SE: Kerberos Consortium SE 55.00$     136          136           170         160         160         200         80           80           100          80             80             100           1,482          $81,510

Support ‐ GIB GIB 55.00$     24            24            30           ‐          ‐          ‐          80           80           100          80             80             100           598             $32,890
Hudson, Greg Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Tsitkova, Zhanna A SE: Kerberos Consortium SE 55.00$     136          136           170         160         160         200         80           80           100          80             80             100           1,482          $81,510

Support ‐ GIB GIB 55.00$     24            24            30           ‐          ‐          ‐          80           80           100          80             80             100           598             $32,890
Tsitkova, Zhanna A Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Yu, Thomas L SE: Kerberos Consortium SE 67.00$     128          128           160         160         160         200         80           80           100          80             80             100           1,456          $97,552

Support ‐ GIB GIB 67.00$     32            32            40           ‐          ‐          ‐          80           80           100          80             80             100           624             $41,808
Yu, Thomas L Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360

FTE Total 640          640           800         640         640         800         640         640         800          640           640           800           8,320          $507,520
Consult Hartman, Sam SE: Kerberos Consortium SE 175.00$   160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $182,000

Hartman, Sam Total 160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $182,000
Howard, Luke SE: Kerberos Consortium SE 150.00$   160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $156,000
Howard, Luke Total 160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $156,000
Howlett, Josh Support ‐ GIB GIB 120.00$   ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
Howlett, Josh Total ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0

Consult Total 320          320           400         320         320         400         ‐          ‐          ‐           ‐            ‐            ‐            2,080          $338,000
Kerberos & Authentication Total 960          960           1,200      960         960         1,200      640         640         800          640           640           800           10,400        $845,520
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Quality Assurance FTE Bastos, Wendy Support ‐ GIB GIB 67.00$     160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360

Bastos, Wendy Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360
Gilbert, Amanda AS: APR Release 1 AS 55.00$     128          ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            128             $7,040

AS: APR Release 1.1 AS 55.00$     ‐           134           134         131         ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            400             $21,978
AS: APR Release 2.0 AS 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
AS: Enterprise Leaning ‐ P1 AS 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
AS: ESS W‐2 AS 55.00$     ‐           8              12           10           8             ‐          ‐          ‐          ‐           ‐            ‐            ‐            38                $2,068
ES: Registrar Imaging ES 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           72             67             100           239             $13,156
ES: Scheduling Analysis ES 55.00$     ‐           18            22           ‐          ‐          ‐          19           45           86            72             93             100           454             $24,992
Support ‐ GIB GIB 55.00$     32            ‐            32           19           152         200         141         ‐          ‐           16             ‐            ‐            592             $32,560
AS: Pension Project AS 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          58           114          ‐            ‐            ‐            172             $9,438
SE: QA Accelerated Automation ImpSE 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          58           ‐           ‐            ‐            ‐            58                $3,168

Gilbert, Amanda Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Sawyer, Sharron AS: RFP Release 1.1 AS 55.00$     ‐           ‐            ‐          ‐          ‐          24           29           75           ‐           ‐            ‐            ‐            128             $7,040

DM: RAFT  ‐ Phase II DM 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
ES: OSE/ WTW Phase 4 ES 55.00$     99            ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            99                $5,456
Support ‐ GIB GIB 55.00$     61            160           200         160         160         176         131         85           ‐           ‐            ‐            ‐            1,133          $62,304
AS: Direct Billing Feed AS 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0

Sawyer, Sharron Total 160          160           200         160         160         200         160         160         ‐           ‐            ‐            ‐            1,360          $74,800

Wiley, Debra A
ES: Electronic Doc Integration with 
Stargate ES 55.00$      72             64             80             ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            216             $11,880
ES: Online Grading  ES 55.00$     88            96            120         160         160         94           38           26           94            75             75             94             1,120          $61,622
ES: Online Registration ES 55.00$     ‐           ‐            ‐          ‐          ‐          106         122         134         106          85             85             106           744             $40,898

Wiley, Debra A Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400

Flanders, Don (FTE)
ES: Electronic Doc Integration with 
Stargate ES 55.00$      ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐               $0
ES: Online Grading  ES 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
ES: Online Registration ES 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
Support ‐ GIB GIB 55.00$     ‐           ‐            ‐          160         160         200         29           56           30            29             29             36             728             $40,062
SE: QA Accelerated Automation ImpSE 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          131         104         170          131           131           164           832             $45,738

Flanders, Don (FTE) Total ‐           ‐            ‐          160         160         200         160         160         200          160           160           200           1,560          $85,800
FTE Total 640          640           800         800         800         1,000      800         800         800          640           640           800           9,160          $528,760
Consult Sacks, Marc AS: APR Release 1.1 AS 70.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0

AS: RFP Release 1.1 AS 70.00$     ‐           ‐            ‐          ‐          ‐          ‐          1             ‐          33            ‐            ‐            ‐            34                $2,380
Enhancement ‐ GIB GIB 70.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
ES: Electronic Doc Integration with 
Stargate ES 70.00$      ‐            30             44             49             4                ‐            ‐            ‐            ‐            ‐            ‐            ‐            126             $8,820
ES: Online Grading  ES 70.00$     ‐           ‐            ‐          ‐          ‐          ‐          4             26           51            80             80             100           341             $23,870
ES: Online Registration ES 70.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          30           45            80             80             100           335             $23,415
ES: OSE/ WTW Phase 4 ES 70.00$     ‐           130           102         155         132         160         139         88           51            ‐            ‐            ‐            955             $66,850
ES: WebLogic Server Migration ES 70.00$     ‐           ‐            ‐          ‐          ‐          ‐          5             10           4               ‐            ‐            ‐            19                $1,330
SE: QA Accelerated Automation ImpSE 70.00$     ‐           ‐            ‐          ‐          ‐          ‐          3             ‐          ‐           ‐            ‐            ‐            3                  $175

Sacks, Marc Total ‐           160           145         203         136         160         151         153         184          160           160           200           1,812          $126,840
Flanders, Don (Consultant) Enhancement ‐ GIB GIB 71.00$     160          160           200         ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            520             $36,920
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Quality Assurance Consult Flanders, Don (Consultant) Total 160          160           200         ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            520             $36,920

Velury, Sean SE: QA Accelerated Automation ImpSE 92.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          80           184          160           160           200           784             $72,128
Velury, Sean Total ‐           ‐            ‐          ‐          ‐          ‐          ‐          80           184          160           160           200           784             $72,128
Saini, Amit SE: QA Accelerated Automation ImpSE 103.00$   ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          149          160           160           200           669             $68,933
Saini, Amit Total ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          149          160           160           200           669             $68,933

Muti, Kevin
AS: Enterprise Learning ‐ P2 ‐ 
Discovery ONLY AS 85.00$      ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            80             72             100           252             $21,420

AS: Undergraduate Appointments AS 85.00$      ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            80             72             100           252             $21,420
Enhancement ‐ GIB GIB 85.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            16             ‐            16                $1,360

Muti, Kevin Total ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           160           160           200           520             $44,200
Consult Total 160          320           345         203         136         160         151         233         517          640           640           800           4,305          $349,021

Quality Assurance Total 800          960           1,145      1,003      936         1,160      951         1,033      1,317       1,280        1,280        1,600        13,465        $877,781
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Tech Services FTE DiLiberto, Sharon AS: APR Release 1.1 AS 55.00$     ‐           24            ‐          ‐          ‐          ‐          2             ‐          ‐           ‐            ‐            ‐            26                $1,408

AS: APR Release 2.0 AS 55.00$     ‐           ‐            ‐          ‐          48           60           ‐          ‐          ‐           ‐            ‐            ‐            108             $5,940
AS: ESS W‐2 AS 55.00$     13            ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            13                $704
Support ‐ GIB GIB 55.00$     147          136           200         160         112         140         34           160         134          8                85             152           1,468          $80,718
AS: Pension Project AS 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          125         ‐          66            152           75             48             466             $25,630

DiLiberto, Sharon Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Fuller, Carolyn A AS: APR Release 2.0 AS 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0

AS: Enterprise Leaning ‐ P1 AS 55.00$     72            122           46           ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            240             $13,178
AS: Enterprise Learning ‐ P2 ‐ 
Discovery ONLY AS 55.00$      ‐            ‐            ‐            ‐            48             60             77             48             104           ‐            ‐            ‐            337             $18,524
AS: RFP Release 1.1 AS 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
Support ‐ GIB GIB 55.00$     88            38            154         160         112         140         83           112         96            160           160           200           1,504          $82,698

Fuller, Carolyn A Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Kushkuley, Larissa AS: APR Release 1.1 AS 55.00$     37            96            86           93           11           ‐          ‐          ‐          ‐           ‐            ‐            ‐            323             $17,754

AS: APR Release 2.0 AS 55.00$     ‐           ‐            ‐          ‐          6             60           3             ‐          6               ‐            ‐            ‐            76                $4,158

AS: Org. Relationships ‐ Discovery AS 55.00$      ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐               $0

AS: Undergraduate Appointments AS 55.00$      ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐               $0
Support ‐ GIB GIB 55.00$     123          64            114         67           142         140         109         42           60            10             85             152           1,108          $60,918
AS: Pension Project AS 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          48           118         134          150           75             48             574             $31,570
AS: Graduate Apointment Release 2AS 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0

Kushkuley, Larissa Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Li, Wai‐Ming AS: Enterprise Leaning ‐ P1 AS 67.00$     8              ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            8                  $536

AS: RFP Release 1.1 AS 67.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
Support ‐ GIB GIB 67.00$     152          160           200         160         160         200         160         141         200          141           160           200           2,034          $136,251
AS: Pension Project AS 67.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          19           ‐           19             ‐            ‐            38                $2,573

Li, Wai‐Ming Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360
Tuttle, John R. AS: APR Release 1.1 AS 55.00$     ‐           67            14           ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            81                $4,466

AS: Enterprise Leaning ‐ P1 AS 55.00$     48            37            68           ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            153             $8,404
AS: Enterprise Learning ‐ P2 ‐ 
Discovery ONLY AS 55.00$      ‐            ‐            ‐            ‐            48             60             38             21             70             ‐            ‐            ‐            237             $13,046
AS: ESS W‐2 AS 55.00$     6              2              ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            8                  $440
Support ‐ GIB GIB 55.00$     106          54            118         160         112         140         122         139         130          160           160           200           1,601          $88,044

Tuttle, John R. Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Wei, Eping (Lucia Ma) AS: Enterprise Leaning ‐ P1 AS 55.00$     24            21            40           26           ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            110             $6,072

Support ‐ GIB GIB 55.00$     136          139           160         134         160         200         160         160         200          19             149           200           1,818          $99,968
AS: Direct Billing Feed AS 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           141           11             ‐            152             $8,360

Wei, Eping (Lucia Ma) Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
FTE Total 960          960           1,200      960         960         1,200      960         960         1,200       960           960           1,200        12,480        $711,360
Consult Prudden, Elda  AS: APR Release 2.0 AS 92.29$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0

AS: Enterprise Learning ‐ P2 ‐ 
Discovery ONLY AS 92.29$      ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐               $0
Support ‐ GIB GIB 92.29$     160          160           200         160         160         200         160         160         200          160           160           200           2,080          $191,963
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Tech Services Consult Prudden, Elda  Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $191,963

Prudden, Mark  AS: APR Release 1.1 AS 92.29$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
AS: ESS W‐2 AS 92.29$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0

AS: Undergraduate Appointments AS 92.29$      ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐            ‐               $0
Support ‐ GIB GIB 92.29$     160          160           200         160         160         200         160         106         94            32             96             160           1,688          $155,786
AS: ESDS Release 3 AS 92.29$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0
AS: Pension Project AS 92.29$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          54           106          128           64             40             392             $36,178

Prudden, Mark  Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $191,963
Consult Total 320          320           400         320         320         400         320         320         400          320           320           400           4,160          $383,926

Tech Services Total 1,280       1,280        1,600      1,280      1,280      1,600      1,280      1,280      1,600       1,280        1,280        1,600        16,640        $1,095,286
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Training & 
Documentation

FTE
Fothergill Jr, John J Support ‐ GIB GIB 55.00$      160           160           200           160           160           200           160           160           200           160           160           200           2,080          $114,400
Fothergill Jr, John J Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Harrison, Heather A Support ‐ GIB GIB 55.00$     160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Harrison, Heather A Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Heuer, Bronwen J Support ‐ GIB GIB 55.00$     120          120           150         120         120         150         120         120         150          120           120           150           1,560          $85,800
Heuer, Bronwen J Total 120          120           150         120         120         150         120         120         150          120           120           150           1,560          $85,800
James, Kevin S Support ‐ GIB GIB 55.00$     160          160           200         160         160         200         160         160         200          ‐            ‐            ‐            1,560          $85,800
James, Kevin S Total 160          160           200         160         160         200         160         160         200          ‐            ‐            ‐            1,560          $85,800
Pankin, Jeffrey D Support ‐ GIB GIB 55.00$     160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Pankin, Jeffrey D Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Trainor, Carole Support ‐ GIB GIB 55.00$     160          160           200         160         160         200         160         160         200          ‐            ‐            ‐            1,560          $85,800
Trainor, Carole Total 160          160           200         160         160         200         160         160         200          ‐            ‐            ‐            1,560          $85,800
Wiklund, Mark Support ‐ GIB GIB 67.00$     160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360
Wiklund, Mark Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360

FTE Total 1,080       1,080        1,350      1,080      1,080      1,350      1,080      1,080      1,350       760           760           950           13,000        $739,960
Training & Documentation Total 1,080       1,080        1,350      1,080      1,080      1,350      1,080      1,080      1,350       760           760           950           13,000        $739,960

IST Finance Sys Eng Time Allocation
8

IST SW Dev Time Collection Database_Apr 2011_04282011.xlsm
4/28/2011



FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Unallocated SW 
Mobile Platfm

FTE
Anderson, Justin SE: Mobility SE 67.00$      160           160           200           160           32             40             32             64             200           160           160           200           1,568          $105,056

SE: Mobile Pltform‐MIT150 SE 67.00$     ‐           ‐            ‐          ‐          128         160         128         96           ‐           ‐            ‐            ‐            512             $34,304
Anderson, Justin Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360

FTE Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360
Consult Modo Labs SE: Mobility SE 140.00$   160          160           200         160         160         200         160         160         200          160           160           200           2,080          $291,200

Modo Labs Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $291,200
Consult Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $291,200

Unallocated SW Mobile Platfm Total 320          320           400         320         320         400         320         320         400          320           320           400           4,160          $430,560
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Web Services FTE Basch, Robert A Support ‐ GIB GIB 55.00$     80            80            100         80           80           100         80           53           66            80             80             100           979             $53,834

SE: Touchstone 3.0 SE 55.00$     80            80            100         80           80           100         80           107         134          80             80             100           1,101          $60,566
Basch, Robert A Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Bell, Alison Enhancement ‐ GIB GIB 55.00$     160          160           200         160         160         200         160         139         174          99             99             124           1,836          $100,958

SE: IS&T Website Redesign SE 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          21           26            61             61             76             244             $13,442
Bell, Alison Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Berger, Michael AS: APR Release 1.1 AS 55.00$     114          114           150         43           ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            420             $23,122

AS: APR Release 2.0 AS 55.00$     ‐           ‐            ‐          ‐          8             30           16           ‐          ‐           ‐            ‐            ‐            54                $2,970
Support ‐ GIB GIB 55.00$     46            46            50           117         152         170         144         160         200          160           160           200           1,606          $88,308

Berger, Michael Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Boardman, Andrew M SE: Athena SE 55.00$     32            8              40           32           64           40           32           32           40            ‐            ‐            ‐            320             $17,600

Support ‐ GIB GIB 55.00$     128          152           160         128         96           160         128         128         160          160           ‐            ‐            1,400          $77,000
Boardman, Andrew M Total 160          160           200         160         160         200         160         160         200          160           ‐            ‐            1,720          $94,600
Chen, Nelson AS: APR Release 1.1 AS 55.00$     48            48            30           ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            126             $6,930

Support ‐ GIB GIB 55.00$     112          112           170         160         160         200         160         160         200          160           160           200           1,954          $107,470
Chen, Nelson Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Dobrovic, James A Support ‐ GIB GIB 55.00$     160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Dobrovic, James A Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
McAvinney, William F AS: ESS W‐2 AS 55.00$     32            24            40           16           ‐          ‐          8             8             14            ‐            ‐            ‐            142             $7,810

Support ‐ GIB GIB 55.00$     128          136           160         144         160         200         152         152         186          160           160           200           1,938          $106,590
McAvinney, William F Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Murphy, Richard S Support ‐ GIB GIB 67.00$     160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360
Murphy, Richard S Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $139,360
Nyzio, Kristine A Support ‐ GIB GIB 55.00$     160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Nyzio, Kristine A Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Seligman, Seth E AS: APR Release 1.1 AS 55.00$     125          51            158         16           ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            350             $19,250

AS: APR Release 2.0 AS 55.00$     ‐           ‐            ‐          ‐          8             40           8             43           6               ‐            ‐            ‐            105             $5,786
AS: Enterprise Leaning ‐ P1 AS 55.00$     24            24            22           26           ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            96                $5,258
AS: Enterprise Learning ‐ P2 ‐ 
Discovery ONLY AS 55.00$      ‐            ‐            ‐            ‐            56             70             32             70             88             ‐            ‐            ‐            316             $17,402
SE: Mobility SE 55.00$     ‐           ‐            ‐          ‐          ‐          10           72           11           14            80             80             100           367             $20,196
Support ‐ GIB GIB 55.00$     11            85            20           118         96           80           48           35           92            80             80             100           846             $46,508
SE: Mobile Pltform‐MIT150 SE 55.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0

Seligman, Seth E Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Tanner, David E Enhancement ‐ GIB GIB 55.00$     8              3              22           ‐          ‐          12           ‐          128         160          10             10             12             364             $20,042

ES: Online Grading  ES 55.00$     152          157           178         160         160         188         160         32           40            150           150           188           1,716          $94,358
Tanner, David E Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Open ‐ SE (Senior Analyst ProgEnhancement ‐ GIB GIB 55.00$     ‐           ‐            ‐          ‐          160         200         160         160         200          160           160           200           1,400          $77,000
Open ‐ SE (Senior Analyst Programmer) Total ‐           ‐            ‐          ‐          160         200         160         160         200          160           160           200           1,400          $77,000

FTE Total 1,760       1,760        2,200      1,760      1,920      2,400      1,920      1,920      2,400       1,920        1,760        2,200        23,920        $1,340,560
Web Services Total 1,760       1,760        2,200      1,760      1,920      2,400      1,920      1,920      2,400       1,920        1,760        2,200        23,920        $1,340,560
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Software Release 
Mgmt

FTE
Skinner, Blake Enhancement ‐ GIB GIB 67.00$      160           160           200           160           80             100           80             80             ‐            ‐            ‐            ‐            1,020          $68,340

SE: Mobility SE 67.00$     ‐           ‐            ‐          ‐          80           100         80           80           ‐           160           160           200           860             $57,620
SE: Mobile Pltform‐MIT150 SE 67.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0

Skinner, Blake Total 160          160           200         160         160         200         160         160         ‐           160           160           200           1,880          $125,960
Kozlov, Alexander Enhancement ‐ GIB GIB 55.00$     160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400
Kozlov, Alexander Total 160          160           200         160         160         200         160         160         200          160           160           200           2,080          $114,400

FTE Total 320          320           400         320         320         400         320         320         200          320           320           400           3,960          $240,360
Software Release Mgmt Total 320          320           400         320         320         400         320         320         200          320           320           400           3,960          $240,360
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Systems Engineering 
HQ

FTE
McNeal, Patrick Support ‐ GIB GIB 55.00$      160           160           200           160           160           200           ‐            ‐            ‐            ‐            ‐            ‐            1,040          $57,200
McNeal, Patrick Total 160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $57,200

FTE Total 160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $57,200
Systems Engineering HQ Total 160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $57,200
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Athena / Rcc Help FTE Landry, Stephen M DM: RAFT  ‐ Phase II DM 67.00$     ‐           ‐            ‐          ‐          ‐          ‐          ‐          ‐          ‐           ‐            ‐            ‐            ‐               $0

Support ‐ GIB GIB 67.00$     160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $69,680
Landry, Stephen M Total 160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $69,680

FTE Total 160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $69,680
Athena / Rcc Help Total 160          160           200         160         160         200         ‐          ‐          ‐           ‐            ‐            ‐            1,040          $69,680
Grand Total 7,320       7,480       9,295     7,523     7,616     9,510     6,991     7,073     8,467     6,840       6,680       8,350       93,145       $6,000,507
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