
FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Interface Design FTE Gift, Nancy M AS: APR Release 1.1 AS 55.00$      120         32          40          56          ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           248            $13,640

AS: APR Release 2.0 AS 55.00$      ‐          ‐         ‐         ‐         100        125        80          ‐         ‐           ‐           ‐           ‐           305            $16,775
AS: Enterprise Leaning ‐ P1 AS 55.00$      ‐          ‐         ‐         56          27          34          ‐         ‐         ‐           ‐           ‐           ‐           117            $6,446
AS: Enterprise Learning ‐ P2 ‐ Discovery 
ONLY AS 55.00$       ‐           ‐           ‐           ‐           16            20            16            16            20            ‐           ‐           ‐           88              $4,840
Enhancement ‐ GIB GIB 55.00$      40           128        160        48          17          21          64          144        180          160          160          200          1,322         $72,699

Gift, Nancy M Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Open ‐ SE (Team Lead, Innerface Design) Support ‐ GIB GIB 67.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
Open ‐ SE (Team Lead, Innerface Design) Total ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
Watts, Laura Enhancement ‐ GIB GIB 55.00$      160         160        160        128        40          50          40          160        200          160          160          200          1,618         $88,990

ES: Next Generation Learning 
Management System ES 55.00$       ‐           ‐           40            ‐           48            60            48            ‐           ‐           ‐           ‐           ‐           196            $10,780
ES: Online Registration ES 55.00$      ‐          ‐         ‐         32          48          60          48          ‐         ‐           ‐           ‐           ‐           188            $10,340
SE: Mobility iPhone SE 55.00$      ‐          ‐         ‐         ‐         24          30          24          ‐         ‐           ‐           ‐           ‐           78              $4,290

Watts, Laura Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
FTE Total 320         320        400        320        320        400        320        320        400          320          320          400          4,160         $228,800

Interface Design Total 320         320        400        320        320        400        320        320        400          320          320          400          4,160        $228,800

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Kerberos &  FTE Hardjono, Thomas SE: Kerberos Consortium SE 67.00$      40           40          50          40          40          50          40          40          50            ‐           ‐           ‐           390            $26,130

Support ‐ GIB GIB 67.00$      120         120        150        120        120        150        120        120        150          160          160          200          1,690         $113,230
Hardjono, Thomas Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360
Hudson, Greg SE: Kerberos Consortium SE 55.00$      136         136        170        136        136        170        136        136        170          ‐           ‐           ‐           1,326         $72,930

Support ‐ GIB GIB 55.00$      24           24          30          24          24          30          24          24          30            160          160          200          754            $41,470
Hudson, Greg Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Tsitkova, Zhanna A SE: Kerberos Consortium SE 55.00$      136         136        170        136        136        170        136        136        170          ‐           ‐           ‐           1,326         $72,930

Support ‐ GIB GIB 55.00$      24           24          30          24          24          30          24          24          30            160          160          200          754            $41,470
Tsitkova, Zhanna A Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Yu, Thomas L SE: Kerberos Consortium SE 67.00$      128         128        160        128        128        160        128        128        160          ‐           ‐           ‐           1,248         $83,616

Support ‐ GIB GIB 67.00$      32           32          40          32          32          40          32          32          40            160          160          200          832            $55,744
Yu, Thomas L Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360

FTE Total 640         640        800        640        640        800        640        640        800          640          640          800          8,320         $507,520
Consult Hartman, Sam SE: Kerberos Consortium SE 175.00$    160         160        200        160        160        200        160        160        200          160          160          200          2,080         $364,000

Hartman, Sam Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $364,000
Howard, Luke SE: Kerberos Consortium SE 150.00$    160         160        200        160        160        200        160        160        200          160          160          200          2,080         $312,000
Howard, Luke Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $312,000
Howlett, Josh Support ‐ GIB GIB 120.00$    ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
Howlett, Josh Total ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0

Consult Total 320         320        400        320        320        400        320        320        400          320          320          400          4,160         $676,000
Kerberos & Authentication Total 960         960        1,200    960        960        1,200    960        960        1,200      960          960          1,200      12,480      $1,183,520
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Quality Assurance FTE Bastos, Wendy Support ‐ GIB GIB 67.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360

Bastos, Wendy Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360
Gilbert, Amanda AS: APR Release 1 AS 55.00$      128         ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           128            $7,040

AS: APR Release 1.1 AS 55.00$      ‐          134        134        131        ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           400            $21,978
AS: APR Release 2.0 AS 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
AS: Enterprise Leaning ‐ P1 AS 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
AS: Enterprise Learning ‐ P2 ‐ Discovery 
ONLY AS 55.00$       ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐             $0
AS: ESS W‐2 AS 55.00$      ‐          8            12          10          8            ‐         ‐         ‐         ‐           ‐           ‐           ‐           38              $2,068
DM: RAFT  ‐ Phase II DM 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           48            48            ‐           96              $5,280
ES: Scheduling Analysis ES 55.00$      ‐          18          22          ‐         ‐         ‐         19          16          20            93            93            120          400            $22,022
Support ‐ GIB GIB 55.00$      32           ‐         32          19          152        200        141        144        180          19            19            80            1,018         $56,012

Gilbert, Amanda Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Sawyer, Sharron AS: RFP Release 1.1 AS 55.00$      ‐          ‐         ‐         ‐         ‐         24          40          40          50            ‐           ‐           ‐           154            $8,470

DM: RAFT  ‐ Phase II DM 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
ES: OSE/ WTW Phase 4 ES 55.00$      99           ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           99              $5,456
Support ‐ GIB GIB 55.00$      61           160        200        160        160        176        120        120        150          160          160          200          1,827         $100,474

Sawyer, Sharron Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400

Wiley, Debra A
ES: Electronic Doc Integration with 
Stargate ES 55.00$       72            64            80            ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           216            $11,880
ES: Online Grading  ES 55.00$      88           96          120        160        160        94          75          75          94            75            75            94            1,207         $66,374
ES: Online Registration ES 55.00$      ‐          ‐         ‐         ‐         ‐         106        85          85          106          85            85            106          657            $36,146

Wiley, Debra A Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400

Flanders, Don (FTE)
ES: Electronic Doc Integration with 
Stargate ES 55.00$       ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐             $0
ES: Online Grading  ES 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
ES: Online Registration ES 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
Support ‐ GIB GIB 55.00$      ‐          ‐         ‐         160        160        200        160        160        200          160          160          200          1,560         $85,800

Flanders, Don (FTE) Total ‐          ‐         ‐         160        160        200        160        160        200          160          160          200          1,560         $85,800
FTE Total 640         640        800        800        800        1,000     800        800        1,000       800          800          1,000       9,880         $568,360
Consult Sacks, Marc AS: APR Release 1.1 AS 70.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0

Enhancement ‐ GIB GIB 70.00$      ‐          ‐         ‐         ‐         ‐         32          ‐         32          ‐           ‐           ‐           ‐           64              $4,480
ES: Electronic Doc Integration with 
Stargate ES 70.00$       ‐           40            50            40            80            ‐           ‐           ‐           ‐           ‐           ‐           ‐           210            $14,700
ES: OSE/ WTW Phase 4 ES 70.00$      ‐          120        150        120        80          160        128        128        200          160          160          200          1,606         $112,420
ES: WebLogic Server Migration ES 70.00$      ‐          ‐         ‐         ‐         ‐         8            32          ‐         ‐           ‐           ‐           ‐           40              $2,800

Sacks, Marc Total ‐          160        200        160        160        200        160        160        200          160          160          200          1,920         $134,400
Flanders, Don (Consultant) Enhancement ‐ GIB GIB 71.00$      160         160        200        ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           520            $36,920
Flanders, Don (Consultant) Total 160         160        200        ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           520            $36,920

Consult Total 160         320        400        160        160        200        160        160        200          160          160          200          2,440         $171,320
Quality Assurance Total 800         960        1,200    960        960        1,200    960        960        1,200      960          960          1,200      12,320      $739,680
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Tech Services FTE DiLiberto, Sharon AS: APR Release 1.1 AS 55.00$      ‐          24          ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           24              $1,320

AS: APR Release 2.0 AS 55.00$      ‐          ‐         ‐         ‐         48          60          48          ‐         ‐           ‐           ‐           ‐           156            $8,580
AS: ESS W‐2 AS 55.00$      13           ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           13              $704
Support ‐ GIB GIB 55.00$      147         136        200        160        112        140        112        160        200          160          160          200          1,887         $103,796

DiLiberto, Sharon Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Fuller, Carolyn A AS: APR Release 2.0 AS 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0

AS: Enterprise Leaning ‐ P1 AS 55.00$      72           122        46          50          ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           290            $15,928
AS: Enterprise Learning ‐ P2 ‐ Discovery 
ONLY AS 55.00$       ‐           ‐           ‐           ‐           48            60            48            48            60            ‐           ‐           ‐           264            $14,520
AS: RFP Release 1.1 AS 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
Support ‐ GIB GIB 55.00$      88           38          154        160        112        140        112        112        140          160          160          200          1,576         $86,702

Fuller, Carolyn A Total 160         160        200        210        160        200        160        160        200          160          160          200          2,130         $117,150
Kushkuley, Larissa AS: APR Release 1.1 AS 55.00$      37           96          86          93          11          ‐         ‐         ‐         ‐           ‐           ‐           ‐           323            $17,754

AS: APR Release 2.0 AS 55.00$      ‐          ‐         ‐         ‐         6            60          ‐         ‐         ‐           ‐           ‐           ‐           66              $3,652
AS: Org. Relationships ‐ Discovery AS 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         40          50            40            ‐           ‐           130            $7,150
AS: Undergraduate Appointments AS 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
Support ‐ GIB GIB 55.00$      123         64          114        67          142        140        160        120        150          120          160          200          1,561         $85,844

Kushkuley, Larissa Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Li, Wai‐Ming AS: Enterprise Leaning ‐ P1 AS 67.00$      8             ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           8                $536

AS: RFP Release 1.1 AS 67.00$      ‐          ‐         ‐         ‐         ‐         ‐         64          ‐         ‐           ‐           ‐           ‐           64              $4,288
Support ‐ GIB GIB 67.00$      152         160        200        160        160        200        96          160        200          160          160          200          2,008         $134,536

Li, Wai‐Ming Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360
Tuttle, John R. AS: APR Release 1.1 AS 55.00$      ‐          67          14          ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           81              $4,466

AS: Enterprise Leaning ‐ P1 AS 55.00$      48           37          68          ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           153            $8,404
AS: Enterprise Learning ‐ P2 ‐ Discovery 
ONLY AS 55.00$       ‐           ‐           ‐           ‐           48            60            48            48            60            ‐           ‐           ‐           264            $14,520
AS: ESS W‐2 AS 55.00$      6             2            ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           8                $440
Support ‐ GIB GIB 55.00$      106         54          118        160        112        140        112        112        140          160          160          200          1,574         $86,570

Tuttle, John R. Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Wei, Eping (Lucia Ma) AS: Enterprise Leaning ‐ P1 AS 55.00$      24           21          40          26          ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           110            $6,072

Support ‐ GIB GIB 55.00$      136         139        160        134        160        200        160        160        180          160          150          200          1,940         $106,678
AS: Direct Billing Feed AS 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         20            ‐           10            ‐           30              $1,650

Wei, Eping (Lucia Ma) Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
FTE Total 960         960        1,200     1,010     960        1,200     960        960        1,200       960          960          1,200       12,530      $714,110
Consult Prudden, Elda  AS: APR Release 2.0 AS 92.29$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0

AS: Enterprise Learning ‐ P2 ‐ Discovery 
ONLY AS 92.29$       ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐             $0
Support ‐ GIB GIB 92.29$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $191,963

Prudden, Elda  Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $191,963
Prudden, Mark  AS: APR Release 1.1 AS 92.29$      16           2            ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           18              $1,624

AS: ESS W‐2 AS 92.29$      61           40          84          16          ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           201            $18,532
AS: Undergraduate Appointments AS 92.29$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
Support ‐ GIB GIB 92.29$      83           118        116        144        160        200        160        160        ‐           ‐           ‐           ‐           1,142         $105,358
AS: ESDS Release 3 AS 92.29$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         200          160          160          200          720            $66,449

Prudden, Mark  Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $191,963
zSE: New Consult ‐ BSA ($100/hr) ES: Java 6 upgrade ES 100.00$    ‐          ‐         ‐         ‐         ‐         ‐         160        160        200          160          160          160          1,000         $100,000

ES: Online Registration ES 100.00$    ‐          ‐         ‐         ‐         ‐         ‐         ‐         70          200          160          160          160          750            $75,000
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Tech Services Consult zSE: New Consult ‐ BSA ($100/hr) ES: Scheduling Analysis ES 100.00$    ‐          ‐         ‐         ‐         ‐         ‐         160        160        200          160          160          160          1,000         $100,000

zSE: New Consult ‐ BSA ($100/hr) Total ‐          ‐         ‐         ‐         ‐         ‐         320        390        600          480          480          480          2,750         $275,000
Consult Total 320         320        400        320        320        400        640        710        1,000       800          800          880          6,910         $658,926

Tech Services Total 1,280     1,280    1,600    1,330    1,280    1,600    1,600    1,670    2,200      1,760      1,760      2,080      19,440      $1,373,036
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Training & 
Documentation

FTE
Fothergill Jr, John J Support ‐ GIB GIB 55.00$       160          160          200          160          160          200          160          160          200          160          160          200          2,080         $114,400
Fothergill Jr, John J Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Harrison, Heather A Support ‐ GIB GIB 55.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Harrison, Heather A Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Heuer, Bronwen J Support ‐ GIB GIB 55.00$      120         120        150        120        120        150        120        120        150          120          120          150          1,560         $85,800
Heuer, Bronwen J Total 120         120        150        120        120        150        120        120        150          120          120          150          1,560         $85,800
James, Kevin S Support ‐ GIB GIB 55.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
James, Kevin S Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Pankin, Jeffrey D Support ‐ GIB GIB 55.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Pankin, Jeffrey D Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Pope, Anna F Support ‐ GIB GIB 55.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Pope, Anna F Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Trainor, Carole Support ‐ GIB GIB 55.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Trainor, Carole Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Wiklund, Mark Support ‐ GIB GIB 67.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360
Wiklund, Mark Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360

FTE Total 1,240      1,240     1,550     1,240     1,240     1,550     1,240     1,240     1,550       1,240       1,240       1,550       16,120      $911,560
Training & Documentation Total 1,240     1,240    1,550    1,240    1,240    1,550    1,240    1,240    1,550      1,240      1,240      1,550      16,120      $911,560
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Unallocated SW 
Mobile Platfm

FTE
Anderson, Justin SE: Mobility SE 67.00$       160          160          200          160          160          200          160          160          200          160          160          200          2,080         $139,360
Anderson, Justin Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360
Open  ‐ SE (Mobile Platform Developer) Support ‐ GIB GIB 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         160        160        200          160          160          200          1,040         $57,200
Open  ‐ SE (Mobile Platform Developer) Total ‐          ‐         ‐         ‐         ‐         ‐         160        160        200          160          160          200          1,040         $57,200

FTE Total 160         160        200        160        160        200        320        320        400          320          320          400          3,120         $196,560
Consult Modo Labs SE: Mobility SE 140.00$    160         160        200        160        160        200        160        160        200          160          160          200          2,080         $291,200

Modo Labs Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $291,200
Consult Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $291,200

Unallocated SW Mobile Platfm Total 320         320        400        320        320        400        480        480        600          480          480          600          5,200        $487,760
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Web Services FTE Basch, Robert A Support ‐ GIB GIB 55.00$      80           80          100        80          80          100        80          80          100          80            80            100          1,040         $57,200

SE: Touchstone 3.0 SE 55.00$      80           80          100        80          80          100        80          80          100          80            80            100          1,040         $57,200
Basch, Robert A Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Bell, Alison Enhancement ‐ GIB GIB 55.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Bell, Alison Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Berger, Michael AS: APR Release 1.1 AS 55.00$      114         114        150        43          ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           420            $23,122

AS: APR Release 2.0 AS 55.00$      ‐          ‐         ‐         ‐         8            30          24          24          30            24            24            30            194            $10,670
Support ‐ GIB GIB 55.00$      46           ‐         50          117        152        170        136        136        170          136          136          170          1,419         $78,056

Berger, Michael Total 160         114        200        160        160        200        160        160        200          160          160          200          2,034         $111,848
Boardman, Andrew M SE: Athena SE 55.00$      32           8            40          32          64          40          32          32          40            32            32            40            424            $23,320

Support ‐ GIB GIB 55.00$      128         152        160        128        96          160        128        128        160          128          128          160          1,656         $91,080
Boardman, Andrew M Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Chen, Nelson AS: APR Release 1.1 AS 55.00$      48           48          30          ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           126            $6,930

Support ‐ GIB GIB 55.00$      112         112        170        160        160        200        160        160        200          160          160          200          1,954         $107,470
Chen, Nelson Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Dobrovic, James A Support ‐ GIB GIB 55.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Dobrovic, James A Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Knoll, Brian F DM: RAFT  ‐ Phase II DM 55.00$      ‐          ‐         ‐         ‐         19          24          19          19          24            40            40            50            236            $12,958

SE: Mobility SE 55.00$      ‐          ‐         ‐         ‐         29          50          40          40          50            40            40            50            339            $18,634
Support ‐ GIB GIB 55.00$      160         160        200        160        112        126        101        101        126          80            80            100          1,506         $82,808

Knoll, Brian F Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Landry, Stephen M DM: RAFT  ‐ Phase II DM 67.00$      ‐          ‐         10          80          48          84          67          67          84            67            67            84            659            $44,140

Support ‐ GIB GIB 67.00$      160         160        190        80          112        116        93          93          116          93            93            116          1,421         $95,220
Landry, Stephen M Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360
McAvinney, William F AS: ESS W‐2 AS 55.00$      32           24          40          16          ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           112            $6,160

Support ‐ GIB GIB 55.00$      128         136        160        144        160        200        160        160        200          160          160          200          1,968         $108,240
McAvinney, William F Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Murphy, Richard S Support ‐ GIB GIB 67.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360
Murphy, Richard S Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360
Nyzio, Kristine A Support ‐ GIB GIB 55.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Nyzio, Kristine A Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Seligman, Seth E AS: APR Release 1.1 AS 55.00$      125         51          158        16          ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           350            $19,250

AS: APR Release 2.0 AS 55.00$      ‐          ‐         ‐         ‐         8            40          24          ‐         ‐           ‐           ‐           ‐           72              $3,960
AS: Enterprise Leaning ‐ P1 AS 55.00$      24           24          22          26          ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           96              $5,258
AS: Enterprise Learning ‐ P2 ‐ Discovery 
ONLY AS 55.00$       ‐           ‐           ‐           ‐           56            70            56            56            70            ‐           ‐           ‐           308            $16,940
SE: Mobility SE 55.00$      ‐          ‐         ‐         ‐         ‐         10          80          80          100          80            80            100          530            $29,150
Support ‐ GIB GIB 55.00$      11           85          20          118        96          80          ‐         24          30            80            80            100          724            $39,842

Seligman, Seth E Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Tanner, David E Enhancement ‐ GIB GIB 55.00$      8             3            22          ‐         ‐         12          ‐         ‐         ‐           ‐           ‐           ‐           45              $2,486

ES: Online Grading  ES 55.00$      152         157        178        160        160        188        160        160        200          160          160          200          2,035         $111,914
Tanner, David E Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Turner, Stephen AS: ESS W‐2 AS 55.00$      24           24          30          ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           78              $4,290

Enhancement ‐ GIB GIB 55.00$      136         136        170        ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           442            $24,310
ES: Online Grading  ES 55.00$      ‐          ‐         ‐         80          120        ‐         ‐         ‐         ‐           ‐           ‐           ‐           200            $11,000
ES: Online Registration ES 55.00$      ‐          ‐         ‐         80          40          200        160        160        200          160          160          200          1,360         $74,800
Support ‐ GIB GIB 55.00$      ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐           ‐             $0
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Web Services FTE Turner, Stephen Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400

Open ‐ SE (Senior Analyst Programmer) Enhancement ‐ GIB GIB 55.00$      ‐          ‐         ‐         ‐         160        200        160        160        200          160          160          200          1,400         $77,000
Open ‐ SE (Senior Analyst Programmer) Total ‐          ‐         ‐         ‐         160        200        160        160        200          160          160          200          1,400         $77,000

FTE Total 2,240      2,194     2,800     2,240     2,400     3,000     2,400     2,400     3,000       2,400       2,400       3,000       30,474      $1,725,968
Web Services Total 2,240     2,194    2,800    2,240    2,400    3,000    2,400    2,400    3,000      2,400      2,400      3,000      30,474      $1,725,968
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Software Release  FTE Skinner, Blake Enhancement ‐ GIB GIB 67.00$      160         160        200        160        80          100        80          80          100          80            80            100          1,380         $92,460

SE: Mobility SE 67.00$      ‐          ‐         ‐         ‐         80          100        80          80          100          80            80            100          700            $46,900
Skinner, Blake Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $139,360
Kozlov, Alexander Enhancement ‐ GIB GIB 55.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
Kozlov, Alexander Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400

FTE Total 320         320        400        320        320        400        320        320        400          320          320          400          4,160         $253,760
Software Release Mgmt Total 320         320        400        320        320        400        320        320        400          320          320          400          4,160        $253,760
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FY'11 Time Allocation Report  ‐ By Person
Area: Systems Engineering Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2010
FY'11 Hours FY'11 Estimate 

Project Cost
Systems Engineering  FTE McNeal, Patrick Support ‐ GIB GIB 55.00$      160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400

McNeal, Patrick Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400
FTE Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080         $114,400

Systems Engineering HQ Total 160         160        200        160        160        200        160        160        200          160          160          200          2,080        $114,400
Grand Total 7,640     7,754    9,750    7,850    7,960    9,950    8,440    8,510    10,750    8,600      8,600      10,630    106,434    $7,018,484
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