
FY'11 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
DM: DW Reporting Tool 
Deployment FTE Data Mgmt Horne, Amon 67.00$       64             64             80             64             40             50             40             40             64             51             51             64             672            $45,051

Data Mgmt Total 64            64            80           64           40           50           40           40           64            51             51             64             672            $45,051
FTE Total 64            64            80           64           40           50           40           40           64            51             51             64             672            $45,051

DM: DW Reporting Tool Deployment Total 64            64            80           64           40           50           40           40           64            51             51             64             672            $45,051

May‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
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Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
DM: RAFT  ‐ Phase II FTE Data Mgmt Ahlquist, Maija K 55.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐             $0

Bubis, Eugene 55.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         80           100        80             80             100          440            $24,200
Horne, Amon 67.00$      96            96            120        96           40           50           40           40           64            ‐           ‐           ‐           642            $43,014
Open  ‐ DM (Ellwood, Alexandra,BI SPA) 55.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         160          160          200          520            $28,600

Data Mgmt Total 96            96            120        96           40           50           40           120        164        240          240          300          1,602         $95,814
Ops Knoll, Brian F 55.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐             $0
Ops Total ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐             $0
Sys Eng Sawyer, Sharron 55.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐             $0
Sys Eng Total ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐             $0
Cust Landry, Stephen M 67.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         ‐           ‐           ‐           ‐             $0

Wahl, Katherine 55.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         42             8               8               58              $3,190
Roberts, Stephani 55.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         10             6               6               22              $1,210
LaRoche, Christopher 55.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         12             ‐           ‐           12              $660

Cust Total ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         64             14             14             92              $5,060
FTE Total 96            96            120        96           40           50           40           120        164        304          254          314          1,694         $100,874
Consult Data Mgmt Kim, Eric 90.00$      52            52            52           100        100        100        50           ‐         ‐         ‐           ‐           ‐           505            $45,450

Bubis, Eugene (Consultant) 109.00$    8             34            42           160        160        160        80           ‐         ‐         ‐           ‐           ‐           643            $70,087
Fragomenti, Paolo (Consultant) 115.00$    24            40            40           160        160        200        160        160        200        ‐           ‐           ‐           1,144         $131,560

Data Mgmt Total 83            125        133        420        420        460        290        160        200        ‐           ‐           ‐           2,292         $247,097
Cust Caloggero, Rich 30.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         6               8               8               22              $647
Cust Total ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         6               8               8               22              $647

Consult Total 83            125        133        420        420        460        290        160        200        6               8               8               2,314         $247,744
DM: RAFT  ‐ Phase II Total 179         221        253        516        460        510        330        280        364        310          262          322          4,008         $348,618
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Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
DM: RAFT ‐ Phase III FTE Data Mgmt Horne, Amon 67.00$      ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         51             51             64             166            $11,149

Data Mgmt Total ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         51             51             64             166            $11,149
FTE Total ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         51             51             64             166            $11,149

DM: RAFT ‐ Phase III Total ‐          ‐          ‐         ‐         ‐         ‐         ‐         ‐         ‐         51             51             64             166            $11,149
Grand Total 243         285        333        580        500        560        370        320        428        412          365          450          4,846         $404,818
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