
FY'12 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Data Warehouse FTE Chan, Huey S Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280

Lemeshov, Svetlana Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280
Zhitnikov, Elena Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280
Thorne, Scott E Support ‐ GIB GIB $87.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $180,960
Open ‐ DM (TBH (Abbruzzese, J), 
Programmer Analyst III) Support ‐ GIB GIB $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Campanella, Rob Support ‐ GIB GIB $66.00 0 0 0 0 160 200 160 160 200 160 160 200 1,400 $92,400

FTE Total 640 640 800 640 800 1,000 800 800 1,000 800 800 1,000 9,720 $685,200
Consult Repa, Jim Support ‐ GIB GIB $102.00 32 32 32 32 32 32 32 32 32 32 32 32 384 $39,168

Consult Total 32 32 32 32 32 32 32 32 32 32 32 32 384 $39,168
Data Warehouse Total 672 672 832 672 832 1,032 832 832 1,032 832 832 1,032 10,104 $724,368

May‐2012
FY'12 Hours FY'12 Estimate 

Project Cost
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FY'12 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2012
FY'12 Hours FY'12 Estimate 

Project Cost
SAP Administration FTE Katkowski, Richard Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 184 128 144 200 2,016 $133,056

AS: Enterprise Learning‐P2 ‐ Implementation AS $66.00 0 0 0 0 0 0 0 0 0 16 0 0 16 $1,056
AS: Hrly Student Apmt Impl AS $66.00 0 0 0 0 0 0 0 0 16 16 16 0 48 $3,168

Nugent, Deborah A Support ‐ GIB GIB $66.00 160 160 200 0 0 0 0 0 0 0 0 0 520 $34,320
AS: Enterprise Learning‐P2 ‐ Implementation AS $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Parker, Ronald E Support ‐ GIB GIB $87.00 160 160 200 144 144 180 144 144 160 144 160 200 1,940 $168,780
AS: Enterprise Learning‐P2 ‐ Implementation AS $87.00 0 0 0 16 16 20 16 16 40 16 0 0 140 $12,180

Petrowsky Jr, George Support ‐ GIB GIB $66.00 160 160 200 112 104 170 120 120 150 120 144 200 1,760 $116,160
AS: Enterprise Learning‐P2 ‐ Implementation AS $66.00 0 0 0 24 16 0 24 24 30 24 0 0 142 $9,372
AS: Hrly Student Apmt Impl AS $66.00 0 0 0 24 40 30 16 16 20 16 16 0 178 $11,748

Kang, Qian Support ‐ GIB GIB $66.00 0 0 0 0 136 140 144 144 180 144 160 200 1,248 $82,368
AS: Enterprise Learning‐P2 ‐ Implementation AS $66.00 0 0 0 0 24 60 16 16 20 16 0 0 152 $10,032

FTE Total 640 640 800 480 640 800 640 640 800 640 640 800 8,160 $582,240
SAP Administration Total 640 640 800 480 640 800 640 640 800 640 640 800 8,160 $582,240
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FY'12 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2012
FY'12 Hours FY'12 Estimate 

Project Cost
Business Intelligence FTE Ahlquist, Maija K Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280

Bubis, Eugene DM: RAFT  ‐ Phase II DM $66.00 80 80 100 72 80 0 0 0 0 0 0 0 412 $27,192
DM: RAFT ‐ Phase III DM $66.00 0 0 0 0 0 50 80 40 100 40 80 50 440 $29,040
Support ‐ GIB GIB $66.00 80 80 100 88 80 150 80 120 100 120 80 150 1,228 $81,048

Fragomenti, Paolo DM: RAFT  ‐ Phase II DM $66.00 160 35 0 0 0 0 0 0 0 0 0 0 195 $12,883
Support ‐ GIB GIB $66.00 0 78 0 0 0 0 0 0 0 0 0 0 78 $5,174

Horne, Amon DM: RAFT  ‐ Phase II DM $87.00 120 56 70 56 0 0 0 0 0 0 0 0 302 $26,274
DM: RAFT ‐ Phase III DM $87.00 0 0 0 0 56 70 56 56 70 56 56 70 490 $42,630
Support ‐ GIB GIB $87.00 0 64 80 64 64 80 64 64 80 64 64 80 768 $66,816
DM: Reporting Tool Implementation DM $87.00 40 40 50 40 40 50 40 40 50 40 40 50 520 $45,240

McGrath, Margaret M Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280
Pope, Anna F Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280
Tumeinski, Brandin Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer DM: RAFT ‐ Phase III DM $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Support ‐ GIB GIB $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
DM: Reporting Tool Implementation DM $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 1,120 1,074 1,200 960 960 1,200 960 960 1,200 960 960 1,200 12,754 $885,418
Consult Hayward, Taylor DM: RAFT  ‐ Phase II DM $108.00 152 160 0 40 0 0 0 0 0 0 0 0 352 $38,016

zDM: New Consult ‐ OSP Consultant 
($50/hr) DM: RAFT  ‐ Phase II DM $50.00 0 0 0 218 0 0 0 0 0 0 0 0 218 $10,909
zDM: New Consult ‐ Cognos Consultant 
($170/hr) DM: Reporting Tool Implementation DM $170.00 0 0 0 0 0 0 0 0 0 0 0 100 100 $17,000
zDM: New Consult ‐ Hayward 
Replacement ($108/hr) DM: RAFT ‐ Phase III DM $108.00 0 0 0 0 0 0 0 0 0 0 0 200 200 $21,600

zDM: New Consult ‐ Developer ($125/hr) DM: RAFT ‐ Phase III DM $125.00 0 0 0 0 0 0 0 0 0 0 0 100 100 $12,500
Support ‐ GIB GIB $125.00 0 0 0 0 0 0 0 0 0 0 0 100 100 $12,500

Consult Total 152 160 0 258 0 0 0 0 0 0 0 500 1,070 $112,525
Business Intelligence Total 1,272 1,234 1,200 1,218 960 1,200 960 960 1,200 960 960 1,700 13,824 $997,943
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FY'12 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2012
FY'12 Hours FY'12 Estimate 

Project Cost
Database 
Administration

FTE
Budman, Raisa ES: Online Grading  ES $66.00 2 2 2 2 2 2 5 5 2 5 5 6 38 $2,482

ES: Online Registration ES $66.00 8 8 0 0 0 0 3 3 0 0 0 0 22 $1,478
ES: Scheduling Analysis ES $66.00 0 0 14 0 11 14 0 0 0 0 0 0 39 $2,587
ES: Transcript Req. and Retrieval Implement ES $66.00 3 3 4 3 2 4 0 0 0 0 0 0 19 $1,267
Support ‐ GIB GIB $66.00 141 141 174 150 139 170 144 144 130 146 146 182 1,806 $119,222
ES: IAP ES $66.00 0 0 0 0 2 2 3 3 2 3 3 4 22 $1,478
ES: Online Financial Aid Decisions ES $66.00 0 0 0 0 2 2 2 2 0 0 0 0 7 $449
ES: Graduate Admissions ES $66.00 3 3 4 3 2 4 2 2 4 2 2 2 32 $2,086
ES: Digitzn Forms & Petitions Assess ES $66.00 2 2 2 2 0 0 0 0 0 0 0 0 7 $449
ES: Digitzn Forms & Petitions Implement ES $66.00 0 0 0 0 2 2 2 2 2 2 2 2 14 $924
ES: Scheduling Implementation ES $66.00 0 0 0 0 0 0 0 0 20 0 0 0 20 $1,320
ES: Oracle Forms Replacmnt P1 ES $66.00 2 2 0 0 0 0 0 0 0 0 0 0 3 $211
ES: Intelligent Messaging ES $66.00 0 0 0 0 0 0 0 0 40 3 3 4 50 $3,326

Grenier Jr, Robert E Support ‐ GIB GIB $87.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $180,960
Hauptman, Marina ES: Online Registration ES $66.00 2 2 2 2 0 0 0 0 0 0 0 0 7 $449

ES: Scheduling Analysis ES $66.00 0 0 2 0 2 2 0 0 2 0 0 0 8 $502
ES: Transcript Req. and Retrieval Implement ES $66.00 0 0 0 0 2 2 0 0 0 0 0 0 4 $238
Support ‐ GIB GIB $66.00 157 157 192 155 139 174 128 128 156 136 136 170 1,828 $120,648
ES: IAP ES $66.00 0 0 0 0 0 0 13 13 16 13 13 16 83 $5,491
ES: Workflow & Assignment Revision(WARP) ES $66.00 0 0 0 0 6 8 6 6 8 6 6 8 56 $3,696
ES: Graduate Admissions ES $66.00 2 2 2 2 2 2 2 2 2 2 2 2 21 $1,373
ES: PowerFAIDS Recomend Implementation ES $66.00 0 0 0 0 8 10 8 8 12 0 0 0 46 $3,036
ES: Scheduling Implementation ES $66.00 0 0 0 0 0 0 2 2 2 2 2 2 10 $686
ES: Oracle Forms Replacmnt P1 ES $66.00 0 0 2 2 2 2 2 2 2 2 2 2 18 $1,162

Maloof, Peter J Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280
Zukowski, Elizabeth L Support ‐ GIB GIB $66.00 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $68,640
Long, Stacy Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280
Eskin, Semyon D ES: Online Grading  ES $66.00 10 10 2 2 2 2 16 2 2 2 2 2 51 $3,379

ES: Online Registration ES $66.00 16 16 10 8 8 10 3 8 0 0 0 0 79 $5,227
ES: Scheduling Analysis ES $66.00 0 0 10 0 8 10 3 0 0 0 0 0 31 $2,059
ES: Transcript Req. and Retrieval Implement ES $66.00 0 0 0 0 3 4 2 0 0 0 0 0 9 $581
Support ‐ GIB GIB $66.00 126 126 168 142 131 164 133 141 176 134 141 168 1,751 $115,579
ES: Graduate Admissions ES $66.00 2 2 2 2 2 2 0 2 2 2 2 2 19 $1,267
ES: Online Registration Phase 2 ES $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES: Scheduling Implementation ES $66.00 0 0 0 0 0 0 0 8 10 8 8 10 44 $2,904
ES: Oracle Forms Replacmnt P1 ES $66.00 6 6 8 6 6 8 0 0 0 6 0 8 56 $3,696
ES: Intelligent Messaging ES $66.00 0 0 0 0 0 0 3 0 10 8 8 10 39 $2,587

FTE Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 13,520 $936,000
Database Administration Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 13,520 $936,000
Grand Total 3,624 3,586 4,132 3,410 3,472 4,332 3,472 3,472 4,332 3,472 3,472 4,832 45,608 $3,240,551
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