
FY'12 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
HR/Payroll FTE Cunningham, Emily Support ‐ GIB GIB $66.00 60 60 75 90 90 19 15 15 19 0 0 0 443 $29,205

AS: Enterprise Learning‐P2 ‐ Implementation AS $66.00 60 60 75 30 30 131 105 105 131 108 108 135 1,079 $71,181
Unallocated SW Development  0 $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
AS: ESS Upgrade AS $66.00 0 0 0 0 0 0 0 0 0 12 12 15 39 $2,574

DeSimone, Cynthia S Support ‐ GIB GIB $66.00 0 40 0 32 48 24 19 19 24 19 59 200 485 $31,997
AS: Pension Project AS $66.00 152 40 40 16 0 0 0 0 0 0 0 0 248 $16,368
Unallocated SW Development  0 $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
AS: Hrly Student Apmnts AS $66.00 8 80 0 0 0 0 0 0 0 0 0 0 88 $5,808
AS: Hrly Student Apmt Impl AS $66.00 0 0 160 112 112 176 141 141 176 141 101 0 1,259 $83,107

Donovan, Mary T Support ‐ GIB GIB $66.00 0 99 124 144 160 136 120 144 180 144 144 180 1,575 $103,963
AS: Pension Project AS $66.00 160 61 76 16 0 0 0 0 0 0 0 0 313 $20,645
HR: Pension Project ‐ New Hires HR $66.00 0 0 0 0 0 64 40 16 20 16 16 20 192 $12,672

McCollin, Karon S Support ‐ GIB GIB $66.00 32 32 40 48 48 24 19 19 24 19 19 0 325 $21,437
Unallocated SW Development  0 $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
AS: Hrly Student Apmnts AS $66.00 128 128 0 0 0 0 0 0 0 0 0 0 256 $16,896
AS: Hrly Student Apmt Impl AS $66.00 0 0 160 112 112 176 141 141 176 141 141 100 1,399 $92,347
AS: Grad Student Apmts AS $66.00 0 0 0 0 0 0 0 0 0 0 0 100 100 $6,600

McGrath, Gregg Support ‐ GIB GIB $66.00 40 99 124 144 160 170 160 160 200 160 160 200 1,777 $117,295
AS: Pension Project AS $66.00 120 61 76 16 0 0 0 0 0 0 0 0 273 $18,005
AS: Year‐End Processing AS $66.00 0 0 0 0 0 30 0 0 0 0 0 0 30 $1,980

Miller, Alan K Support ‐ GIB GIB $66.00 139 139 174 160 160 200 160 160 200 40 120 200 1,852 $122,258
AS: Pension Project AS $66.00 21 21 26 0 0 0 0 0 0 0 0 0 68 $4,462
HR: Admin: I‐9 HR $66.00 0 0 0 0 0 0 0 0 0 120 40 0 160 $10,560

Quern, Frank Support ‐ GIB GIB $87.00 80 112 140 144 160 200 160 160 200 160 160 200 1,876 $163,212
AS: Pension Project AS $87.00 80 48 60 16 0 0 0 0 0 0 0 0 204 $17,748

Roberts, Desiree Support ‐ GIB GIB $66.00 59 120 174 160 160 200 160 160 200 160 160 200 1,913 $126,271
AS: Pension Project AS $66.00 101 40 26 0 0 0 0 0 0 0 0 0 167 $11,009

Kogera, Jack J Support ‐ GIB GIB $66.00 160 0 0 128 32 0 160 32 200 0 0 0 712 $46,992
Unallocated SW Development  0 $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
AS: Apr 2.0 ‐ Implemnt AS $66.00 0 160 200 32 128 200 0 128 0 160 160 200 1,368 $90,288

Jones‐Brinkley, Lisa Support ‐ GIB GIB $66.00 0 0 0 80 160 0 0 128 60 0 0 0 428 $28,248
HR: Pension Project ‐ New Hires HR $66.00 0 0 0 0 0 100 80 16 20 8 8 20 252 $16,632
HR: Total Compensation Statement HR $66.00 0 0 0 0 0 50 40 16 20 8 8 20 162 $10,692
SE: Outside Professional Activities SE $66.00 0 0 0 0 0 50 40 0 0 0 0 0 90 $5,940
HR: Admin: I‐9 HR $66.00 0 0 0 0 0 0 0 0 100 64 24 10 198 $13,068
AS: ESS Upgrade AS $66.00 0 0 0 0 0 0 0 0 0 80 120 150 350 $23,100

FTE Total 1,400 1,400 1,750 1,480 1,560 1,950 1,560 1,560 1,950 1,560 1,560 1,950 19,680 $1,342,560
HR/Payroll Total 1,400 1,400 1,750 1,480 1,560 1,950 1,560 1,560 1,950 1,560 1,560 1,950 19,680 $1,342,560

May‐2012
FY'12 Hours FY'12 Estimate 

Project Cost
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FY'12 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2012
FY'12 Hours FY'12 Estimate 

Project Cost
Fin, EHS, Sourcing, 
Facilitities

FTE
Casey, Robert P AS: RFP Release 1.1 AS $66.00 40 0 0 0 0 0 0 0 0 0 0 0 40 $2,640

Support ‐ GIB GIB $66.00 0 40 50 40 128 160 80 80 150 120 120 150 1,118 $73,788
VPF: GI ‐ Planning VPF $66.00 120 120 150 120 32 40 80 80 50 40 40 50 922 $60,852
Unallocated SW Development  0 $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Collier, Darrell Lee Support ‐ GIB GIB $66.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $137,280
Le Vie Jr, Kenneth F Support ‐ GIB GIB $66.00 160 160 170 136 136 170 160 160 200 160 160 200 1,972 $130,152

AS: Year‐End Processing AS $66.00 0 0 30 24 24 30 0 0 0 0 0 0 108 $7,128
Cunningham, Siobhan Support ‐ GIB GIB $87.00 80 80 100 160 160 200 160 160 200 160 160 200 1,820 $158,340

VPF: GI ‐ Planning VPF $87.00 80 80 100 0 0 0 0 0 0 0 0 0 260 $22,620
Zhovnirovsky, 
Margarita Support ‐ GIB GIB $66.00 96 96 120 128 128 160 96 64 80 96 96 120 1,280 $84,480

VPF: GI ‐ Planning VPF $66.00 32 32 40 0 0 0 32 32 40 0 0 0 208 $13,728
AS: Facilities Mobile Device AS $66.00 0 0 0 0 0 0 0 32 40 32 32 40 176 $11,616

Fragala, James Support ‐ GIB GIB $66.00 0 0 0 0 80 200 40 40 50 40 40 50 540 $35,640
AS: Facilities Mobile Device AS $66.00 0 0 0 0 0 0 120 120 150 120 120 150 780 $51,480

Hann, Kristen Support ‐ GIB GIB $66.00 0 0 0 80 160 200 160 160 200 160 160 200 1,480 $97,680
FTE Total 768 768 960 848 1,008 1,360 1,088 1,088 1,360 1,088 1,088 1,360 12,784 $887,424
Consul Ullman, Martin Support ‐ GIB GIB $175.00 0 28 4 0 0 0 0 0 0 0 0 0 32 $5,600

Shiong, Beverly Enhancement ‐ GIB GIB $125.00 200 127 127 127 127 127 0 0 0 0 0 0 833 $104,156
Hann, Kristen 
(Consultant) Support ‐ GIB GIB $96.00 0 80 152 117 0 0 0 0 0 0 0 0 349 $33,504

Consult Total 200 235 283 244 127 127 0 0 0 0 0 0 1,214 $143,260
Fin, EHS, Sourcing, Facilitities Total 968 1,003 1,243 1,092 1,135 1,487 1,088 1,088 1,360 1,088 1,088 1,360 13,998 $1,030,684
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FY'12 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2012
FY'12 Hours FY'12 Estimate 

Project Cost
Admin Strategy and 
Project Management

FTE
DuLong, Veronica R Support ‐ GIB GIB $87.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $180,960
Kulkarni, Shridhar Support ‐ GIB GIB $66.00 128 120 150 120 112 140 0 0 0 0 0 0 770 $50,820

Unallocated SW Development  0 $66.00 0 0 0 0 8 10 0 0 0 0 0 0 18 $1,188
AS: Apr 2.0 ‐ Implemnt AS $66.00 0 40 50 40 40 50 0 0 0 0 0 0 220 $14,520
AS: Sap Disc Ess Assess AS $66.00 32 0 0 0 0 0 0 0 0 0 0 0 32 $2,112

Wen, Hao Support ‐ GIB GIB $66.00 56 120 150 120 120 136 69 69 86 53 85 106 1,169 $77,167
AS: Enterprise Learning‐P2 ‐ Implementation AS $66.00 40 40 50 40 40 64 51 51 64 51 19 24 535 $35,297
Unallocated SW Development  0 $66.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
AS: Sap Disc Ess Assess AS $66.00 64 0 0 0 0 0 40 40 50 40 40 50 324 $21,384
AS: ESS Upgrade AS $66.00 0 0 0 0 0 0 0 0 0 16 16 20 52 $3,432

Walsh, Douglas Support ‐ GIB GIB $87.00 0 0 0 0 160 200 160 160 200 160 160 200 1,400 $121,800
FTE Total 480 480 600 480 640 800 480 480 600 480 480 600 6,600 $508,680
Consul Du Toit, Anri AS: Enterprise Learning‐P2 ‐ Implementation AS $110.00 124 180 16 0 0 0 0 0 0 0 0 0 320 $35,200

Kirkpatrick, Dudley AS: RFP Release 1.1 AS $180.00 5 0 0 0 0 0 0 0 0 0 0 0 5 $900
AS: Enterprise Learning‐P2 ‐ Implementation AS $180.00 222 220 100 160 160 190 120 200 200 160 80 80 1,892 $340,560
AS: Hrly Student Apmt Impl AS $180.00 0 0 0 0 0 10 8 8 10 8 0 0 44 $7,920
AS: Sap Disc Ess Assess AS $180.00 0 0 0 0 0 0 32 32 40 16 16 20 156 $28,080

Meyer, Ronald AS: Enterprise Learning‐P2 ‐ Implementation AS $164.00 0 63 117 120 120 200 160 160 200 160 0 0 1,300 $213,200
AS: Sap Disc Ess Assess AS $164.00 0 0 0 0 0 0 50 50 50 50 50 50 300 $49,200

van der Bijl, Leendert AS: Enterprise Learning‐P2 ‐ Implementation AS $220.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Smith, Quintin AS: Enterprise Learning‐P2 ‐ Implementation AS $182.00 86 123 43 128 128 160 128 160 200 160 40 40 1,396 $254,072

AS: ESS Upgrade AS $182.00 0 0 0 0 0 0 0 0 0 16 16 20 52 $9,464
Meyer, Inge AS: ESS Upgrade AS $170.00 0 0 0 0 0 0 0 0 0 40 60 100 200 $34,000
Sharma, Jyoti AS: Hrly Student Apmnts AS $118.00 151 191 0 0 0 0 0 0 0 0 0 0 342 $40,356

AS: Hrly Student Apmt Impl AS $118.00 0 0 33 125 125 176 125 160 200 160 160 200 1,464 $172,752
Ang, Zach AS: RFP Release 1.1 AS $170.00 39 0 0 0 0 0 0 0 0 0 0 0 39 $6,630
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FY'12 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2012
FY'12 Hours FY'12 Estimate 

Project Cost
Admin Strategy and  Consul Ang, Zach VPF: GI ‐ Planning VPF $170.00 126 184 96 170 0 0 0 0 0 0 0 0 576 $97,920

Patcha, Sharath AS: Enterprise Learning‐P2 ‐ Implementation AS $164.00 194 191 175 160 160 200 160 160 200 160 160 160 2,080 $341,120
Nadendla, Sandeep Support ‐ GIB GIB $140.00 120 120 152 192 0 0 0 0 0 0 0 0 584 $81,760
Meyer, Ronald ‐ EPI 
Use APR 2.0 AS: Sap Disc Ess Assess AS $175.00 0 0 0 0 0 0 50 50 50 50 50 50 300 $52,500

AS: ESS Upgrade AS $175.00 0 0 0 0 0 0 0 0 0 40 60 40 140 $24,500
Crane, Jacob AS: Sap Disc Ess Assess AS $190.00 0 0 0 50 50 50 50 50 50 50 50 50 450 $85,500
Mehta, Anang Support ‐ GIB GIB $350.75 160 120 150 120 0 0 0 0 0 0 0 0 550 $192,913
Cherny, Simon Support ‐ GIB GIB $175.00 0 277 0 0 0 0 0 0 0 0 0 0 277 $48,475
Kappala, Venkatesh AS: Hrly Student Apmnts AS $170.00 176 160 0 0 0 0 0 0 0 0 0 0 336 $57,120
EPI Use ‐ ESS 
Assessment AS: Sap Disc Ess Assess AS $170.00 313 0 34 0 0 0 0 0 0 0 0 0 347 $58,990
SAP ‐ ESS Assessment Support ‐ GIB GIB $268.00 13 0 0 0 0 0 0 0 0 0 0 0 13 $3,350
Weggelaar, Shawn AS: Apr 2.0 ‐ Implemnt AS $190.00 0 0 0 0 80 81 92 77 75 80 88 80 653 $124,070
OpenText‐ IXOS 
Upgrade AS: Apr 2.0 ‐ Implemnt AS $250.00 0 0 0 80 30 0 0 0 0 0 0 0 110 $27,500
Porwal, Yatish AS: Apr 2.0 ‐ Implemnt AS $100.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
zAS: New Consult ‐ 
Developer ($125/hr) AS: Apr 2.0 ‐ Implemnt AS $125.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Snyman, Paul AS: Sap Disc Ess Assess AS $220.00 0 0 0 0 0 0 10 10 10 10 10 10 60 $13,200
Volman, Danielle AS: Enterprise Learning‐P2 ‐ Implementation AS $20.00 209 196 16 0 0 0 0 0 0 0 0 0 421 $8,410
Richason, Erin AS: Enterprise Learning‐P2 ‐ Implementation AS $317.00 0 0 8 0 0 0 0 0 0 0 0 0 8 $2,536

AS: Hrly Student Apmt Impl AS $317.00 0 0 8 0 0 0 0 0 0 0 0 0 8 $2,536
Gorman, David Support ‐ GIB GIB $245.00 0 0 120 0 0 0 0 0 0 0 0 0 120 $29,400
Otero, Roberto AS: HR/Payroll‐AMS Support AS $175.00 0 0 0 0 0 0 56 215 210 160 160 200 1,001 $175,175
Adunutala, Kiran Support ‐ GIB GIB $86.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

AS: Apr 2.0 ‐ Implemnt AS $86.00 0 0 0 0 0 0 160 0 0 0 0 0 160 $13,760
Veleuswamy, 
Jagadesh Support ‐ GIB GIB $102.11 0 0 0 0 0 0 0 0 0 60 0 0 60 $6,127

AS: Apr 2.0 ‐ Implemnt AS $102.11 0 0 0 0 0 0 160 162 176 100 176 168 942 $96,188
Shaffer, Phil AS: Key Processes AS $153.00 0 0 0 0 0 0 152 64 0 0 0 0 216 $33,048
Wong, James AS: Key Processes AS $153.00 0 0 0 0 0 0 152 96 44 0 0 0 292 $44,676
McKay, Karen AS: Key Processes AS $153.00 0 0 0 0 0 0 28 14 0 0 0 0 42 $6,426
UC4 Support ‐ GIB GIB $272.50 0 0 0 0 0 0 0 16 8 0 0 0 24 $6,540
Goldberg, Jeffrey AS: Key Processes AS $153.00 0 0 0 0 0 0 0 92 16 0 0 0 108 $16,524

Consult Total 1,938 2,025 1,068 1,305 853 1,067 1,693 1,776 1,739 1,480 1,176 1,268 17,387 $2,842,597
Admin Strategy and Project Management Total 2,418 2,505 1,668 1,785 1,493 1,867 2,173 2,256 2,339 1,960 1,656 1,868 23,987 $3,351,277
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FY'12 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2012
FY'12 Hours FY'12 Estimate 

Project Cost
Administrative Systems 
Hq

Consu Rautenbach, Cornel ‐ 
Reasearch Developer AS: Apr 2.0 ‐ Edit Pro AS $86.00 0 0 0 0 0 0 0 0 60 0 0 0 60 $5,160

Consult Total 0 0 0 0 0 0 0 0 60 0 0 0 60 $5,160
Administrative Systems Hq Total 0 0 0 0 0 0 0 0 60 0 0 0 60 $5,160
Grand Total 4,785 4,908 4,660 4,357 4,188 5,304 4,821 4,904 5,709 4,608 4,304 5,178 57,725 $5,729,681
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