
FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

AS: RFP Release 1.1 FTE Admin Casey, Robert P 66.00$        40             ‐            ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             40                 $2,640
Admin Total 40             ‐            ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             40                 $2,640

FTE Total 40             ‐            ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             40                 $2,640
AS: RFP Release 1.1 Total 40             ‐            ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             40                 $2,640

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: Pension Project FTE Admin DeSimone, Cynthia S 66.00$        152          40             40             16            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             248              $16,368
Donovan, Mary T 66.00$        160          61             76             16            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             313              $20,645
McGrath, Gregg 66.00$        120          61             76             16            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             273              $18,005
Miller, Alan K 66.00$        21             21             26             ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             68                 $4,462
Quern, Frank 87.00$        80             48             60             16            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             204              $17,748
Roberts, Desiree 66.00$        101          40             26             ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             167              $11,009

Admin Total 634          270           304           64            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             1,272           $88,236
Sys Eng DiLiberto, Sharon 66.00$        18             27             ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             45                 $2,957

Kushkuley, Larissa 66.00$        16             8              ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             24                 $1,584
Sys Eng Total 34             35             ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             69                 $4,541

FTE Total 667          306           304           64            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             1,341           $92,777
AS: Pension Project Total 667          306           304           64            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             1,341           $92,777
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: Enterprise Learning‐P2 ‐ 
Implementation FTE Admin Cunningham, Emily 66.00$         60              60              75              30              30              38              60              60              75              60              ‐             ‐             548              $36,135

Wen, Hao 66.00$        40             40             50             40            40            50            40            40            50            40              ‐             ‐             430              $28,380
Admin Total 100          100           125           70            70            88            100          100          125          100            ‐             ‐             978              $64,515
Sys Eng Seligman, Seth E 66.00$        32             32             40             32            32            40            ‐           ‐           ‐           ‐             ‐             ‐             208              $13,728

Tuttle, John R. 66.00$        88             80             150           120          120          150          120          120          150          ‐             ‐             ‐             1,098           $72,468
Fontanella, Mary Katherine 66.00$        32             40             20             8              ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             100              $6,600

Sys Eng Total 152          152           210           160          152          190          120          120          150          ‐             ‐             ‐             1,406           $92,796
Cust Roberts, Stephani L 66.00$        ‐            10             20             ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             30                 $1,980
Cust Total ‐            10             20             ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             30                 $1,980

FTE Total 252          262           355           230          222          278          220          220          275          100            ‐             ‐             2,414           $159,291
Consult Admin Du Toit, Anri 110.00$       160          160           200           ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             520              $57,200

Kirkpatrick, Dudley 180.00$       160          160           200           128          128          200          128          160          160          ‐             ‐             ‐             1,424           $256,320
van der Bijl, Leendert 220.00$       16             16             20             16            16            20            16            16            ‐           ‐             ‐             ‐             136              $29,920
Smith, Quintin 182.00$       96             96             120           120          120          150          120          120          150          ‐             ‐             ‐             1,092           $198,744
Patcha, Sharath 164.00$       160          160           200           160          160          200          160          160          200          ‐             ‐             ‐             1,560           $255,840
Meyer, Ronald ‐ EPI Use APR 2.0 175.00$       ‐            80             200           120          120          200          160          160          200          ‐             ‐             ‐             1,240           $217,000

Admin Total 592          672           940           544          544          770          584          616          710          ‐             ‐             ‐             5,972           $1,015,024
Sys Eng Prudden, Elda  92.29$        64             45             50             40            40            50            40            40            50            ‐             ‐             ‐             419              $38,670

Muti, Kevin 85.00$        108          98             4               64            80            120          96            96            96            80              80              100            1,022           $86,828
Sys Eng Total 172          143           54             104          120          170          136          136          146          80              80              100            1,441           $125,497
Cust Caloggero, Rich 30.00$        ‐            2              2               ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             4                   $120
Cust Total ‐            2              2               ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             4                   $120

Consult Total 764          817           996           648          664          940          720          752          856          80              80              100            7,417           $1,140,641
AS: Enterprise Learning‐P2 ‐ Implementation Total 1,016      1,079      1,351       878          886          1,218      940          972          1,131      180            80              100            9,830           $1,299,932
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: Hrly Student Appointments ‐ Imp FTE Admin DeSimone, Cynthia S 66.00$         8                80              160            112            112            140            112            112            140            112            80              ‐             1,168           $77,088
McCollin, Karon S 66.00$        128          128           160           112          112          140          112          112          140          112            40              ‐             1,296           $85,536

Admin Total 136          208           320           224          224          280          224          224          280          224            120            ‐             2,464           $162,624
OPS Cronin, Paul A. 66.00$        2               2              ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             4                   $264
OPS Total 2               2              ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             4                   $264
Sys Eng Gift, Nancy M 66.00$        80             80             30             ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             190              $12,540

Kushkuley, Larissa 66.00$        74             106           160           128          128          160          128          80            100          80              ‐             ‐             1,143           $75,451
Wei, Eping (Lucia Ma) 66.00$        64             29             ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             93                 $6,125
Davies, Sara 66.00$        16             40             50             72            80            100          80            80            100          80              ‐             ‐             698              $46,068

Sys Eng Total 234          254           240           200          208          260          208          160          200          160            ‐             ‐             2,124           $140,184
Cust LaRoche, Christopher  66.00$        ‐            10             ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             10                 $660

Roberts, Stephani L 66.00$        10             10             10             10            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             40                 $2,640
Cust Total 10             20             10             10            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             50                 $3,300

FTE Total 382          484           570           434          432          540          432          384          480          384            120            ‐             4,642           $306,372
Consult Admin Kirkpatrick, Dudley 180.00$       ‐            ‐            ‐            8              8              10            8              8              ‐           ‐             ‐             ‐             42                 $7,560

zAS: New Consult ‐ BSA ($100/hr) 100.00$       ‐            ‐            100           80            80            ‐           ‐           ‐           ‐           ‐             ‐             ‐             260              $26,000
Sharma, Jyoti 118.00$       160          160           200           160          160          200          160          160          200          ‐             ‐             ‐             1,560           $184,080
Kappala, Venkatesh 170.00$       160          160           ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             320              $54,400

Admin Total 320          320           300           248          248          210          168          168          200          ‐             ‐             ‐             2,182           $272,040
Educ Deo, Anilrudha 105.00$       ‐            ‐            ‐            160          120          ‐           ‐           ‐           ‐           ‐             ‐             ‐             280              $29,400
Educ Total ‐            ‐            ‐            160          120          ‐           ‐           ‐           ‐           ‐             ‐             ‐             280              $29,400
Sys Eng Prudden, Mark  92.29$        80             128           160           128          128          160          ‐           ‐           ‐           ‐             ‐             ‐             784              $72,355

Sys Eng Total 80              128            160            128            128            160            ‐             ‐             ‐             ‐             ‐             ‐             784              $72,355
Consult Total 400          448           460           536          496          370          168          168          200          ‐             ‐             ‐             3,246           $373,795

AS: Hrly Student Appointments ‐ Imp Total 782          932           1,030       970          928          910          600          552          680          384            120            ‐             7,888           $680,167
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: APR 2.0 ‐ Enhancements FTE Admin Kulkarni, Shridhar 66.00$        ‐            40             50             40            40            50            40            40            50            40              40              50              480              $31,680
Kogera, Jack J 66.00$        ‐            160           200           32            128          160          128          128          160          128            128            160            1,512           $99,792

Admin Total ‐            200           250           72            168          210          168          168          210          168            168            210            1,992           $131,472
FTE Total ‐            200           250           72            168          210          168          168          210          168            168            210            1,992           $131,472
Consult Admin Weggelaar, Shawn 190.00$       ‐            ‐            ‐            ‐           80            100          80            80            100          80              80              100            700              $133,000

Chinniah, Saravanan 100.00$       ‐            ‐            ‐            160          160          200          160          160          200          160            ‐             ‐             1,200           $120,000
Admin Total ‐            ‐            ‐            160          240          300          240          240          300          240            80              100            1,900           $253,000
Sys Eng Kelliher, John 83.00$        ‐            ‐            50             160          160          200          160          160          200          ‐             ‐             ‐             1,090           $90,470
Sys Eng Total ‐            ‐            50             160          160          200          160          160          200          ‐             ‐             ‐             1,090           $90,470

Consult Total ‐            ‐            50             320          400          500          400          400          500          240            80              100            2,990           $343,470
AS: APR 2.0 ‐ Enhancements Total ‐            200           300           392          568          710          568          568          710          408            248            310            4,982           $474,942
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: Year‐End Processing FTE Admin Le Vie Jr, Kenneth F 66.00$        ‐            ‐            30             24            24            30            24            24            ‐           ‐             ‐             ‐             156              $10,296
McGrath, Gregg 66.00$        ‐            ‐            ‐            ‐           ‐           30            24            24            ‐           ‐             ‐             ‐             78                 $5,148

Admin Total ‐            ‐            30             24            24            60            48            48            ‐           ‐             ‐             ‐             234              $15,444
FTE Total ‐            ‐            30             24            24            60            48            48            ‐           ‐             ‐             ‐             234              $15,444

AS: Year‐End Processing Total ‐            ‐            30             24            24            60            48            48            ‐           ‐             ‐             ‐             234              $15,444
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: Facilities ‐ DOF Registration 
(Discovery) FTE Admin Zhovnirovsky, Margarita 66.00$         ‐             ‐             ‐             38              38              ‐             ‐             ‐             ‐             ‐             ‐             ‐             77                 $5,069

Admin Total ‐             ‐             ‐             38              38              ‐             ‐             ‐             ‐             ‐             ‐             ‐             77                 $5,069
FTE Total ‐            ‐            ‐            38            38            ‐           ‐           ‐           ‐           ‐             ‐             ‐             77                 $5,069

AS: Facilities ‐ DOF Registration (Discovery) Total ‐            ‐            ‐            38            38            ‐           ‐           ‐           ‐           ‐             ‐             ‐             77                 $5,069
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: Facilities ‐ SEMO (Discovery) FTE Admin Zhovnirovsky, Margarita 66.00$         38              38              48              38              38              ‐             ‐             ‐             ‐             ‐             ‐             ‐             202              $13,306

Admin Total 38              38              48              38              38              ‐             ‐             ‐             ‐             ‐             ‐             ‐             202              $13,306
FTE Total 38             38             48             38            38            ‐           ‐           ‐           ‐           ‐             ‐             ‐             202              $13,306

AS: Facilities ‐ SEMO (Discovery) Total 38             38             48             38            38            ‐           ‐           ‐           ‐           ‐             ‐             ‐             202              $13,306
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: Vendor Management ‐ Pilot FTE Admin Fragala, James 66.00$         16              16              20              16              16              20              ‐             ‐             ‐             ‐             ‐             ‐             104              $6,864
Admin Total 16             16             20             16            16            20            ‐           ‐           ‐           ‐             ‐             ‐             104              $6,864

FTE Total 16             16             20             16            16            20            ‐           ‐           ‐           ‐             ‐             ‐             104              $6,864
AS: Vendor Management ‐ Pilot Total 16             16             20             16            16            20            ‐           ‐           ‐           ‐             ‐             ‐             104              $6,864
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: SAPwebESS Assessment FTE Admin Kulkarni, Shridhar 66.00$         32              ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             32                 $2,112
Wen, Hao 66.00$        64             ‐            ‐            ‐           ‐           ‐           40            40            50            40              40              50              324              $21,384

Admin Total 96              ‐             ‐             ‐             ‐             ‐             40              40              50              40              40              50              356              $23,496
FTE Total 96             ‐            ‐            ‐           ‐           ‐           40            40            50            40              40              50              356              $23,496
Consult Admin Kirkpatrick, Dudley 180.00$       ‐            ‐            ‐            ‐           ‐           ‐           32            32            40            16              16              20              156              $28,080

Meyer, Ronald ‐ EPI Use APR 2.0 175.00$       160          ‐            ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             160              $28,000
EPI Use ‐ ESS Assessment 170.00$       313          ‐            ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             313              $53,210

Admin Total 473          ‐            ‐            ‐           ‐           ‐           32            32            40            16              16              20              629              $109,290
Consult Total 473          ‐            ‐            ‐           ‐           ‐           32            32            40            16              16              20              629              $109,290

AS: SAPwebESS Assessment Total 569          ‐            ‐            ‐           ‐           ‐           72            72            90            56              56              70              985              $132,786
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: Open Enrollment FTE Sys Eng DiLiberto, Sharon 66.00$         ‐             21              ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             21                 $1,373
Flanders, Donald 66.00$        ‐            32             106           ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             138              $9,108

Sys Eng Total ‐            53             106           ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             159              $10,481
FTE Total ‐            53             106           ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             159              $10,481

AS: Open Enrollment Total ‐            53             106           ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             159              $10,481
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: APR 2.0 ‐ Implementation FTE Sys Eng Berger, Michael 66.00$        32             32             40             ‐           8              ‐           ‐           ‐           ‐           ‐             ‐             ‐             112              $7,392
Chen, Nelson 16             16             ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             32                 $2,112
DiLiberto, Sharon 66.00$        ‐            ‐            100           80            80            100          80            ‐           ‐           ‐             ‐             ‐             440              $29,040
Davies, Sara 66.00$        ‐            ‐            ‐            ‐           32            60            48            48            60            48              96              120            512              $33,792

Sys Eng Total 48             48             140           80            120          160          128          48            60            48              96              120            1,096           $72,336
FTE Total 48             48             140           80            120          160          128          48            60            48              96              120            1,096           $72,336
Consult Admin OpenText‐ IXOS Upgrade 250.00$       ‐            ‐            ‐            80            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             80                 $20,000

Admin Total ‐            ‐            ‐            80            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             80                 $20,000
Consult Total ‐            ‐            ‐            80            ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             80                 $20,000

AS: APR 2.0 ‐ Implementation Total 48             48             140           160          120          160          128          48            60            48              96              120            1,176           $92,336
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FY'11 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'11 Hours FY'11 Estimate 
Project Cost

October‐2011

AS: Hrly Student Apmnts Consult Admin Sharma, Jyoti 118.00$       ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐               $0
Admin Total ‐            ‐            ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             ‐               $0

Consult Total ‐            ‐            ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             ‐               $0
AS: Hrly Student Apmnts Total ‐            ‐            ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐             ‐             ‐             ‐               $0
Grand Total 3,176      2,672      3,329       2,581      2,619      3,078      2,356      2,260      2,671      1,076        600            600            27,017         $2,826,743
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