
FY'11 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
DM: RAFT  ‐ Phase II FTE Data Mgmt Bubis, Eugene 66.00$       80           80            100          80           ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            340                $22,440

Horne, Amon 87.00$       120         56            70            56           ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            302                $26,274
Data Mgmt Total 200         136          170          136         ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            642                $48,714
OPS Knoll, Brian F 66.00$       ‐          ‐           4               4              ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            8                    $528
OPS Total ‐          ‐           4               4              ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            8                    $528
Sys Eng Berger, Michael 66.00$       32           32            40            ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            104                $6,864

Tutko, Julia M. 66.00$       ‐          ‐           80            48           64           80           ‐          ‐          ‐          ‐            ‐            ‐            272                $17,952
Sys Eng Total 32           32            120          48           64           80           ‐          ‐          ‐          ‐            ‐            ‐            376                $24,816
Cust Landry, Stephen M 87.00$       3              3                3               ‐          ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            9                    $754

Wahl, Katherine M 66.00$       ‐          18            ‐           25           ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            43                  $2,838
LaRoche, Christopher  66.00$       ‐          18            ‐           25           ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            43                  $2,838
Roberts, Stephani L 66.00$       ‐          ‐           ‐           10           ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            10                  $660

Cust Total 3              39            3               60           ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            105                $7,090
FTE Total 235         207          297          248         64           80           ‐          ‐          ‐          ‐            ‐            ‐            1,131            $81,148
Consult Data Mgmt Hayward, Taylor 108.00$    152         160          160          120         ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            592                $63,936

Data Mgmt Total 152         160          160          120         ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            592                $63,936
Cust Caloggero, Rich 30.00$       ‐          ‐           ‐           5              ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            5                    $150
Cust Total ‐          ‐           ‐           5              ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            5                    $150

Consult Total 152         160          160          125         ‐          ‐          ‐          ‐          ‐          ‐            ‐            ‐            597                $64,086
DM: RAFT  ‐ Phase II Total 387         367          457          373         64           80           ‐          ‐          ‐          ‐            ‐            ‐            1,728            $145,234

October‐2011
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Project Cost
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FY'11 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
DM: RAFT ‐ Phase III FTE Data Mgmt Bubis, Eugene 66.00$       ‐          ‐           ‐           ‐          80           ‐          80           ‐          100         ‐            80             ‐            340                $22,440

Horne, Amon 87.00$       ‐          ‐           ‐           ‐          56           70           56           56           70           56             56             70             490                $42,630
Data Mgmt Total ‐          ‐           ‐           ‐          136         70           136         56           170         56             136           70             830                $65,070
Cust Wahl, Katherine M 66.00$       ‐          ‐           ‐           ‐          36           25           ‐          ‐          ‐          ‐            ‐            ‐            61                  $4,026

LaRoche, Christopher  66.00$       ‐          ‐           ‐           ‐          36           25           ‐          ‐          ‐          ‐            ‐            ‐            61                  $4,026
Roberts, Stephani L 66.00$       ‐          ‐           ‐           ‐          ‐          10           ‐          ‐          ‐          ‐            ‐            ‐            10                  $660
Reed, Jessica 66.00$       ‐          ‐           ‐           16           16           20           16           16           20           16             16             20             156                $10,296

Cust Total ‐          ‐           ‐           16           88           80           16           16           20           16             16             20             288                $19,008
FTE Total ‐          ‐           ‐           16           224         150         152         72           190         72             152           90             1,118            $84,078
Consult Cust Caloggero, Rich 30.00$       ‐          ‐           ‐           ‐          ‐          5              ‐          ‐          ‐          ‐            ‐            ‐            5                    $150

Cust Total ‐          ‐           ‐           ‐          ‐          5              ‐          ‐          ‐          ‐            ‐            ‐            5                    $150
Consult Total ‐          ‐           ‐           ‐          ‐          5              ‐          ‐          ‐          ‐            ‐            ‐            5                    $150

DM: RAFT ‐ Phase III Total ‐          ‐           ‐           16           224         155         152         72           190         72             152           90             1,123            $84,228
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FY'11 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 87.00$       40             40             50             40             40             50             40             40             50             40             40             50             520                $45,240

Data Mgmt Total 40           40            50            40           40           50           40           40           50           40             40             50             520                $45,240
Sys Eng Heuer, Bronwen J 66.00$       32           60            60            66           60           75           60           60           60           48             36             45             662                $43,718
Sys Eng Total 32           60            60            66           60           75           60           60           60           48             36             45             662                $43,718

FTE Total 72           100          110          106         100         125         100         100         110         88             76             95             1,182            $88,958
DM: Reporting Tool Implementation Total 72           100          110          106         100         125         100         100         110         88             76             95             1,182            $88,958
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FY'11 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
Grand Total 459         467          567          495         388         360         252         172         300         160           228           185           4,033            $318,420
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