
FY'11 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
SE: Mobile Pltform‐MIT150 FTE OPS Knoll, Brian F 66.00$       2                 ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             ‐             2                     $132

OPS Total 2                ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             2                     $132
FTE Total 2                ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             2                     $132

SE: Mobile Pltform‐MIT150 Total 2                ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             2                     $132

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
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FY'11 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: IS&T Website Redesign FTE OPS Knoll, Brian F 66.00$      2                ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             2                     $132

OPS Total 2                ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             2                     $132
Sys Eng Bell, Alison 66.00$      64             64             60             48            48            60            48            ‐           ‐           ‐            ‐             ‐             392                 $25,872
Sys Eng Total 64             64             60             48            48            60            48            ‐           ‐           ‐            ‐             ‐             392                 $25,872
Cust Wahl, Katherine M 66.00$      38             8                8                ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             54                   $3,564

LaRoche, Christopher  66.00$      38             8                8                ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             54                   $3,564
Roberts, Stephani L 66.00$      ‐            5                5                ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             10                   $660

Cust Total 76             21             21             ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             118                 $7,788
FTE Total 142           85             81             48            48            60            48            ‐           ‐           ‐            ‐             ‐             512                 $33,792

SE: IS&T Website Redesign Total 142           85             81             48            48            60            48            ‐           ‐           ‐            ‐             ‐             512                 $33,792
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Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Mobile Libraries FTE Sys Eng Anderson, Justin 87.00$      96             96             80             32            ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             304                 $26,448

Gift, Nancy M 66.00$      ‐            ‐            80             ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             80                   $5,280
Watts, Laura 66.00$      ‐            ‐            ‐           ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             ‐                  $0
Skinner, Blake 87.00$      80             96             80             32            ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             288                 $25,056

Sys Eng Total 176           192           240           64            ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             672                 $56,784
FTE Total 176           192           240           64            ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             672                 $56,784

SE: Mobile Libraries Total 176           192           240           64            ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             672                 $56,784
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Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Kerberos Consortium P1 FTE Sys Eng Hardjono, Thomas 87.00$      80             80             100           80            80            100          ‐           ‐           ‐           ‐            ‐             ‐             520                 $45,240

Hudson, Greg 66.00$      80             80             100           80            80            100          ‐           ‐           ‐           ‐            ‐             ‐             520                 $34,320
Tsitkova, Zhanna A 66.00$      80             80             100           80            80            100          ‐           ‐           ‐           ‐            ‐             ‐             520                 $34,320
Yu, Thomas L 87.00$      80             80             100           80            80            100          ‐           ‐           ‐           ‐            ‐             ‐             520                 $45,240

Sys Eng Total 320           320           400           320          320          400          ‐           ‐           ‐           ‐            ‐             ‐             2,080             $159,120
FTE Total 320           320           400           320          320          400          ‐           ‐           ‐           ‐            ‐             ‐             2,080             $159,120

SE: Kerberos Consortium P1 Total 320           320           400           320          320          400          ‐           ‐           ‐           ‐            ‐             ‐             2,080             $159,120
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Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Mobility Development FTE Sys Eng Anderson, Justin 87.00$      64             64             80             64            160          200          160          160          200          160           160            200            1,672             $145,464

Seligman, Seth E 66.00$      80             80             100           80            80            100          80            80            100          80             80              100            1,040             $68,640
Skinner, Blake 87.00$      80             64             80             64            160          200          160          160          200          160           160            200            1,688             $146,856

Sys Eng Total 224           208           260           208          400          500          400          400          500          400           400            500            4,400             $360,960
FTE Total 224           208           260           208          400          500          400          400          500          400           400            500            4,400             $360,960

SE: Mobility Development Total 224           208           260           208          400          500          400          400          500          400           400            500            4,400             $360,960
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Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Mobile Stellar FTE Sys Eng Anderson, Justin 87.00$      ‐            ‐            40             64            ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             104                 $9,048

Skinner, Blake 87.00$      ‐            ‐            40             64            ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             104                 $9,048
Sys Eng Total ‐            ‐            80             128          ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             208                 $18,096

FTE Total ‐            ‐            80             128          ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             208                 $18,096
SE: Mobile Stellar Total ‐            ‐            80             128          ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             208                 $18,096
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October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: Web Touchstone FTE Sys Eng Basch, Robert A 66.00$      80             80             80             64            64            80            64            64            80            64             64              80              864                 $57,024

Sys Eng Total 80             80             80             64            64            80            64            64            80            64             64              80              864                 $57,024
FTE Total 80             80             80             64            64            80            64            64            80            64             64              80              864                 $57,024

SE: Web Touchstone Total 80             80             80             64            64            80            64            64            80            64             64              80              864                 $57,024
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Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost
SE: QA Test Automation Admin 
Sys FTE Sys Eng Flanders, Donald 66.00$       154            74              94              88              35              44              125            125            156            125            125            156            1,300             $85,774

Sys Eng Total 154           74             94             88            35            44            125          125          156          125           125            156            1,300             $85,774
FTE Total 154           74             94             88            35            44            125          125          156          125           125            156            1,300             $85,774
Consult Sys Eng Sacks, Marc 70.00$      ‐            123           92             42            48            ‐           ‐           80            100          80             ‐             ‐             565                 $39,550

Velury, Sean 92.00$      152           121           32             ‐           ‐           ‐           ‐           ‐           ‐           ‐            ‐             ‐             305                 $28,060
Saini, Amit 103.00$    116           116           139           45            30            144          180          144          180          144           144            144            1,526             $157,178

Sys Eng Total 268           360           263           87            78            144          180          224          280          224           144            144            2,396             $224,788
Consult Total 268           360           263           87            78            144          180          224          280          224           144            144            2,396             $224,788

SE: QA Test Automation Admin Sys Total 422           434           357           175          113          188          305          349          436          349           269            300            3,696             $310,562
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Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2011
FY'11 Hours FY'11 Estimate 

Project Cost

SE: QA Test Automation Educ Sys Consult Sys Eng Velury, Sean 92.00$       ‐             ‐             ‐             32              144            144            ‐             ‐             ‐             ‐             ‐             ‐             320                 $29,440
Sys Eng Total ‐            ‐            ‐           32            144          144          ‐           ‐           ‐           ‐            ‐             ‐             320                 $29,440

Consult Total ‐            ‐            ‐           32            144          144          ‐           ‐           ‐           ‐            ‐             ‐             320                 $29,440
SE: QA Test Automation Educ Sys Total ‐            ‐            ‐           32            144          144          ‐           ‐           ‐           ‐            ‐             ‐             320                 $29,440
Grand Total 1,366        1,319       1,498        1,039       1,089       1,372       817          813          1,016       813           733            880            12,754           $1,025,910
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