
FY'13 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
SAP Administration FTE Katkowski, Richard Support ‐ GIB 152 152 190 160 160 200 160 160 200 160 160 200 2,054

AS: Apr 2.0 ‐ Implemnt 8 8 10 0 0 0 0 0 0 0 0 0 26
Katkowski, Richard Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Parker, Ronald E Support ‐ GIB 160 160 200 160 120 160 120 160 200 160 160 200 1,960

AS: SOD‐ToolsGRC Cap 0 0 0 0 40 40 40 0 0 0 0 0 120
Parker, Ronald E Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Petrowsky Jr, George Support ‐ GIB 16 16 20 40 40 50 40 64 80 64 64 80 574

AS: Hrly Student Apmt Impl 8 8 10 0 0 0 0 0 0 0 0 0 26
AS: Apr 2.0 ‐ Implemnt 16 16 20 0 0 0 0 0 0 0 0 0 52
AS: Segregation of Duties 120 120 150 120 120 150 120 96 120 96 96 120 1,428

Petrowsky Jr, George Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Kang, Qian Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Kang, Qian Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Quigley, Sarah Support ‐ GIB 0 0 0 0 0 100 40 0 0 0 0 0 140

AS: SOD‐ToolsGRC Cap 0 0 0 0 0 0 120 160 200 160 160 200 1,000
Quigley, Sarah Total 0 0 0 0 0 100 160 160 200 160 160 200 1,140

FTE Total 640 640 800 640 640 900 800 800 1,000 800 800 1,000 9,460
SAP Administration Total 640 640 800 640 640 900 800 800 1,000 800 800 1,000 9,460

April‐2013
FY'13 Hours
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Area: Data Management Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Hours

Data Admin & 
Warehousing

FTE
Chan, Huey S Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Chan, Huey S Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Lemeshov, Svetlana Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Lemeshov, Svetlana Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Zhitnikov, Elena Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Zhitnikov, Elena Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Thorne, Scott E Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Thorne, Scott E Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Campanella, Robert E Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Campanella, Robert E Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
McKenzie, Richard J.s. Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

McKenzie, Richard J.s. Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
FTE Total 960 960 1,200 960 960 1,200 960 960 1,200 960 960 1,200 12,480

Data Admin & Warehousing Total 960 960 1,200 960 960 1,200 960 960 1,200 960 960 1,200 12,480
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April‐2013
FY'13 Hours

Project Management FTE Aram, Sherene M Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Aram, Sherene M Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080

FTE Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Project Management Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
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April‐2013
FY'13 Hours

Business Intelligence FTE Ahlquist, Maija K Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Ahlquist, Maija K Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Berger, Michael DM: RAFT ‐ Phase III 80 80 100 80 80 100 80 80 100 80 80 100 1,040

Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Berger, Michael Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Bubis, Eugene DM: RAFT ‐ Phase III 80 80 100 80 80 100 80 80 100 80 80 100 1,040

Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Bubis, Eugene Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Horne, Amon DM: RAFT ‐ Phase III 40 40 50 40 40 50 40 40 50 40 40 50 520

Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
DM: Reporting Tool Implementation 40 40 50 40 40 50 40 40 50 40 40 50 520

Horne, Amon Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
McGrath, Margaret M Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

McGrath, Margaret M Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Pope, Anna F Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Pope, Anna F Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Tumeinski, Brandin Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Tumeinski, Brandin Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
TBH ‐ Cognos DM: RAFT ‐ Phase III 0 0 0 0 0 0 0 0 0 0 40 50 90

Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 120 150 270
TBH ‐ Cognos Total 0 0 0 0 0 0 0 0 0 0 160 200 360
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) DM: RAFT ‐ Phase III 0 0 0 0 0 0 0 0 0 0 80 100 180

Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 80 100 180
Open ‐ DM (TBH (Fragomenti, P), Software Engineer) Total 0 0 0 0 0 0 0 0 0 0 160 200 360
Roch, George Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Roch, George Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
FTE Total 1,280 1,280 1,600 1,280 1,280 1,600 1,280 1,280 1,600 1,280 1,600 2,000 17,360
Consult

zDM: New Consult ‐ Developer ($125/hr) DM: RAFT ‐ Phase III 0 0 0 0 0 0 0 0 0 0 134 132 266
Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
DM: Reporting Tool Implementation 0 0 0 0 0 0 0 0 0 0 200 160 360

zDM: New Consult ‐ Developer ($125/hr) Total 0 0 0 0 0 0 0 0 0 0 334 292 626
TBH ‐ Cognos Expert DM: Reporting Tool Implementation 48 0 0 0 0 0 0 0 0 0 150 150 348

TBH ‐ Cognos Expert Total 48 0 0 0 0 0 0 0 0 0 150 150 348
White, Chris DM: RAFT ‐ Phase III 0 0 0 159 151 189 205 148 174 160 200 160 1,546

White, Chris Total 0 0 0 159 151 189 205 148 174 160 200 160 1,546
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April‐2013
FY'13 Hours

Business Intelligence Consult Meyer, Inge ‐ SOD ‐ Data Mgmt AS: Segregation of Duties 168 166 169 160 0 0 0 0 0 0 0 0 663
Meyer, Inge ‐ SOD ‐ Data Mgmt Total 168 166 169 160 0 0 0 0 0 0 0 0 663
Smith, Quintin ‐ FY'12 Rate ‐ SOD ‐ Data 
Mgmt AS: Segregation of Duties 0 0 0 6 0 0 0 0 0 0 0 0 6

Smith, Quintin ‐ FY'12 Rate ‐ SOD ‐ Data Mgmt Total 0 0 0 6 0 0 0 0 0 0 0 0 6
Kesselman, Jeffrey DM: RAFT ‐ Phase III 0 0 0 0 45 125 148 132 144 160 160 160 1,074

Kesselman, Jeffrey Total 0 0 0 0 45 125 148 132 144 160 160 160 1,074
POD‐5700014946‐McCall, Jennifer DM: RAFT ‐ Phase III 0 0 0 0 29 2 0 7 0 0 0 0 37

POD‐5700014946‐McCall, Jennifer Total 0 0 0 0 29 2 0 7 0 0 0 0 37
POD‐5700014946‐Quinn, Heather DM: RAFT ‐ Phase III 0 0 0 0 9 38 111 29 0 0 0 0 186

POD‐5700014946‐Quinn, Heather Total 0 0 0 0 9 38 111 29 0 0 0 0 186
POD‐5700014946‐Morton, Sarah DM: RAFT ‐ Phase III 0 0 0 0 10 7 13 17 4 30 30 30 141

POD‐5700014946‐Morton, Sarah Total 0 0 0 0 10 7 13 17 4 30 30 30 141
POD‐5700014177‐Wong, David DM: RAFT ‐ Phase III 1 0 0 0 0 0 0 0 0 0 0 0 1

POD‐5700014177‐Wong, David Total 1 0 0 0 0 0 0 0 0 0 0 0 1
POD‐5700014177‐Larrabee, Katherine DM: RAFT ‐ Phase III 0 0 5 16 2 0 0 0 0 0 0 0 23

POD‐5700014177‐Larrabee, Katherine Total 0 0 5 16 2 0 0 0 0 0 0 0 23
POD‐5700014177‐Morton, Sarah DM: RAFT ‐ Phase III 23 33 27 39 15 5 40 40 40 40 30 31 363

POD‐5700014177‐Morton, Sarah Total 23 33 27 39 15 5 40 40 40 40 30 31 363
Consult Total 240 199 202 380 261 365 517 372 363 390 904 823 5,014

Business Intelligence Total 1,520 1,479 1,802 1,660 1,541 1,965 1,797 1,652 1,963 1,670 2,504 2,823 22,374
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April‐2013
FY'13 Hours

Database 
Administration

FTE
Budman, Raisa ES: Online Grading  6 6 16 0 0 0 0 0 0 0 0 0 29

Support ‐ GIB 130 122 126 160 144 120 96 40 140 160 160 200 1,597
ES: IAP 3 3 10 0 0 0 0 0 0 0 0 0 16
ES: Student Accounts Implementation 2 2 4 0 0 0 0 0 0 0 0 0 7
ES: Scheduling Implementation 3 3 10 0 0 0 0 0 0 0 0 0 16
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Intelligent Messaging 0 0 4 0 0 0 0 0 0 0 0 0 4
ES:  MITSIS Upgrade to Oracle 11 16 24 30 0 16 80 64 120 60 0 0 0 410

Budman, Raisa Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Grenier Jr, Robert E Support ‐ GIB 160 160 196 160 144 190 160 160 200 160 160 200 2,050

ES:  MITSIS Upgrade to Oracle 11 0 0 4 0 16 10 0 0 0 0 0 0 30
Grenier Jr, Robert E Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Hauptman, Marina Support ‐ GIB 133 134 170 160 160 200 160 160 200 160 160 200 1,997

ES: IAP 2 3 4 0 0 0 0 0 0 0 0 0 9
ES: Workflow & Assignment Revision(WARP 24 19 20 0 0 0 0 0 0 0 0 0 63
ES: Scheduling Implementation 0 0 2 0 0 0 0 0 0 0 0 0 2
ES:  MITSIS Upgrade to Oracle 11 2 3 4 0 0 0 0 0 0 0 0 0 9

Hauptman, Marina Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Zukowski, Elizabeth L Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040

Zukowski, Elizabeth L Total 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Long, Stacy Support ‐ GIB 160 160 196 160 144 190 160 160 170 160 160 200 2,020

ES: Scheduling Implementation 0 0 0 0 0 0 0 0 30 0 0 0 30
ES:  MITSIS Upgrade to Oracle 11 0 0 4 0 16 10 0 0 0 0 0 0 30

Long, Stacy Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Eskin, Semyon D ES: Online Grading  6 6 8 0 0 0 0 0 0 0 0 0 21

Support ‐ GIB 147 130 176 160 160 200 160 128 160 104 160 200 1,885
ES: IAP 3 3 4 0 0 0 0 0 0 0 0 0 10
ES: Scheduling Implementation 2 16 10 0 0 0 0 0 0 24 0 0 52
ES: Intelligent Messaging 2 2 2 0 0 0 0 0 0 0 0 0 5
ES:  MITSIS Upgrade to Oracle 11 0 3 0 0 0 0 0 32 40 32 0 0 107

Eskin, Semyon D Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Maloof, Peter Support ‐ GIB 160 160 200 160 160 200 160 136 170 160 160 200 2,026

ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 0 24 30 0 0 0 54
Maloof, Peter Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080

FTE Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 13,520
Database Administration Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 13,520
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April‐2013
FY'13 Hours

Task Force & Energy 
Initiatives

FTE
Rao, Laxmi J Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Rao, Laxmi J Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
FTE Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Task Force & Energy Initiatives Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Grand Total 4,480 4,439 5,502 4,620 4,501 5,765 4,917 4,772 5,863 4,790 5,624 6,723 61,994
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