
FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT ‐ Phase III FTE Data Mgmt Berger, Michael 59.78$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $62,176
Bubis, Eugene 63.08$         80 80 100 80 80 100 80 80 100 80 80 100 1,040 $65,600
Horne, Amon 76.81$         40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940
TBH ‐ Cognos ‐$             0 0 0 0 0 0 0 0 0 0 40 50 90 $0
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) 70.77$         0 0 0 0 0 0 0 0 0 0 80 100 180 $12,738

Sys Eng Fontanella, Mary Katherine 53.62$        0 0 0 24 0 0 0 0 0 0 0 0 24 $1,287
Cust Wahl, Katherine M 49.71$        0 0 0 0 0 0 0 0 0 0 0 46 46 $2,286

LaRoche, Christopher  54.51$        0 0 10 0 0 0 0 0 0 20 16 16 62 $3,380
FTE Total 200 200 260 224 200 250 200 200 250 220 336 462 3,002 $187,407

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125.00$      0 0 0 0 0 0 0 0 0 134 134 132 400 $50,000
White, Chris 110.00$     0 0 0 159 151 189 205 148 174 160 200 160 1,546 $170,060
Kesselman, Jeffrey 105.00$     0 0 0 0 45 125 148 132 144 160 160 160 1,074 $112,770
POD‐5700014946‐McCall, Jennifer 100.00$     0 0 0 0 29 2 0 7 0 0 0 0 37 $3,725
POD‐5700014946‐Quinn, Heather 125.00$     0 0 0 0 9 38 111 29 0 0 0 0 186 $23,281
POD‐5700014946‐Morton, Sarah 125.00$     0 0 0 0 10 7 13 17 4 30 30 30 141 $17,594
POD‐5700014177‐Wong, David 187.50$     1 0 0 0 0 0 0 0 0 0 0 0 1 $141
POD‐5700014177‐Larrabee, 
Katherine 50.00$         0 0 5 16 2 0 0 0 0 0 0 0 23 $1,150
POD‐5700014177‐Morton, Sarah 125.00$     23 33 27 39 15 5 40 40 40 40 30 31 363 $45,394

Consult Total 24 33 33 214 261 365 517 372 363 524 554 513 3,771 $424,114
DM: RAFT ‐ Phase III Total 224 233 293 438 461 615 717 572 613 744 890 975 6,773 $611,521
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DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 76.81$         40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940

Sys Eng Fontanella, Mary Katherine 53.62$        0 0 140 112 32 40 32 32 40 0 0 0 428 $22,947
FTE Total 40 40 190 152 72 90 72 72 90 40 40 50 948 $62,887

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125.00$      0 0 0 0 0 0 0 0 0 0 200 160 360 $45,000
TBH ‐ Cognos Expert 250.00$     48 0 0 0 0 0 0 0 0 0 150 150 348 $87,000

Consult Total 48 0 0 0 0 0 0 0 0 0 350 310 708 $132,000
DM: Reporting Tool Implementation Total 88 40 190 152 72 90 72 72 90 40 390 360 1,656 $194,887
Grand Total 312 273 483 590 533 705 789 644 703 784 1,280 1,335 8,429 $806,408
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