
FY'13 Time Allocation Report  ‐ Project TOTALS
Area: Systems Engineering Software Development Funding

FTE Consultant Other Total Low High

DrupalCloud Modules 140,719          60,900            ‐                   201,619          152,460           138,600           152,460          
MIT Kerberos 336,545          ‐                   ‐                   336,545          300,000           300,000           300,000          
QA Test Automation Admin Sys ‐                   474,528          ‐                   474,528          335,807           527,200           579,920          
QA Test Automation Education Sys ‐                   ‐                   ‐                   ‐                   74,700             74,700             82,170            
Mobile Advanced Indoor Mapping 71,995            129,600          ‐                   201,595          198,358           208,800           229,680          
Mobile Campus Dining 15,970            73,200            ‐                   89,170            80,619             91,800             100,980          
Mobile Laundry Services 2,280              52,200            ‐                   54,480            60,720             55,200             60,720            
Mobile Specialized Tours 26,193            88,800            ‐                   114,993          91,080             82,800             91,080            
Mobile Tech Cash 6,502              53,400            ‐                   59,902            38,500             35,000             38,500            
Systems Engineering Unallocated SWD 22,230            ‐                   ‐                   22,230            209,594           ‐                    ‐                   
Grand Total 622,433          932,628          ‐                       1,555,061      1,541,837       1,514,100       1,635,510      
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Systems Engineering Software Development Funding

FTE Consultant Total Low High

DrupalCloud Modules 2,611            580               3,191             2,825             1,925             2,406            
MIT Kerberos 5,200            ‐                5,200             5,200             5,000             5,000            
QA Test Automation Admin Sys ‐                4,656            4,656             176                4,584             5,730            
QA Test Automation Education Sys ‐                ‐                ‐                 ‐                 650                813               
Mobile Advanced Indoor Mapping 1,404            960               2,364             2,094             2,600             3,250            
Mobile Campus Dining 304               560               864                698                980                1,225            
Mobile Laundry Services 40                  360               400                756                480                600               
Mobile Specialized Tours 494               640               1,134             1,194             1,520             1,672            
Mobile Tech Cash 126               440               566                476                400                500               
Systems Engineering Unallocated SWD 390               ‐                390                5,030             ‐                 ‐                
Grand Total 10,569            8,196              18,765            18,449            18,139            21,196           
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

SE: QA Test Automation Admin Sys Consult Sys Eng Saini, Amit 103.00$      160 16 0 0 130 150 150 150 150 150 150 150 1,356 $139,668
Khade, Nataraj 102.00$      0 0 0 160 160 200 160 160 200 160 160 200 1,560 $159,120
Dhiman, Nivedita 101.00$      0 80 100 160 160 200 160 160 200 160 160 200 1,740 $175,740

Consult Total 160 96 100 320 450 550 470 470 550 470 470 550 4,656 $474,528
SE: QA Test Automation Admin Sys Total 160 96 100 320 450 550 470 470 550 470 470 550 4,656 $474,528

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile Advanced Maps FTE Sys Eng Anderson, Justin 57.00$        40 40 50 80 64 80 0 0 0 0 0 0 354 $20,178
Gift, Nancy M 48.38$        0 0 100 120 40 50 0 0 0 0 0 0 310 $14,997
Seligman, Seth E 50.73$        0 0 0 0 80 100 0 0 0 0 0 0 180 $9,132
Skinner, Blake 49.44$        80 80 100 120 80 100 0 0 0 0 0 0 560 $27,687

FTE Total 120 120 250 320 264 330 0 0 0 0 0 0 1,404 $71,995
Consult Sys Eng Yu, Andrew 150.00$     0 0 160 160 160 160 0 0 0 0 0 0 640 $96,000

Cybervision 105.00$     0 0 80 80 80 80 0 0 0 0 0 0 320 $33,600
Consult Total 0 0 240 240 240 240 0 0 0 0 0 0 960 $129,600

SE: Mobile Advanced Maps Total 120 120 490 560 504 570 0 0 0 0 0 0 2,364 $201,595
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: DrupalCloud Modules  FTE Sys Eng McAvinney, William F 47.99$        0 64 80 128 32 0 0 0 0 0 0 0 304 $14,589
Pankin, Jeffrey D 60.33$        48 48 50 16 48 20 16 0 0 0 0 0 246 $14,840
Seligman, Seth E 50.73$        0 56 80 48 0 0 0 0 0 0 0 0 184 $9,335
Tutko, Julia M. 51.98$        0 32 40 0 32 80 64 16 20 16 16 20 336 $17,464
Orsini, Ed 48.17$        0 40 0 0 0 0 0 0 0 0 0 0 40 $1,927
Giles, Christopher 44.37$        0 5 30 24 16 30 24 0 0 0 0 0 129 $5,715
Preston, Sean 55.38$        16 128 120 80 128 100 80 80 100 80 80 100 1,092 $60,480
Skowrya, Jim 58.46$        0 0 0 32 0 40 32 32 40 32 32 40 280 $16,369

FTE Total 64 373 400 328 256 270 216 128 160 128 128 160 2,611 $140,719
Consult Sys Eng Piotrowski, Karen 105.00$     60 60 60 100 100 100 100 0 0 0 0 0 580 $60,900

Consult Total 60 60 60 100 100 100 100 0 0 0 0 0 580 $60,900
SE: DrupalCloud Modules  Total 124 433 460 428 356 370 316 128 160 128 128 160 3,191 $201,619
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Campus Dining FTE Sys Eng Anderson, Justin 57.00$        0 0 0 32 32 60 0 0 0 0 0 0 124 $7,068
Gift, Nancy M 48.38$        0 0 0 0 0 50 40 0 0 0 0 0 90 $4,354
Watts, Laura 50.53$        0 0 0 0 0 50 40 0 0 0 0 0 90 $4,548
Skinner, Blake 49.44$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 0 32 32 160 80 0 0 0 0 0 304 $15,970
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 0 160 160 0 0 0 0 0 320 $48,000

Cybervision 105.00$     0 0 0 0 0 0 80 80 80 0 0 0 240 $25,200
Consult Total 0 0 0 0 0 160 240 80 80 0 0 0 560 $73,200

SE: Mobile: Campus Dining Total 0 0 0 32 32 320 320 80 80 0 0 0 864 $89,170
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Specialized Tours FTE Sys Eng Anderson, Justin 57.00$        16 16 20 16 16 20 40 40 50 0 0 0 234 $13,338
Skinner, Blake 49.44$        0 0 0 0 0 0 80 80 100 0 0 0 260 $12,855

FTE Total 16 16 20 16 16 20 120 120 150 0 0 0 494 $26,193
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 160 160 160 0 0 0 0 0 480 $72,000

Cybervision 105.00$     0 0 0 0 80 80 0 0 0 0 0 0 160 $16,800
Consult Total 0 0 0 0 240 240 160 0 0 0 0 0 640 $88,800

SE: Mobile: Specialized Tours Total 16 16 20 16 256 260 280 120 150 0 0 0 1,134 $114,993
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: TechCash FTE Sys Eng Anderson, Justin 57.00$        0 0 0 0 0 0 0 16 20 0 0 0 36 $2,052
Skinner, Blake 49.44$        0 0 0 0 0 0 0 40 50 0 0 0 90 $4,450

FTE Total 0 0 0 0 0 0 0 56 70 0 0 0 126 $6,502
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 0 0 0 80 80 0 0 0 160 $24,000

Cybervision 105.00$     0 0 0 40 80 80 80 0 0 0 0 0 280 $29,400
Consult Total 0 0 0 40 80 80 80 80 80 0 0 0 440 $53,400

SE: Mobile: TechCash Total 0 0 0 40 80 80 80 136 150 0 0 0 566 $59,902

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Laundry Services FTE Sys Eng Anderson, Justin 57.00$        0 0 0 0 0 0 40 0 0 0 0 0 40 $2,280
Watts, Laura 50.53$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Skinner, Blake 49.44$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 0 0 0 0 40 0 0 0 0 0 40 $2,280
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 160 160 0 0 0 0 0 0 320 $48,000

Cybervision 105.00$     0 0 0 0 0 0 0 0 40 0 0 0 40 $4,200
Consult Total 0 0 0 0 160 160 0 0 40 0 0 0 360 $52,200

SE: Mobile: Laundry Services Total 0 0 0 0 160 160 40 0 40 0 0 0 400 $54,480
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Kerberos Windows 4.0 FTE Sys Eng Hardjono, Thomas 86.80$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $90,274
Hudson, Greg 60.77$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $63,205
Tsitkova, Zhanna A 70.09$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,897
Yu, Thomas L 56.70$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $58,970
Kaduk, Benjamin James 49.23$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $51,200

FTE Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200 $336,545
SE: Kerberos Windows 4.0 Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200 $336,545
Grand Total 820 1,065 1,570 1,796 2,238 2,810 1,906 1,334 1,630 998 998 1,210 18,375 $1,532,831
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