
FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

AS: Enterprise Learning‐P2 ‐ 
Implementation Consult Admin Meyer, Ronald 153.00$      40 0 0 0 0 0 0 0 0 0 0 0 40 $6,120

Meyer, Inge 110.00$      5 0 0 0 0 0 0 0 0 0 0 0 5 $550
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 180.00$      60 60 0 0 0 0 0 0 0 0 0 0 120 $21,600
Smith, Quintin ‐ EL ‐ 5510049568 182.00$      35 11 0 0 0 0 0 0 0 0 0 0 46 $8,372

Consult Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642
AS: Enterprise Learning‐P2 ‐ Implementation Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Hrly Student Apmt Impl FTE Data Mgmt Petrowsky Jr, George 67.00$        8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742
FTE Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742

AS: Hrly Student Apmt Impl Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 2.0 ‐ Implemnt FTE Admin Kogera, Jack J 59.48$        160 40 0 0 0 0 0 0 0 0 0 0 200 $11,896
Data Mgmt Katkowski, Richard 75.78$        8 8 10 0 0 0 0 0 0 0 0 0 26 $1,970

Petrowsky Jr, George 67.00$        16 16 20 0 0 0 0 0 0 0 0 0 52 $3,484
FTE Total 184 64 30 0 0 0 0 0 0 0 0 0 278 $17,351
Consult Admin Weggelaar, Shawn 190.00$     94 93 0 0 0 0 0 0 0 0 0 0 187 $35,530

Rautenback, Cornel ‐ APR 3.0 Imp 151.00$     0 0 134 160 160 200 160 160 200 160 160 200 1,694 $255,794
Sys Eng Kelliher, John 83.00$        140 160 0 0 0 0 0 0 0 0 0 0 300 $24,900

Consult Total 234 253 134 160 160 200 160 160 200 160 160 200 2,181 $316,224
AS: Apr 2.0 ‐ Implemnt Total 418 317 164 160 160 200 160 160 200 160 160 200 2,459 $333,575
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Grad Student Apmts FTE Admin McCollin, Karon S 78.86$        0 96 200 0 0 0 0 0 0 0 0 0 296 $23,341
Sys Eng Kushkuley, Larissa 65.50$        0 10 80 0 0 0 0 0 0 0 0 0 90 $5,869

Wei, Eping (Lucia Ma) 66.57$        0 0 10 0 0 0 0 0 0 0 0 0 10 $666
Davies, Sara 52.04$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 106 290 0 0 0 0 0 0 0 0 0 396 $29,876
Consult Sys Eng Butler, Daniel 77.00$        0 49 160 0 0 0 0 0 0 0 0 0 209 $16,093

Consult Total 0 49 160 0 0 0 0 0 0 0 0 0 209 $16,093
AS: Grad Student Apmts Total 0 155 450 0 0 0 0 0 0 0 0 0 605 $45,969
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 2.0 ‐ Edit Pro FTE Admin Wen, Hao 88.69$        40 40 0 0 0 0 0 0 0 0 0 0 80 $7,095
Sys Eng DiLiberto, Sharon 52.11$        80 40 0 0 0 0 0 0 0 0 0 0 120 $6,253

FTE Total 120 80 0 0 0 0 0 0 0 0 0 0 200 $13,348
Consult Admin Rautenback, Cornel 220.00$     161 79 0 0 0 0 0 0 0 0 0 0 240 $52,800

Venderberg, Johan 170.00$     90 19 0 0 0 0 0 0 0 0 0 0 109 $18,530
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 180.00$     85 52 0 0 0 0 0 0 0 0 0 0 137 $24,660
Smith, Quintin ‐ EL ‐ 5510049568 182.00$     6 1 0 0 0 0 0 0 0 0 0 0 7 $1,274

Consult Total 342 151 0 0 0 0 0 0 0 0 0 0 493 $97,264
AS: Apr 2.0 ‐ Edit Pro Total 462 231 0 0 0 0 0 0 0 0 0 0 693 $110,612
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Segregation of Duties FTE Admin Casey, Robert P 73.60$        0 0 0 40 80 120 120 120 120 120 120 120 960 $70,658
Le Vie Jr, Kenneth F 70.08$        32 16 0 80 0 0 0 0 0 0 0 0 128 $8,971
McCollin, Karon S 78.86$        0 0 0 160 160 200 160 160 200 160 160 200 1,560 $123,015
Roberts, Desiree 59.21$        0 0 20 0 0 0 0 0 0 0 0 0 20 $1,184
Cunningham, Siobhan 86.76$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Hann, Kristen 66.23$        40 40 100 80 0 0 0 0 0 0 0 0 260 $17,220

Data Mgmt Katkowski, Richard 75.78$        0 0 0 8 0 0 0 0 0 0 0 0 8 $606
Parker, Ronald E 85.97$        8 8 10 16 0 0 0 0 0 0 0 0 42 $3,611
Petrowsky Jr, George 67.00$        120 120 150 120 120 150 120 120 150 120 120 150 1,560 $104,520

Sys Eng Tuttle, John R. 62.93$        0 93 120 80 80 100 80 80 100 80 80 100 993 $62,480
FTE Total 200 277 400 584 440 570 480 480 570 480 480 570 5,531 $392,266
Consult Admin Nadendla, Sandeep 140.00$     0 0 0 40 80 0 100 100 100 100 100 100 720 $100,800

Meyer, Inge ‐ SOD 146.00$     0 0 0 0 126 120 40 0 0 0 0 0 286 $41,756
Smith, Quintin ‐ FY'12 Rate ‐ SOD 220.00$     6 20 43 5 0 0 0 0 0 0 0 0 74 $16,280
Pata, Sandy 180.00$     0 0 110 254 176 160 180 170 160 160 160 160 1,690 $304,200
Sidhu, Suman ‐ FY'12 Rate ‐ SOD 175.00$     168 86 72 168 0 0 0 0 0 0 0 0 494 $86,450
Henry, Juliet ‐ FY'12 Rate ‐ SOD 220.00$     87 147 154 80 64 0 0 0 0 0 0 0 532 $117,040
Cherny, Simon ‐ FY'12 Rate ‐ SOD 190.00$     28 20 85 160 0 0 0 0 0 0 0 0 293 $55,670
Sudhaker, Jagadish ‐ FY'12 Rate ‐ SOD 190.00$     54 55 44 0 0 0 0 0 0 0 0 0 153 $29,070
Meyer, Ronald ‐ FY'13 Rate ‐ SOD 169.00$     0 0 0 0 104 120 160 160 160 160 160 160 1,184 $200,096
Sidhu, Suman ‐ FY'13 Rate ‐ SOD 181.00$     0 0 0 0 120 120 160 160 160 160 160 160 1,200 $217,200
Cherny, Simon ‐ FY'13 Rate ‐ SOD 196.00$     0 0 0 0 128 120 160 160 160 160 160 160 1,208 $236,768

Data Mgmt Meyer, Inge ‐ SOD ‐ Data Mgmt 146.00$     168 166 169 160 0 0 0 0 0 0 0 0 663 $96,798
Smith, Quintin ‐ FY'12 Rate ‐ SOD ‐ Data Mgmt 220.00$     0 0 0 6 0 0 0 0 0 0 0 0 6 $1,320

Sys Eng Saini, Amit 103.00$     0 0 144 0 0 30 50 10 20 10 10 20 294 $30,282
Butler, Daniel 77.00$        0 0 168 160 128 200 0 0 0 0 0 0 656 $50,512
Dhiman, Nivedita 101.00$     0 80 100 0 0 0 0 0 0 0 0 0 180 $18,180

Consult Total 511 574 1,089 1,033 926 870 850 760 760 750 750 760 9,633 $1,602,422
AS: Segregation of Duties Total 711 851 1,489 1,617 1,366 1,440 1,330 1,240 1,330 1,230 1,230 1,330 15,164 $1,994,688
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P1 FTE Admin Zhovnirovsky, Margarita 71.05$        80 80 100 0 0 0 0 0 0 0 0 0 260 $18,473
Fragala, James 70.06$        120 120 50 0 0 0 0 0 0 0 0 0 290 $20,318

Cust Wahl, Katherine M 49.71$        0 10 15 0 0 0 0 0 0 0 0 0 25 $1,243
LaRoche, Christopher  54.51$        0 10 15 0 0 0 0 0 0 0 0 0 25 $1,363

FTE Total 200 220 180 0 0 0 0 0 0 0 0 0 600 $41,396
AS: Facilities Plnt Main Realig P1 Total 200 220 180 0 0 0 0 0 0 0 0 0 600 $41,396
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 3.0 ‐ Implemnt FTE Admin Cunningham, Emily 62.53$        0 0 0 120 120 150 120 120 150 120 120 150 1,170 $73,156
Wen, Hao 88.69$        0 0 30 24 24 30 24 24 30 24 24 30 264 $23,414
Kogera, Jack J 59.48$        0 0 100 0 0 0 0 0 0 0 0 0 100 $5,948

Sys Eng DiLiberto, Sharon 52.11$        0 0 150 120 120 150 120 120 150 120 120 150 1,320 $68,782
Fuller, Carolyn A 70.43$        0 0 0 0 80 0 0 0 0 0 0 0 80 $5,634
Kushkuley, Larissa 65.50$        0 0 0 0 80 100 40 40 20 0 0 0 280 $18,340
Davies, Sara 52.04$        0 0 20 24 16 100 80 80 100 80 80 100 680 $35,386
Lyons, Kevin 93.19$        0 0 150 120 120 150 120 120 150 120 120 150 1,320 $123,009

FTE Total 0 0 450 408 560 680 504 504 600 464 464 580 5,214 $353,670
Consult Admin Kirkpatrick, Dudley ‐ APR 3.0 Imp 227.00$     0 0 10 32 32 40 32 32 40 32 32 40 322 $73,094

van den Berg, Johan ‐ APR 3.0 Imp 151.00$     0 0 0 40 80 100 80 80 100 80 80 100 740 $111,740
Smith, Quintin ‐ APR 3.0 Imp 227.00$     0 0 20 16 16 20 16 16 20 16 16 20 176 $39,952

Sys Eng Kelliher, John 83.00$        0 0 200 160 160 200 160 160 200 160 160 200 1,760 $146,080
Consult Total 0 0 230 248 288 360 288 288 360 288 288 360 2,998 $370,866

AS: Apr 3.0 ‐ Implemnt Total 0 0 680 656 848 1,040 792 792 960 752 752 940 8,212 $724,536
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Applicant Tracking Eval FTE Admin Walsh, Douglas 71.00$        80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690
FTE Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690

AS: Applicant Tracking Eval Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P2 FTE Admin Collier, Darrell Lee 67.57$        0 0 100 80 80 50 40 0 0 0 0 0 350 $23,648
Wen, Hao 88.69$        0 0 30 24 24 0 0 0 0 0 0 0 78 $6,918
Fragala, James 70.06$        0 0 150 160 160 100 80 0 0 0 0 0 650 $45,540

Sys Eng Davies, Sara 52.04$        0 16 30 24 32 30 0 0 0 0 0 0 132 $6,869
Cust Wahl, Katherine M 49.71$        0 0 0 30 20 10 0 0 0 0 0 0 60 $2,982

LaRoche, Christopher  54.51$        0 0 0 10 5 10 0 0 0 0 0 0 25 $1,363
FTE Total 0 16 310 328 321 200 120 0 0 0 0 0 1,295 $87,320
Consult Admin Miller, Bruce 185.00$     0 0 130 148 160 40 120 0 0 0 0 0 598 $110,630

Agarwal, Richa 175.00$     0 0 120 188 160 160 120 0 0 0 0 0 748 $130,900
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 180.00$     0 0 2 24 24 28 0 0 0 0 0 0 78 $14,040

Consult Total 0 0 252 360 344 228 240 0 0 0 0 0 1,424 $255,570
AS: Facilities Plnt Main Realig P2 Total 0 16 562 688 665 428 360 0 0 0 0 0 2,719 $342,890
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: EdX FTE Admin Casey, Robert P 73.60$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Cunningham, Siobhan 86.76$        0 0 50 48 0 0 0 0 0 0 0 0 98 $8,502

Sys Eng Wei, Eping (Lucia Ma) 66.57$        0 0 0 50 0 0 0 0 0 0 0 0 50 $3,302
FTE Total 0 0 50 98 0 0 0 0 0 0 0 0 148 $11,804
Consult Admin Nadendla, Sandeep 140.00$     0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400

Consult Total 0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400
AS: EdX Total 0 0 130 178 50 0 0 0 0 0 0 0 358 $41,204
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: SapWeb Prototype Consult Admin Kirkpatrick, Dudley ‐ EL ‐ 5510049568 180.00$     0 0 0 80 80 100 80 0 0 0 0 0 340 $61,200
Consult Total 0 0 0 80 80 100 80 0 0 0 0 0 340 $61,200

AS: SapWeb Prototype Total 0 0 0 80 80 100 80 0 0 0 0 0 340 $61,200
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Discovery Consult Admin Kirkpatrick, Dudley ‐ EL ‐ 5510049568 180.00$     0 0 0 32 32 40 32 80 200 160 160 200 936 $168,480
Smith, Quintin ‐ EL ‐ 5510049568 182.00$     0 0 0 0 40 50 40 40 100 80 80 100 530 $96,460

Consult Total 0 0 0 32 72 90 72 120 300 240 240 300 1,466 $264,940
AS: Discovery Total 0 0 0 32 72 90 72 120 300 240 240 300 1,466 $264,940
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: DayOneProvisioning‐New 
Employees Consult Admin McKay, Karen 144.00$      0 0 0 0 8 20 30 0 0 0 0 0 58 $8,352

Zilinski, Todd 144.00$     0 0 0 0 50 160 160 0 0 0 0 0 370 $53,280
Dungca, Arly 144.00$     0 0 0 0 30 120 120 0 0 0 0 0 270 $38,880

Consult Total 0 0 0 0 88 300 310 0 0 0 0 0 698 $100,512
AS: DayOneProvisioning‐New Employees Total 0 0 0 0 88 300 310 0 0 0 0 0 698 $100,512
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: SOD‐ToolsGRC Cap FTE Admin Cunningham, Siobhan 86.76$        0 0 0 0 0 40 128 128 160 128 128 160 872 $75,655
Patel, Keyurbhai 67.69$        0 0 0 0 0 20 0 40 70 56 56 40 282 $19,089

Data Mgmt Parker, Ronald E 85.97$        0 0 0 0 32 40 40 0 0 0 0 0 112 $9,629
FTE Total 0 0 0 0 32 100 168 168 230 184 184 200 1,266 $104,373

AS: SOD‐ToolsGRC Cap Total 0 0 0 0 32 100 168 168 230 184 184 200 1,266 $104,373
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

December‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: App Tracking Impl FTE Admin Jones‐Brinkley, Lisa 72.54$        0 0 0 0 0 20 32 32 40 32 32 40 228 $16,539
Walsh, Douglas 71.00$        0 0 0 0 0 150 120 120 150 120 120 150 930 $66,030

FTE Total 0 0 0 0 0 170 152 152 190 152 152 190 1,158 $82,569
AS: App Tracking Impl Total 0 0 0 0 0 170 152 152 190 152 152 190 1,158 $82,569
Grand Total 2,019 1,988 3,815 3,451 3,361 3,868 3,424 2,632 3,210 2,718 2,718 3,160 36,364 $4,314,537
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