
FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT ‐ Phase III FTE Data Mgmt Berger, Michael 56.71$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $58,976
Bubis, Eugene 63.08$         80 80 100 80 80 100 80 80 100 80 80 100 1,040 $65,600
Horne, Amon 76.81$         40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940
TBH ‐ Cognos ‐$             0 0 0 0 0 0 0 0 50 40 40 50 180 $0
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) 70.77$         0 0 0 0 0 0 0 80 100 80 80 100 440 $31,138

Sys Eng Fontanella, Mary Katherine 53.62$        0 0 0 24 0 0 0 0 0 0 0 0 24 $1,287
Cust Wahl, Katherine M 49.71$        0 0 0 0 0 0 0 0 0 0 0 46 46 $2,286

LaRoche, Christopher  54.51$        0 0 10 0 0 0 20 20 20 20 16 16 122 $6,650
FTE Total 200 200 260 224 200 250 220 300 420 340 336 462 3,412 $205,877

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125.00$      0 0 0 0 100 100 175 175 175 175 175 175 1,250 $156,250
Morton, Sarah 125.00$     24 33 33 52 47 50 40 40 40 40 30 31 460 $57,500
White, Chris 110.00$     0 0 0 159 151 40 240 219 200 200 200 200 1,609 $176,990
POD ‐ RAFT III (TBD) 125.00$     0 0 0 0 47 0 393 0 0 0 0 0 440 $55,000

Consult Total 24 33 33 212 346 190 848 434 415 415 405 406 3,759 $445,740
DM: RAFT ‐ Phase III Total 224 233 293 436 546 440 1,068 734 835 755 741 868 7,171 $651,617
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DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 76.81$         40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940

Sys Eng Fontanella, Mary Katherine 53.62$        0 0 140 112 32 40 32 32 40 32 32 40 532 $28,523
FTE Total 40 40 190 152 72 90 72 72 90 72 72 90 1,052 $68,463

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125.00$      0 0 0 0 0 0 0 0 0 240 200 160 600 $75,000
TBH ‐ Cognos Expert 250.00$     48 0 0 0 0 0 0 0 0 150 150 150 498 $124,500

Consult Total 48 0 0 0 0 0 0 0 0 390 350 310 1,098 $199,500
DM: Reporting Tool Implementation Total 88 40 190 152 72 90 72 72 90 462 422 400 2,150 $267,963
Grand Total 312 273 483 588 618 530 1,140 806 925 1,217 1,163 1,268 9,321 $919,580
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