
FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

AS: Enterprise Learning‐P2 ‐ 
Implementation Consult Admin Meyer, Ronald $153 40 0 0 0 0 0 0 0 0 0 0 0 40 $6,120

Meyer, Inge $110 5 0 0 0 0 0 0 0 0 0 0 0 5 $550
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180 60 60 0 0 0 0 0 0 0 0 0 0 120 $21,600
Smith, Quintin ‐ EL ‐ 5510049568 $182 35 11 0 0 0 0 0 0 0 0 0 0 46 $8,372

Consult Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642
Enterprise Learning‐P2 ‐ Implementation Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
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1

IST SW Dev Time Collection Database_Jan_2013_Initial
1/16/2013



FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Mobile Device FTE Admin Fragala, James $70 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
AS: Facilities Mobile Device Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0.00
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Hrly Student Apmt Impl FTE Data Mgmt Petrowsky Jr, George $67 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742
FTE Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742

AS: Hrly Student Apmt Impl Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,742
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 2.0 ‐ Implemnt FTE Admin Kogera, Jack J $59 160 40 0 0 0 0 0 0 0 0 0 0 200 $11,896
Data Mgmt Katkowski, Richard $76 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,970

Petrowsky Jr, George $67 16 16 20 0 0 0 0 0 0 0 0 0 52 $3,484
FTE Total 184 64 30 0 0 0 0 0 0 0 0 0 278 $17,351
Consult Admin Weggelaar, Shawn $190 94 93 0 0 0 0 0 0 0 0 0 0 187 $35,530

Sys Eng Kelliher, John $83 140 160 0 0 0 0 0 0 0 0 0 0 300 $24,900
Consult Total 234 253 0 0 0 0 0 0 0 0 0 0 487 $60,430

AS: Apr 2.0 ‐ Implemnt Total 418 317 30 0 0 0 0 0 0 0 0 0 765 $77,781
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Grad Student Apmts FTE Admin McCollin, Karon S $79 0 96 200 0 0 0 0 0 0 0 0 0 296 $23,341
Sys Eng Kushkuley, Larissa $65 0 10 80 0 0 0 0 0 0 0 0 0 90 $5,869

Wei, Eping (Lucia Ma) $67 0 0 10 0 0 0 0 0 0 0 0 0 10 $666
Davies, Sara $52 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 106 290 0 0 0 0 0 0 0 0 0 396 $29,876
Consult Sys Eng Butler, Daniel $77 0 49 200 0 0 0 0 0 0 0 0 0 249 $19,173

Consult Total 0 49 200 0 0 0 0 0 0 0 0 0 249 $19,173
AS: Grad Student Apmts Total 0 155 490 0 0 0 0 0 0 0 0 0 645 $49,049
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 2.0 ‐ Edit Pro FTE Admin Wen, Hao $89 40 40 0 0 0 0 0 0 0 0 0 0 80 $7,095
Sys Eng DiLiberto, Sharon $52 80 40 0 0 0 0 0 0 0 0 0 0 120 $6,253

FTE Total 120 80 0 0 0 0 0 0 0 0 0 0 200 $13,348
Consult Admin Rautenback, Cornel $220 161 79 0 0 0 0 0 0 0 0 0 0 240 $52,800

Venderberg, Johan $170 90 19 0 0 0 0 0 0 0 0 0 0 109 $18,530
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180 85 52 0 0 0 0 0 0 0 0 0 0 137 $24,660
Smith, Quintin ‐ EL ‐ 5510049568 $182 6 1 0 0 0 0 0 0 0 0 0 0 7 $1,274

Consult Total 342 151 0 0 0 0 0 0 0 0 0 0 493 $97,264
AS: Apr 2.0 ‐ Edit Pro Total 462 231 0 0 0 0 0 0 0 0 0 0 693 $110,612
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Segregation of Duties FTE Admin Casey, Robert P $74 0 0 0 40 80 120 120 120 120 120 120 120 960 $70,658
Le Vie Jr, Kenneth F $70 32 16 0 80 0 0 0 0 0 0 0 0 128 $8,971
McCollin, Karon S $79 0 0 0 160 160 200 160 160 200 160 160 200 1,560 $123,015
Roberts, Desiree $59 0 0 20 0 0 0 0 0 0 0 0 0 20 $1,184
Cunningham, Siobhan $87 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Hann, Kristen $66 40 40 100 80 0 0 0 0 0 0 0 0 260 $17,220

Data Mgmt Parker, Ronald E ##### 8 8 10 0 0 0 0 0 0 0 0 0 26 $2,235
Petrowsky Jr, George $67 120 120 150 120 120 150 120 120 150 120 120 150 1,560 $104,520

Sys Eng Tuttle, John R. $63 0 93 120 80 80 100 80 80 100 80 80 100 993 $62,480
FTE Total 200 277 400 560 440 570 480 480 570 480 480 570 5,507 $390,284
Consult Admin Nadendla, Sandeep $140 0 0 0 40 80 0 100 100 100 100 100 100 720 $100,800

Meyer, Inge ‐ SOD $146 0 0 0 0 126 120 40 0 0 0 0 0 286 $41,756
Smith, Quintin ‐ FY'12 Rate ‐ SOD $220 6 20 43 5 0 0 0 0 0 0 0 0 74 $16,280
Pata, Sandy $180 0 0 110 254 176 160 160 160 160 160 160 160 1,660 $298,800
Sidhu, Suman ‐ FY'12 Rate ‐ SOD $175 168 86 72 168 0 0 0 0 0 0 0 0 494 $86,450
Henry, Juliet ‐ FY'12 Rate ‐ SOD $220 87 147 154 80 64 0 0 0 0 0 0 0 532 $117,040
Cherny, Simon ‐ FY'12 Rate ‐ SOD $190 28 20 85 160 0 0 0 0 0 0 0 0 293 $55,670
Sudhaker, Jagadish ‐ FY'12 Rate ‐ SOD $190 54 55 44 0 0 0 0 0 0 0 0 0 153 $29,070
Meyer, Ronald ‐ FY'13 Rate ‐ SOD $169 0 0 0 0 104 128 160 160 160 160 160 160 1,192 $201,448
Sidhu, Suman ‐ FY'13 Rate ‐ SOD $181 0 0 0 0 120 120 160 160 160 160 160 160 1,200 $217,200
Cherny, Simon ‐ FY'13 Rate ‐ SOD $196 0 0 0 0 128 120 160 160 160 160 160 160 1,208 $236,768

Data Mgmt Meyer, Inge ‐ SOD ‐ Data Mgmt $146 168 166 169 160 0 0 0 0 0 0 0 0 663 $96,798
Smith, Quintin ‐ FY'12 Rate ‐ SOD ‐ Data Mgmt $220 0 0 0 6 0 0 0 0 0 0 0 0 6 $1,320

Sys Eng Saini, Amit $103 0 0 144 0 0 30 30 10 20 10 10 20 274 $28,222
Butler, Daniel $77 0 0 0 160 128 120 0 0 0 0 0 0 408 $31,416
Dhiman, Nivedita $101 0 80 100 0 0 0 0 0 0 0 0 0 180 $18,180

Consult Total 511 574 921 1,033 926 798 810 750 760 750 750 760 9,343 $1,577,218
AS: Segregation of Duties Total 711 851 1,321 1,593 1,366 1,368 1,290 1,230 1,330 1,230 1,230 1,330 14,850 $1,967,502
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P1 FTE Admin Zhovnirovsky, Margarita $71 80 80 100 0 0 0 0 0 0 0 0 0 260 $18,473
Fragala, James $70 120 120 50 0 0 0 0 0 0 0 0 0 290 $20,318

Cust Wahl, Katherine M $50 0 10 15 0 0 0 0 0 0 0 0 0 25 $1,243
FTE Total 200 210 165 0 0 0 0 0 0 0 0 0 575 $40,033

AS: Facilities Plnt Main Realig P1 Total 200 210 165 0 0 0 0 0 0 0 0 0 575 $40,033
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Apr 3.0 ‐ Implemnt FTE Admin Cunningham, Emily $63 0 0 0 120 120 150 120 120 150 120 120 150 1,170 $73,156
Wen, Hao $89 0 0 30 24 24 30 24 24 30 24 24 30 264 $23,414
Kogera, Jack J $59 0 0 100 0 0 0 0 0 0 0 0 0 100 $5,948

Sys Eng DiLiberto, Sharon $52 0 0 150 120 120 150 120 120 150 120 120 150 1,320 $68,782
Fuller, Carolyn A $70 0 0 0 0 80 0 0 0 0 0 0 0 80 $5,634
Kushkuley, Larissa $65 0 0 0 0 80 100 40 40 20 0 0 0 280 $18,340
Davies, Sara $52 0 0 20 24 16 0 32 16 20 0 0 0 128 $6,661
Lyons, Kevin $93 0 0 150 120 120 150 120 120 150 120 120 150 1,320 $123,009

FTE Total 0 0 450 408 560 580 456 440 520 384 384 480 4,662 $324,945
Consult Admin Rautenback, Cornel ‐ APR 3.0 Imp $151 0 0 134 140 94 122 120 120 120 120 80 80 1,130 $170,630

Kirkpatrick, Dudley ‐ APR 3.0 Imp $227 0 0 8 14 0 12 32 32 40 32 32 40 242 $54,934
van den Berg, Johan ‐ APR 3.0 Imp $151 0 0 0 52 62 20 80 80 100 80 0 0 474 $71,499
Smith, Quintin ‐ APR 3.0 Imp $227 0 0 0 0 0 0 0 16 20 16 16 20 88 $19,976

Sys Eng Kelliher, John $83 0 0 200 160 160 200 160 160 200 160 160 200 1,760 $146,080
Consult Total 0 0 342 366 316 354 392 408 480 408 288 340 3,694 $463,119

AS: Apr 3.0 ‐ Implemnt Total 0 0 792 774 876 934 848 848 1,000 792 672 820 8,356 $788,063
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Applicant Tracking Eval FTE Admin Walsh, Douglas $71 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690
FTE Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690

AS: Applicant Tracking Eval Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $27,690
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P2 FTE Admin Collier, Darrell Lee $68 0 0 100 80 80 50 40 0 0 0 0 0 350 $23,648
Wen, Hao $89 0 0 30 24 24 0 0 0 0 0 0 0 78 $6,918
Fragala, James $70 0 0 150 160 160 100 80 0 0 0 0 0 650 $45,540

Sys Eng Davies, Sara $52 0 16 30 24 32 20 0 0 0 0 0 0 122 $6,349
Cust Wahl, Katherine M $50 0 0 0 30 20 5 0 0 0 0 0 0 55 $2,734

LaRoche, Christopher  $55 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
FTE Total 0 16 310 318 316 175 120 0 0 0 0 0 1,255 $85,188
Consult Admin Miller, Bruce $185 0 0 130 148 105 34 80 0 0 0 0 0 497 $91,945

Agarwal, Richa $175 0 0 120 188 158 160 120 0 0 0 0 0 746 $130,550
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180 0 0 2 24 40 11 0 0 0 0 0 0 77 $13,860

Consult Total 0 0 252 360 303 205 200 0 0 0 0 0 1,320 $236,355
AS: Facilities Plnt Main Realig P2 Total 0 16 562 678 619 380 320 0 0 0 0 0 2,575 $321,543
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: EdX FTE Admin Casey, Robert P $74 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Cunningham, Siobhan $87 0 0 50 48 0 0 0 0 0 0 0 0 98 $8,502

Sys Eng Wei, Eping (Lucia Ma) $67 0 0 0 50 0 0 0 0 0 0 0 0 50 $3,302
FTE Total 0 0 50 98 0 0 0 0 0 0 0 0 148 $11,804
Consult Admin Nadendla, Sandeep $140 0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400

Consult Total 0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400
AS: EdX Total 0 0 130 178 50 0 0 0 0 0 0 0 358 $41,204
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: SapWeb Prototype Consult Admin Rautenback, Cornel ‐ APR 3.0 Imp $151 0 0 0 0 39 20 40 40 40 0 0 0 179 $27,029
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180 0 0 0 80 46 40 80 80 40 0 0 0 366 $65,880
Smith, Quintin ‐ EL ‐ 5510049568 $182 0 0 0 40 10 10 40 40 40 0 0 0 180 $32,760

Consult Total 0 0 0 120 95 70 160 160 120 0 0 0 725 $125,669
AS: SapWeb Prototype Total 0 0 0 120 95 70 160 160 120 0 0 0 725 $125,669
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Discovery Consult Admin Rautenback, Cornel ‐ APR 3.0 Imp $151 0 0 0 0 0 0 0 0 0 80 80 80 240 $36,240
Kirkpatrick, Dudley ‐ EL ‐ 5510049568 $180 0 0 0 32 0 40 32 80 160 160 160 160 824 $148,320
Smith, Quintin ‐ EL ‐ 5510049568 $182 0 0 0 0 44 50 40 40 80 80 80 80 494 $89,908
Morton, Sarah ‐ Admin Sys $125 0 0 0 0 0 0 40 40 40 40 40 40 240 $30,000

Consult Total 0 0 0 32 44 90 112 160 280 360 360 360 1,798 $304,468
AS: Discovery Total 0 0 0 32 44 90 112 160 280 360 360 360 1,798 $304,468
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: DayOneProvisioning‐New 
Employees Consult Admin McKay, Karen $144 0 0 0 0 18 20 30 0 0 0 0 0 68 $9,792

Zilinski, Todd $144 0 0 0 0 132 120 120 0 0 0 0 0 372 $53,568
Dungca, Arly $144 0 0 0 0 94 80 80 0 0 0 0 0 254 $36,576

Consult Total 0 0 0 0 244 220 230 0 0 0 0 0 694 $99,936
S: DayOneProvisioning‐New Employees Total 0 0 0 0 244 220 230 0 0 0 0 0 694 $99,936
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: SOD‐ToolsGRC Cap FTE Admin Cunningham, Siobhan $87 0 0 0 0 0 40 128 128 160 128 128 160 872 $75,655
Patel, Keyurbhai $68 0 0 0 0 0 0 0 40 70 56 56 40 262 $17,735

Data Mgmt Parker, Ronald E $86 0 0 0 0 40 40 40 0 0 0 0 0 120 $10,317
Quigley, Sarah $132 0 0 0 0 0 0 40 80 100 80 80 100 480 $63,508

FTE Total 0 0 0 0 40 80 208 248 330 264 264 300 1,734 $167,215
Consult Admin Sudhaker, Jagadish ‐ FY'12 Rate ‐ SOD $190 0 0 0 0 0 0 0 40 100 80 50 50 320 $60,800

Consult Total 0 0 0 0 0 0 0 40 100 80 50 50 320 $60,800
AS: SOD‐ToolsGRC Cap Total 0 0 0 0 40 80 208 288 430 344 314 350 2,054 $228,015
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: App Tracking Impl FTE Admin Jones‐Brinkley, Lisa $73 0 0 0 0 0 0 16 32 40 32 32 40 192 $13,927
Walsh, Douglas $71 0 0 0 0 0 150 120 120 150 120 120 150 930 $66,030

FTE Total 0 0 0 0 0 150 136 152 190 152 152 190 1,122 $79,957
AS: App Tracking Impl Total 0 0 0 0 0 150 136 152 190 152 152 190 1,122 $79,957
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

AS: Facilities Plnt Main Realig P2 – Imp FTE Admin Collier, Darrell Lee $68 0 0 0 0 0 0 80 80 100 80 80 100 520 $35,134
Zhovnirovsky, Margarita $71 0 0 0 0 0 0 21 80 80 80 80 80 421 $29,897
Fragala, James $70 0 0 0 0 0 0 80 160 200 160 160 200 960 $67,259

FTE Total 0 0 0 0 0 0 181 320 380 320 320 380 1,901 $132,290
Consult Admin Miller, Bruce $185 0 0 0 0 0 0 80 90 120 90 90 120 590 $109,150

Agarwal, Richa $175 0 0 0 0 0 0 40 160 200 160 160 200 920 $161,000
Kirkpatrick, Dudley ‐ APR 3.0 Imp $227 0 0 0 0 0 0 16 16 16 16 16 16 96 $21,792
zAS: New Consult ‐ EPI Use ($180/hr) $180 0 0 0 0 0 0 340 480 600 640 800 1,000 3,860 $694,800

Consult Total 0 0 0 0 0 0 476 746 936 906 1,066 1,336 5,466 $986,742
AS: Facilities Plnt Main Realig P2 – Imp Total 0 0 0 0 0 0 657 1,066 1,316 1,226 1,386 1,716 7,367 $1,119,032

Grand Total 2,019 1,978 3,650 3,414 3,334 3,292 3,961 3,904 4,666 4,104 4,114 4,766 43,202 $5,418,938
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