
FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

ES: Online Grading  FTE Data Mgmt Budman, Raisa $71.62 6 6 16 0 0 0 0 0 0 0 0 0 29 $2,063
Eskin, Semyon D $60.00 6 6 8 0 0 0 0 0 0 0 0 0 21 $1,248

Educ Canavan, Brian $52.31 48 48 0 0 0 0 0 0 0 0 0 0 96 $5,022
Taher, Zahida $61.68 96 96 100 0 0 0 0 0 0 0 0 0 292 $18,012
Christiansen, Charles A $60.72 80 32 0 0 0 0 0 0 0 0 0 0 112 $6,800

FTE Total 237 189 124 0 0 0 0 0 0 0 0 0 550 $33,144
Consult Educ Channamsett, Suresh $85.00 160 120 0 160 0 0 0 0 0 0 0 0 440 $37,400

Consult Total 160 120 0 160 0 0 0 0 0 0 0 0 440 $37,400
ES: Online Grading  Total 397 309 124 160 0 0 0 0 0 0 0 0 990 $70,544

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: IAP FTE Data Mgmt Budman, Raisa $71.62 3 3 10 0 0 0 0 0 0 0 0 0 16 $1,175
Hauptman, Marina $47.48 2 3 4 0 0 0 0 0 0 0 0 0 9 $418
Eskin, Semyon D $60.00 3 3 4 0 0 0 0 0 0 0 0 0 10 $624

Educ Dunn, Shawn P $59.50 160 160 180 80 40 100 16 0 0 0 0 0 736 $43,790
Lewis, Madge $69.41 80 80 100 80 32 60 16 0 0 0 0 0 448 $31,096
Winerman, Seth M $52.48 0 0 20 0 0 0 0 0 0 0 0 0 20 $1,050

Sys Eng Pankin, Jeffrey D $60.33 40 40 50 40 48 0 0 0 0 0 0 0 218 $13,151
Sacks, Marc $56.77 72 107 140 61 27 20 0 0 0 0 0 0 427 $24,252

Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
FTE Total 360 397 508 261 147 180 32 0 0 0 0 0 1,885 $115,556
Consult Educ O'Toole, Eoin $105.00 160 160 200 160 80 40 0 0 0 0 0 0 800 $84,000

Consult Total 160 160 200 160 80 40 0 0 0 0 0 0 800 $84,000
ES: IAP Total 520 557 708 421 227 220 32 0 0 0 0 0 2,685 $199,556
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Gradebook Rewrite FTE Educ Calzaretta, Joseph A $59.77 112 112 0 0 0 0 0 0 0 0 0 0 224 $13,389
Chiang, Jeanne $51.79 80 80 0 0 0 0 0 0 0 0 0 0 160 $8,287
Colodzin, Robin $68.09 98 98 0 0 0 0 0 0 0 0 0 0 196 $13,345
Dong, Qing $65.42 101 101 0 0 0 0 0 0 0 0 0 0 202 $13,189
Jaeger, Derek $83.07 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,987
Saigal, Ranjani $54.40 80 80 0 0 0 0 0 0 0 0 0 0 160 $8,705
McJohn, Judith A. $58.35 112 112 0 0 0 0 0 0 0 0 0 0 224 $13,070

Sys Eng Fontanella, Mary Katherine $53.62 40 80 0 0 0 0 0 0 0 0 0 0 120 $6,434
Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 655 679 0 0 0 0 0 0 0 0 0 0 1,334 $80,405
Consult Educ Wilson, Patrick $136.80 112 112 0 0 0 0 0 0 0 0 0 0 224 $30,643

Baba, Khalil $39.82 76 0 0 0 0 0 0 0 0 0 0 0 76 $3,026
Dill, Meredith $78.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
McCarthy, Dennis $114.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro $115.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Armstrong, John $95.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Cust Caloggero,  Rich $30.00 3 3 3 0 0 5 0 0 0 0 0 0 14 $420
Consult Total 191 115 3 0 0 5 0 0 0 0 0 0 314 $34,090

ES: Gradebook Rewrite Total 846 794 3 0 0 5 0 0 0 0 0 0 1,648 $114,495
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Workflow & Assignment 
Revision(WARP) FTE Data Mgmt Hauptman, Marina $47.48 24 19 20 0 0 0 0 0 0 0 0 0 63 $3,001

Educ Cole, Benjamin $62.56 80 80 100 80 80 100 48 16 20 16 0 0 620 $38,790
Lewis, Madge $69.41 80 80 100 80 80 100 48 16 20 0 0 0 604 $41,924
Weiss, Jennifer $56.04 160 160 200 160 80 50 0 0 0 0 0 0 810 $45,389
Runnion, Ross I $49.49 16 16 20 16 16 20 0 32 0 0 0 0 136 $6,730

Sys Eng Wiley, Debra A $66.14 126 38 100 56 46 80 0 0 0 0 0 0 447 $29,578
FTE Total 486 394 540 392 302 350 96 64 40 16 0 0 2,680 $165,412
Consult Educ Gadi, Silpa $85.00 160 160 200 160 160 200 80 20 20 20 0 0 1,180 $100,300

Raghava, Viswanath $85.00 160 160 200 160 160 200 160 160 100 80 80 100 1,720 $146,200
Morisetti, Veera $83.00 160 160 200 160 160 200 160 140 20 20 0 0 1,380 $114,540

Sys Eng Butler, Daniel $77.00 160 111 0 0 0 0 0 0 0 0 0 0 271 $20,867
Consult Total 640 591 600 480 480 600 400 320 140 120 80 100 4,551 $381,907

ES: Workflow & Assignment Revision(WARP) Total 1,126 985 1,140 872 782 950 496 384 180 136 80 100 7,231 $547,319
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Housing Replacement Analysis FTE Educ Runnion, Ross I $49.49 16 0 0 0 0 0 0 0 0 0 0 0 16 $792
Sahlstrom, Janet L $69.14 16 16 0 0 0 0 0 0 0 0 0 0 32 $2,212

FTE Total 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,004
Consult Educ Magsino, Jonathan  $125.00 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000

Consult Total 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000
ES: Housing Replacement Analysis Total 48 16 0 0 0 0 0 0 0 0 0 0 64 $5,004
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Digitzn Forms & Petitions Implement FTE Educ Canavan, Brian $52.31 48 48 60 48 32 40 40 40 60 48 48 60 572 $29,920
Turner, Stephen $78.04 0 0 0 16 8 10 8 8 20 16 16 20 122 $9,521
Taher, Zahida $61.68 64 64 100 160 136 160 128 128 160 128 128 160 1,516 $93,512
Weiss, Jennifer $56.04 0 0 0 0 80 150 160 160 200 160 160 200 1,270 $71,165
Leffler, Lee $48.73 112 112 140 112 96 120 96 96 120 96 96 120 1,316 $64,124
Christiansen, Charles A $60.72 80 128 0 0 0 0 0 0 0 0 0 0 208 $12,629
Leung, Felicia W $50.79 0 0 0 0 0 0 8 8 10 8 8 10 52 $2,641

Sys Eng Sacks, Marc $56.77 0 0 0 0 0 0 144 144 180 144 144 180 936 $53,136
Watts, Laura $50.53 0 0 0 80 80 100 0 0 0 0 0 0 260 $13,138
Wiley, Debra A $66.14 0 0 0 0 0 0 32 80 160 160 160 200 792 $52,383

Cust Wahl, Katherine M $49.71 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
LaRoche, Christopher  $54.51 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 304 352 300 416 432 580 616 664 910 760 760 950 7,044 $402,170

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 72 160 200 160 160 200 952 $119,000
Toomey, Dan $105.00 0 0 0 0 0 0 40 80 200 160 160 200 840 $88,200
Channamsett, Suresh $85.00 0 0 0 0 0 200 160 160 200 160 160 200 1,240 $105,400
Hickey, Faith $153.00 0 0 100 80 80 100 80 80 100 80 80 100 880 $134,640
Ramakant, Nidhi $100.00 160 160 200 80 0 200 160 160 200 160 160 200 1,840 $184,000

Consult Total 160 160 300 160 80 500 512 640 900 720 720 900 5,752 $631,240
ES: Digitzn Forms & Petitions Implement Total 464 512 600 576 512 1,080 1,128 1,304 1,810 1,480 1,480 1,850 12,796 $1,033,410
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Stellar NG Attendance Module FTE Educ Calzaretta, Joseph A $59.77 16 16 40 32 32 40 32 32 40 32 32 40 384 $22,952
Chiang, Jeanne $51.79 32 32 40 32 32 40 32 32 40 32 32 40 416 $21,545
Colodzin, Robin $68.09 14 14 35 28 28 35 28 28 35 28 28 35 336 $22,878
Dong, Qing $65.42 14 14 0 0 0 0 0 0 0 0 0 0 29 $1,884
Jaeger, Derek $83.07 32 16 20 16 16 20 16 16 20 16 16 20 224 $18,608
Saigal, Ranjani $54.40 32 32 40 32 32 40 32 32 40 32 32 40 416 $22,632
McJohn, Judith A. $58.35 16 16 40 32 32 40 32 32 40 32 32 40 384 $22,405

FTE Total 156 140 215 172 172 215 172 172 215 172 172 215 2,189 $132,904
Consult Educ Stronge, Devin $42.00 121 78 71 0 0 0 0 0 0 0 0 0 270 $11,330

Wilson, Patrick $136.80 48 48 69 0 0 0 0 0 0 0 0 0 165 $22,572
Baba, Khalil $39.82 76 0 0 0 0 0 0 0 0 0 0 0 76 $3,026
Dill, Meredith $78.00 129 130 116 15 32 40 32 32 40 32 32 40 669 $52,174
McCarthy, Dennis $114.00 144 160 104 46 32 40 32 32 40 32 32 8 702 $80,074
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $34,144
Garcia, Pedro $115.00 0 0 0 15 32 36 18 0 0 0 0 0 101 $11,569
Armstrong, John $95.00 0 0 0 0 0 10 32 32 40 32 32 40 218 $20,710

Consult Total 517 416 400 108 128 166 146 128 160 128 128 128 2,553 $235,599
ES: Stellar NG Attendance Module Total 673 556 615 280 300 381 318 300 375 300 300 343 4,741 $368,503
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Student Accounts Implementation FTE Data Mgmt Budman, Raisa $71.62 2 2 4 0 0 0 0 0 0 0 0 0 7 $516
Educ Greene, Joseph D $56.59 128 128 160 80 80 100 80 80 100 80 80 100 1,196 $67,680

Larson, Leo $75.85 64 64 40 32 32 20 16 16 20 16 16 20 356 $27,003
Lewis, Madge $69.41 0 0 0 0 48 40 96 144 180 160 160 200 1,028 $71,355
Menlibai, Sorina Monica $52.63 128 96 0 0 0 0 0 0 0 0 0 0 224 $11,789
Singer, Lori $82.00 72 72 90 72 72 0 0 0 0 0 0 0 378 $30,997

Sys Eng Wiley, Debra A $66.14 34 122 100 0 0 0 0 0 0 0 0 0 255 $16,879
FTE Total 427 483 394 184 232 160 192 240 300 256 256 320 3,444 $226,219
Consult Educ Deo, Anilrudha $105.00 160 160 200 40 60 0 0 0 0 0 0 0 620 $65,100

Hickey, Faith $153.00 160 160 100 80 80 100 80 80 100 80 80 100 1,200 $183,600
Consult Total 320 320 300 120 140 100 80 80 100 80 80 100 1,820 $248,700

ES: Student Accounts Implementation Total 747 803 694 304 372 260 272 320 400 336 336 420 5,264 $474,919
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Scheduling Implementation FTE Data Mgmt Budman, Raisa $71.62 3 3 10 0 0 0 0 0 0 11 11 14 53 $3,782
Hauptman, Marina $47.48 0 0 2 0 0 0 0 0 0 0 0 0 2 $95
Eskin, Semyon D $60.00 2 16 10 8 8 10 8 8 10 8 8 10 106 $6,337

Educ Canavan, Brian $52.31 16 16 60 48 80 80 48 64 120 96 96 120 844 $44,148
Crumrine, Roberta C $67.30 0 0 0 0 0 0 128 128 40 16 0 0 312 $20,997
Singer, Lori $82.00 72 72 90 72 72 160 128 128 160 128 128 160 1,370 $112,345
Stevenson, Joanne Y $88.28 16 32 40 32 32 40 24 24 30 32 32 40 374 $33,018
Winerman, Seth M $52.48 0 0 100 48 56 20 16 56 0 0 0 0 296 $15,535
Adams Jr, Robert J. $63.15 0 0 100 128 128 160 128 128 80 32 32 40 956 $60,375
Brown, Stuart W $67.76 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $140,939

Sys Eng Gilbert, Amanda $71.29 80 80 100 80 80 100 80 80 0 0 0 0 680 $48,480
Sacks, Marc $56.77 45 29 40 77 51 160 0 0 0 0 0 0 402 $22,799

FTE Total 394 408 752 653 667 930 720 776 640 483 467 584 7,474 $508,849

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 0 0 0 160 160 200 520 $65,000
Deo, Anilrudha $105.00 0 0 0 0 20 20 120 160 200 160 160 200 1,040 $109,200
zES: New Consult ‐ BSA ($100/hr) $100.00 0 0 0 0 0 0 0 160 200 160 160 200 880 $88,000
Unitime $125.00 0 0 0 0 83 125 125 125 125 125 125 125 960 $120,000

Sys Eng Leffler, Marcia $60.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $124,800
Consult Total 160 160 200 160 263 345 405 605 725 765 765 925 5,480 $507,000

ES: Scheduling Implementation Total 554 568 952 813 930 1,275 1,125 1,381 1,365 1,248 1,232 1,509 12,954 $1,015,849
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Oracle Forms Replacmnt P1 FTE Educ Collins, Andrea M $60.36 16 0 40 0 32 20 16 16 20 16 16 20 212 $12,795
Dunn, Shawn P $59.50 0 0 0 0 40 0 0 0 0 0 0 0 40 $2,380
Larson, Leo $75.85 16 16 40 0 32 40 32 32 40 32 32 40 352 $26,699
Stevenson, Joanne Y $88.28 16 16 40 0 16 20 8 8 10 0 0 0 134 $11,830
Runnion, Ross I $49.49 0 0 0 0 0 0 8 8 10 0 0 0 26 $1,287
Sahlstrom, Janet L $69.14 0 0 0 8 8 10 8 8 10 0 0 0 52 $3,595
Cohen, Alan $61.54 0 0 0 0 0 0 8 0 0 0 0 0 8 $492

FTE Total 48 32 120 8 128 90 80 72 90 48 48 60 824 $59,079
Consult Educ Raghava, Viswanath $85.00 0 0 0 0 0 0 0 0 100 80 80 100 360 $30,600

Morisetti, Veera $83.00 0 0 0 0 0 0 0 20 180 140 160 200 700 $58,100
Kulkarni, Ameet $95.00 80 80 100 0 0 0 0 0 0 0 0 0 260 $24,700
Manchenton, Michelle $115.00 8 16 9 10 20 30 20 20 40 20 20 60 273 $31,395

Consult Total 88 96 109 10 20 30 20 40 320 240 260 360 1,593 $144,795
ES: Oracle Forms Replacmnt P1 Total 136 128 229 18 148 120 100 112 410 288 308 420 2,417 $203,874
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Enrollment Management FTE Educ Canavan, Brian $52.31 16 16 40 32 16 40 40 40 20 16 16 20 312 $16,320
Stevenson, Joanne Y $88.28 16 16 20 16 16 60 32 32 40 32 32 40 352 $31,076
Winerman, Seth M $52.48 0 0 60 80 80 100 80 80 170 136 136 170 1,092 $57,311

FTE Total 32 32 120 128 112 200 152 152 230 184 184 230 1,756 $104,707
Consult Educ Little, Rene $129.31 80 80 100 80 60 40 40 80 100 80 80 100 920 $118,965

Consult Total 80 80 100 80 60 40 40 80 100 80 80 100 920 $118,965
ES: Enrollment Management Total 112 112 220 208 172 240 192 232 330 264 264 330 2,676 $223,672
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Intelligent Messaging FTE Data Mgmt Budman, Raisa $71.62 0 0 4 0 0 0 0 0 0 0 0 0 4 $286
Eskin, Semyon D $60.00 2 2 2 0 0 0 0 0 0 0 0 0 5 $312

Educ Canavan, Brian $52.31 32 32 40 32 32 40 32 16 0 0 0 0 256 $13,391
Turner, Stephen $78.04 32 32 40 16 8 10 8 8 0 0 0 0 154 $12,019
Leung, Felicia W $50.79 32 32 140 128 16 20 16 16 0 0 0 0 400 $20,315

Sys Eng Sacks, Marc $56.77 26 0 20 22 32 20 0 0 0 0 0 0 120 $6,812
FTE Total 123 98 246 198 88 90 56 40 0 0 0 0 939 $53,135
Consult Educ Toomey, Dan $105.00 160 0 0 0 100 200 120 80 0 0 0 0 660 $69,300

Little, Rene $129.31 80 80 100 80 100 160 120 80 100 80 80 100 1,160 $150,000
Sys Eng Muti, Kevin $88.00 160 160 200 160 160 200 160 160 0 0 0 0 1,360 $119,680

Consult Total 400 240 300 240 360 560 400 320 100 80 80 100 3,180 $338,980
ES: Intelligent Messaging Total 523 338 546 438 448 650 456 360 100 80 80 100 4,119 $392,114
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: NCAA Compliance FTE Educ Dunn, Shawn P $59.50 0 0 0 0 0 0 80 80 60 32 32 40 324 $19,277
Sahlstrom, Janet L $69.14 64 64 80 64 72 90 80 80 100 80 80 100 954 $65,959

Sys Eng Wiley, Debra A $66.14 0 0 0 104 114 120 128 80 40 0 0 0 586 $38,732
Eskridge, Myra Hope $60.20 11 11 0 0 0 0 0 0 0 0 0 0 22 $1,349

FTE Total 75 75 80 168 186 210 288 240 200 112 112 140 1,886 $125,317
Consult Educ Deo, Anilrudha $105.00 0 0 0 120 80 180 40 0 0 0 0 0 420 $44,100

Kulkarni, Ameet $95.00 80 80 100 0 0 0 0 0 0 0 0 0 260 $24,700
Manchenton, Michelle $115.00 111 115 102 123 120 150 120 120 140 120 120 120 1,460 $167,900

Consult Total 191 195 202 243 200 330 160 120 140 120 120 120 2,140 $236,700
ES: NCAA Compliance Total 266 270 282 411 386 540 448 360 340 232 232 260 4,026 $362,017
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: SFS External Update Improvements FTE Educ Dunn, Shawn P $59.50 0 0 0 0 0 0 0 64 120 112 112 140 548 $32,605
Runnion, Ross I $49.49 24 48 60 64 56 40 0 48 100 80 80 100 700 $34,640

FTE Total 24 48 60 64 56 40 0 112 220 192 192 240 1,248 $67,245

Consult Educ zES: New Consult ‐ Developer ($125/hr) $125.00 0 0 0 0 0 0 0 160 200 160 160 200 880 $110,000
Doreen Evans Associates Consultants $153.00 320 320 400 320 320 400 0 0 0 0 0 0 2,080 $318,240

Consult Total 320 320 400 320 320 400 0 160 200 160 160 200 2,960 $428,240
ES: SFS External Update Improvements Total 344 368 460 384 376 440 0 272 420 352 352 440 4,208 $495,485
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Touchstone Common Authentication FTE Educ Collins, Andrea M $60.36 32 32 40 0 0 0 0 0 0 0 0 0 104 $6,277
Larson, Leo $75.85 8 16 10 0 0 0 0 0 0 0 0 0 34 $2,579
Leung, Felicia W $50.79 0 0 0 32 16 40 16 32 0 0 0 0 136 $6,907

FTE Total 40 48 50 32 16 40 16 32 0 0 0 0 274 $15,763
Consult Educ Gundraju, Ramkrishna $87.00 0 80 200 120 160 200 120 160 200 160 160 200 1,760 $153,120

Manchenton, Michelle $115.00 8 16 33 40 20 20 20 20 20 20 20 20 257 $29,555
Consult Total 8 96 233 160 180 220 140 180 220 180 180 220 2,017 $182,675

ES:  Touchstone Common Authentication Total 48 144 283 192 196 260 156 212 220 180 180 220 2,291 $198,438
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  MITSIS Upgrade to Oracle 11 FTE Data Mgmt Budman, Raisa $71.62 16 24 30 0 80 60 0 0 0 0 0 0 210 $15,041
Grenier Jr, Robert E $74.52 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,236
Hauptman, Marina $47.48 2 3 4 0 0 0 0 0 0 0 0 0 9 $418
Long, Stacy $71.34 0 0 4 0 16 10 0 0 0 0 0 0 30 $2,140
Eskin, Semyon D $60.00 0 3 0 0 0 0 0 0 0 0 0 0 3 $192
Maloof, Peter $55.07 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Educ Collins, Andrea M $60.36 80 128 40 0 32 60 32 32 40 32 32 40 548 $33,075
Larson, Leo $75.85 8 8 10 0 16 20 16 16 20 16 16 20 166 $12,591
Turner, Stephen $78.04 0 0 0 0 0 0 8 8 10 8 8 10 52 $4,058
Taher, Zahida $61.68 0 0 0 0 24 40 32 32 40 32 32 40 272 $16,778
Runnion, Ross I $49.49 0 0 0 0 0 0 8 8 10 8 8 10 52 $2,573
Cohen, Alan $61.54 0 0 0 0 0 0 8 8 10 8 8 10 52 $3,200

FTE Total 106 166 92 0 184 200 104 104 130 104 104 130 1,424 $92,302
ES:  MITSIS Upgrade to Oracle 11 Total 106 166 92 0 184 200 104 104 130 104 104 130 1,424 $92,302
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  Membership Module FTE Educ Calzaretta, Joseph A $59.77 0 0 60 48 48 60 48 48 60 48 48 60 528 $31,559
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 53 42 42 53 42 42 53 42 42 53 462 $31,457
Dong, Qing $65.42 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,450
Jaeger, Derek $83.07 32 32 40 32 32 40 32 32 40 32 32 40 416 $34,557
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 40 352 $19,150
McJohn, Judith A. $58.35 0 0 60 48 48 60 48 48 60 48 48 60 528 $30,807

FTE Total 32 32 365 292 292 365 292 292 365 292 292 365 3,272 $207,211
Consult Educ Wilson, Patrick $136.80 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Dill, Meredith $78.00 0 0 57 15 32 40 32 32 40 32 32 40 351 $27,409
McCarthy, Dennis $114.00 0 0 72 93 64 80 64 64 80 64 64 16 661 $75,331
Bhandari, Ajay $110.00 0 0 76 88 80 100 80 80 100 80 80 100 864 $95,040
Wang, Sean $97.00 0 0 80 64 64 80 64 64 80 64 64 80 704 $68,288
Garcia, Pedro $115.00 0 0 0 15 32 36 18 0 0 0 0 0 101 $11,569
Armstrong, John $95.00 0 0 0 0 0 16 32 32 40 32 32 40 224 $21,280

Consult Total 0 0 285 274 272 352 290 272 340 272 272 276 2,905 $298,917
ES:  Membership Module Total 32 32 649 566 564 717 582 564 705 564 564 641 6,176 $506,129
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES: Early Warning System FTE Educ Calzaretta, Joseph A $59.77 0 0 80 64 64 80 64 64 80 64 64 80 704 $42,079
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 70 56 56 70 56 56 70 56 56 70 616 $41,942
Dong, Qing $65.42 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Jaeger, Derek $83.07 32 48 60 48 48 60 48 48 60 48 48 60 608 $50,506
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 40 352 $19,150
McJohn, Judith A. $58.35 0 0 80 64 64 80 64 64 80 64 64 80 704 $41,076

FTE Total 32 48 370 296 296 370 296 296 370 296 296 370 3,336 $212,985
Consult Educ Wilson, Patrick $136.80 0 0 66 0 0 0 0 0 0 0 0 0 66 $9,029

Dill, Meredith $78.00 0 0 25 22 48 60 48 48 60 48 48 60 467 $36,434
McCarthy, Dennis $114.00 0 0 32 93 64 80 64 64 80 64 64 16 621 $70,771
Bhandari, Ajay $110.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Wang, Sean $97.00 0 0 80 64 64 80 64 64 80 64 64 80 704 $68,288
Garcia, Pedro $115.00 0 0 0 22 48 56 24 0 0 0 0 0 150 $17,239
Armstrong, John $95.00 0 0 0 0 0 10 48 48 60 48 48 60 322 $30,590

Consult Total 0 0 203 201 224 286 248 224 280 224 224 216 2,330 $232,350
ES: Early Warning System Total 32 48 573 497 520 656 544 520 650 520 520 586 5,666 $445,335
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FY'13 Time Allocation Report  ‐ By Project
Area: Education Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

ES:  LMS Google Integration FTE Educ Calzaretta, Joseph A $59.77 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Chiang, Jeanne $51.79 0 0 40 32 32 40 32 32 40 32 32 40 352 $18,231
Colodzin, Robin $68.09 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Dong, Qing $65.42 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,450
Jaeger, Derek $83.07 16 32 60 48 48 60 48 48 60 48 48 60 576 $47,848
Saigal, Ranjani $54.40 0 0 40 32 32 40 32 32 40 32 32 40 352 $19,150
McJohn, Judith A. $58.35 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 16 32 212 170 170 212 170 170 212 170 170 212 1,914 $126,679
Consult Educ Wilson, Patrick $136.80 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Dill, Meredith $78.00 0 0 25 22 48 60 48 48 60 48 48 60 467 $36,434
McCarthy, Dennis $114.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Bhandari, Ajay $110.00 96 156 76 88 80 100 80 80 100 80 80 100 1,116 $122,760
Wang, Sean $97.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Garcia, Pedro $115.00 0 0 0 22 48 56 26 0 0 0 0 0 152 $17,469
Armstrong, John $95.00 0 0 0 0 0 10 48 48 60 48 48 60 322 $30,590

Consult Total 96 156 101 132 176 226 202 176 220 176 176 220 2,057 $207,252
ES:  LMS Google Integration Total 112 188 313 302 346 438 372 346 432 346 346 432 3,971 $333,932
Grand Total 7,086 6,893 8,483 6,441 6,463 8,432 6,324 6,770 7,867 6,430 6,378 7,781 85,347 $7,082,897
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