
FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Education Project 
Management

FTE
Lewis, Madge ES: IAP 80 80 100 80 32 60 16 0 0 0 0 0 448

ES: Workflow & Assignment Revision(WARP) 80 80 100 80 80 100 48 16 20 0 0 0 604
ES: Student Accounts Implementation 0 0 0 0 48 40 96 144 180 160 160 200 1,028
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Singer, Lori ES: Student Accounts Implementation 72 72 90 72 72 0 0 0 0 0 0 0 378
ES: Scheduling Implementation 72 72 90 72 72 160 128 128 160 128 128 160 1,370
Balance ‐ GIB 16 16 20 16 16 40 32 32 40 32 32 40 332

Taher, Zahida ES: Online Grading  96 96 100 0 0 0 0 0 0 0 0 0 292
Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Digitzn Forms & Petitions Implement 64 64 100 160 136 160 128 128 160 128 128 160 1,516
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 24 40 32 32 40 32 32 40 272

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
Consu Gundraju, Ramkrishna Support ‐ GIB 0 0 0 40 0 0 40 0 0 0 0 0 80

ES:  Touchstone Common Authentication 0 80 200 120 160 200 120 160 200 160 160 200 1,760
zES: New Consult ‐ 
Developer ($125/hr) ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 72 160 200 160 160 200 952

ES: Scheduling Implementation 0 0 0 0 0 0 0 0 0 160 160 200 520
ES: SFS External Update Improvements 0 0 0 0 0 0 0 160 200 160 160 200 880

Toomey, Dan Support ‐ GIB 0 0 0 100 60 0 0 0 0 0 0 0 160
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 40 80 200 160 160 200 840
ES: Intelligent Messaging 160 0 0 0 100 200 120 80 0 0 0 0 660

zES: New Consult ‐ 
BSA ($100/hr) ES: Scheduling Implementation 0 0 0 0 0 0 0 160 200 160 160 200 880

Consult Total 160 80 200 260 320 400 392 800 1,000 960 960 1,200 6,732
Education Project Management Total 640 560 800 740 800 1,000 872 1,280 1,600 1,440 1,440 1,800 12,972

January‐2013
FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours

Education Software 
Development and 
Operations

FTE

Cole, Benjamin Support ‐ GIB 80 80 100 80 80 100 112 144 180 144 160 200 1,460
ES: Workflow & Assignment Revision(WARP) 80 80 100 80 80 100 48 16 20 16 0 0 620
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Collins, Andrea M Support ‐ GIB 32 0 80 160 96 120 112 112 140 112 112 140 1,216
ES: Oracle Forms Replacmnt P1 16 0 40 0 32 20 16 16 20 16 16 20 212
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 32 32 40 0 0 0 0 0 0 0 0 0 104
ES:  MITSIS Upgrade to Oracle 11 80 128 40 0 32 60 32 32 40 32 32 40 548

Crumrine, Roberta C Support ‐ GIB 160 160 200 160 160 180 32 32 160 144 160 200 1,748
ES: Scheduling Implementation 0 0 0 0 0 0 128 128 40 16 0 0 312
Balance ‐ GIB 0 0 0 0 0 20 0 0 0 0 0 0 20

Dunn, Shawn P Support ‐ GIB 0 0 0 80 80 100 64 16 20 16 16 20 412
ES: IAP 160 160 180 80 40 100 16 0 0 0 0 0 736
ES: Oracle Forms Replacmnt P1 0 0 0 0 40 0 0 0 0 0 0 0 40
Balance ‐ GIB 0 0 20 0 0 0 0 0 0 0 0 0 20
ES: NCAA Compliance 0 0 0 0 0 0 80 80 60 32 32 40 324
ES: SFS External Update Improvements 0 0 0 0 0 0 0 64 120 112 112 140 548

Greene, Joseph D Support ‐ GIB 32 32 40 80 80 100 80 80 100 80 80 100 884
ES: Student Accounts Implementation 128 128 160 80 80 100 80 80 100 80 80 100 1,196
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Larson, Leo Support ‐ GIB 64 56 100 128 80 120 96 96 120 96 96 120 1,172
ES: Student Accounts Implementation 64 64 40 32 32 20 16 16 20 16 16 20 356
ES: Oracle Forms Replacmnt P1 16 16 40 0 32 40 32 32 40 32 32 40 352
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 8 16 10 0 0 0 0 0 0 0 0 0 34
ES:  MITSIS Upgrade to Oracle 11 8 8 10 0 16 20 16 16 20 16 16 20 166

Menlibai, Sorina 
Monica Support ‐ GIB 32 64 200 160 160 200 160 160 200 160 160 200 1,856

ES: Student Accounts Implementation 128 96 0 0 0 0 0 0 0 0 0 0 224
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Zemon, Stanley A Support ‐ GIB 160 160 100 0 0 0 0 0 0 0 0 0 420
Balance ‐ GIB 0 0 100 0 0 0 0 0 0 0 0 0 100
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours

Education Software  FTE Weiss, Jennifer Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Workflow & Assignment Revision(WARP) 160 160 200 160 80 50 0 0 0 0 0 0 810
ES: Digitzn Forms & Petitions Implement 0 0 0 0 80 150 160 160 200 160 160 200 1,270
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Adams Jr, Robert J. Support ‐ GIB 160 160 100 32 32 40 32 32 120 128 128 160 1,124
ES: Scheduling Implementation 0 0 100 128 128 160 128 128 80 32 32 40 956
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Brown, Stuart W ES: Scheduling Implementation 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Christiansen, Charles 
A ES: Online Grading  80 32 0 0 0 0 0 0 0 0 0 0 112

ES: Digitzn Forms & Petitions Implement 80 128 0 0 0 0 0 0 0 0 0 0 208
Balance ‐ GIB 0 0 200 160 160 200 160 160 200 160 160 200 1,760

Open ‐ ES (TBH 
Zemon) Support ‐ GIB 0 0 0 0 0 0 160 160 200 160 160 200 1,040

Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
FTE Total 1,920 1,920 2,400 1,760 1,760 2,200 1,920 1,920 2,400 1,920 1,920 2,400 24,440
Consu Hickey, Faith ES: Digitzn Forms & Petitions Implement 0 0 100 80 80 100 80 80 100 80 80 100 880

ES: Student Accounts Implementation 160 160 100 80 80 100 80 80 100 80 80 100 1,200
Consult Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Education Software Development and Operations Total 2,080 2,080 2,600 1,920 1,920 2,400 2,080 2,080 2,600 2,080 2,080 2,600 26,520
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours

Business Systems 
Analysis

FTE
Canavan, Brian ES: Online Grading  48 48 0 0 0 0 0 0 0 0 0 0 96

ES: Digitzn Forms & Petitions Implement 48 48 60 48 32 40 40 40 60 48 48 60 572
ES: Scheduling Implementation 16 16 60 48 80 80 48 64 120 96 96 120 844
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Enrollment Management 16 16 40 32 16 40 40 40 20 16 16 20 312
ES: Intelligent Messaging 32 32 40 32 32 40 32 16 0 0 0 0 256
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Stevenson, Joanne Y Support ‐ GIB 112 96 100 112 96 80 96 96 120 96 96 120 1,220
ES: Scheduling Implementation 16 32 40 32 32 40 24 24 30 32 32 40 374
ES: Oracle Forms Replacmnt P1 16 16 40 0 16 20 8 8 10 0 0 0 134
ES: Enrollment Management 16 16 20 16 16 60 32 32 40 32 32 40 352
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Winerman, Seth M Support ‐ GIB 0 0 20 32 24 80 64 24 30 24 24 30 352
ES: IAP 0 0 20 0 0 0 0 0 0 0 0 0 20
ES: Scheduling Implementation 0 0 100 48 56 20 16 56 0 0 0 0 296
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Enrollment Management 0 0 60 80 80 100 80 80 170 136 136 170 1,092
Balance ‐ GIB 160 160 0 0 0 0 0 0 0 0 0 0 320

Leffler, Lee Support ‐ GIB 48 48 60 48 64 80 64 64 80 64 64 80 764
ES: Digitzn Forms & Petitions Implement 112 112 140 112 96 120 96 96 120 96 96 120 1,316
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Runnion, Ross I Support ‐ GIB 104 80 100 80 88 140 144 64 80 72 72 90 1,114
ES: Workflow & Assignment Revision(WARP) 16 16 20 16 16 20 0 32 0 0 0 0 136
ES: Housing Replacement Analysis 16 0 0 0 0 0 0 0 0 0 0 0 16
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 8 8 10 0 0 0 26
Balance ‐ GIB 0 16 20 0 0 0 0 0 0 0 0 0 36
ES: SFS External Update Improvements 24 48 60 64 56 40 0 48 100 80 80 100 700
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

Sahlstrom, Janet L Support ‐ GIB 80 80 100 72 80 100 72 72 90 80 80 100 1,006
ES: Housing Replacement Analysis 16 16 0 0 0 0 0 0 0 0 0 0 32
ES: Oracle Forms Replacmnt P1 0 0 0 8 8 10 8 8 10 0 0 0 52
Balance ‐ GIB 0 0 20 16 0 0 0 0 0 0 0 0 36
ES: NCAA Compliance 64 64 80 64 72 90 80 80 100 80 80 100 954
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours

Business Systems  FTE Cohen, Alan Support ‐ GIB 160 160 200 160 160 200 144 152 190 152 152 190 2,020
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 8 0 0 0 0 0 8
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

FTE Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560
Business Systems Analysis Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours

Learning Management 
App. & Services

FTE
Calzaretta, Joseph A Support ‐ GIB 32 32 20 16 16 20 16 16 20 16 16 20 240

ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 16 16 40 32 32 40 32 32 40 32 32 40 384
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 60 48 48 60 48 48 60 48 48 60 528
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Chiang, Jeanne Support ‐ GIB 48 48 40 32 32 40 32 32 40 32 32 40 448
ES: Gradebook Rewrite 80 80 0 0 0 0 0 0 0 0 0 0 160
ES: Stellar NG Attendance Module 32 32 40 32 32 40 32 32 40 32 32 40 416
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 40 32 32 40 32 32 40 32 32 40 352
ES: Early Warning System 0 0 40 32 32 40 32 32 40 32 32 40 352
ES:  LMS Google Integration 0 0 40 32 32 40 32 32 40 32 32 40 352

Colodzin, Robin Support ‐ GIB 28 28 18 14 14 18 14 14 18 14 14 18 210
ES: Gradebook Rewrite 98 98 0 0 0 0 0 0 0 0 0 0 196
ES: Stellar NG Attendance Module 14 14 35 28 28 35 28 28 35 28 28 35 336
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 53 42 42 53 42 42 53 42 42 53 462
ES: Early Warning System 0 0 70 56 56 70 56 56 70 56 56 70 616
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Dong, Qing Support ‐ GIB 29 29 36 29 29 36 29 29 36 29 29 36 374
ES: Gradebook Rewrite 101 101 0 0 0 0 0 0 0 0 0 0 202
ES: Stellar NG Attendance Module 14 14 0 0 0 0 0 0 0 0 0 0 29
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 72 58 58 72 58 58 72 58 58 72 634
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  LMS Google Integration 0 0 72 58 58 72 58 58 72 58 58 72 634

Jaeger, Derek Support ‐ GIB 16 16 20 16 16 20 16 16 20 16 16 20 208
ES: Gradebook Rewrite 32 16 0 0 0 0 0 0 0 0 0 0 48
ES: Stellar NG Attendance Module 32 16 20 16 16 20 16 16 20 16 16 20 224
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 32 32 40 32 32 40 32 32 40 32 32 40 416
ES: Early Warning System 32 48 60 48 48 60 48 48 60 48 48 60 608
ES:  LMS Google Integration 16 32 60 48 48 60 48 48 60 48 48 60 576
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours

Learning Management  FTE Saigal, Ranjani Support ‐ GIB 48 48 40 32 32 40 32 32 40 32 32 40 448
ES: Gradebook Rewrite 80 80 0 0 0 0 0 0 0 0 0 0 160
ES: Stellar NG Attendance Module 32 32 40 32 32 40 32 32 40 32 32 40 416
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 40 32 32 40 32 32 40 32 32 40 352
ES: Early Warning System 0 0 40 32 32 40 32 32 40 32 32 40 352
ES:  LMS Google Integration 0 0 40 32 32 40 32 32 40 32 32 40 352

McJohn, Judith A. Support ‐ GIB 32 32 20 16 16 20 16 16 20 16 16 20 240
ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 16 16 40 32 32 40 32 32 40 32 32 40 384
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 60 48 48 60 48 48 60 48 48 60 528
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

FTE Total 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 14,092
Consu Stronge, Devin Support ‐ GIB 82 77 106 141 149 200 160 160 200 160 160 128 1,721

ES: Stellar NG Attendance Module 121 78 71 0 0 0 0 0 0 0 0 0 270
Medeiros, Samantha Support ‐ GIB 181 160 200 158 151 200 160 160 200 160 160 66 1,956
Wilson, Patrick Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 48 48 69 0 0 0 0 0 0 0 0 0 165
ES:  Membership Module 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Early Warning System 0 0 66 0 0 0 0 0 0 0 0 0 66
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Baba, Khalil Support ‐ GIB 40 72 200 160 160 200 160 160 200 160 160 200 1,872
ES: Gradebook Rewrite 76 0 0 0 0 0 0 0 0 0 0 0 76
ES: Stellar NG Attendance Module 76 0 0 0 0 0 0 0 0 0 0 0 76

Dill, Meredith Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 129 130 116 15 32 40 32 32 40 32 32 40 669
ES:  Membership Module 0 0 57 15 32 40 32 32 40 32 32 40 351
ES: Early Warning System 0 0 25 22 48 60 48 48 60 48 48 60 467
ES:  LMS Google Integration 0 0 25 22 48 60 48 48 60 48 48 60 467
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours

Learning Management  Consu McCarthy, Dennis Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 144 160 104 46 32 40 32 32 40 32 32 8 702
ES:  Membership Module 0 0 72 93 64 80 64 64 80 64 64 16 661
ES: Early Warning System 0 0 32 93 64 80 64 64 80 64 64 16 621
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Bhandari, Ajay Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 76 88 80 100 80 80 100 80 80 100 864
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  LMS Google Integration 96 156 76 88 80 100 80 80 100 80 80 100 1,116

Wang, Sean Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 40 32 32 40 32 32 40 32 32 40 352
ES:  Membership Module 0 0 80 64 64 80 64 64 80 64 64 80 704
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Garcia, Pedro Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 15 32 36 18 0 0 0 0 0 101
ES:  Membership Module 0 0 0 15 32 36 18 0 0 0 0 0 101
ES: Early Warning System 0 0 0 22 48 56 24 0 0 0 0 0 150
ES:  LMS Google Integration 0 0 0 22 48 56 26 0 0 0 0 0 152

Armstrong, John Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 0 0 10 32 32 40 32 32 40 218
ES:  Membership Module 0 0 0 0 0 16 32 32 40 32 32 40 224
ES: Early Warning System 0 0 0 0 0 10 48 48 60 48 48 60 322
ES:  LMS Google Integration 0 0 0 0 0 10 48 48 60 48 48 60 322

Consult Total 1,104 993 1,494 1,174 1,260 1,630 1,366 1,280 1,600 1,280 1,280 1,234 15,693
Learning Management App. & Services Total 2,188 2,077 2,849 2,258 2,344 2,985 2,450 2,364 2,955 2,364 2,364 2,589 29,785
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours

Technical Architect & 
Framework Manager

FTE
Tanner, David E Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Turner, Stephen Support ‐ GIB 128 128 160 128 144 180 136 136 170 136 136 170 1,752
ES: Digitzn Forms & Petitions Implement 0 0 0 16 8 10 8 8 20 16 16 20 122
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Intelligent Messaging 32 32 40 16 8 10 8 8 0 0 0 0 154
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

Leung, Felicia W Support ‐ GIB 128 128 60 0 128 140 120 104 190 152 152 190 1,492
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 8 8 10 8 8 10 52
ES: Intelligent Messaging 32 32 140 128 16 20 16 16 0 0 0 0 400
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 0 0 0 32 16 40 16 32 0 0 0 0 136

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
Technical Architect & Framework Manager Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240

IST Finance Educ Allocation
9

IST SW Dev Time Collection Database_Jan_2013_Initial
1/15/2013



FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours

Education Systems Hq  Consu Gadi, Silpa Support ‐ GIB 0 0 0 0 0 0 80 140 180 140 160 200 900
ES: Workflow & Assignment Revision(WARP) 160 160 200 160 160 200 80 20 20 20 0 0 1,180

O'Toole, Eoin Enhancement ‐ GIB 0 0 0 0 80 160 169 0 0 0 0 0 409
Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: IAP 160 160 200 160 80 40 0 0 0 0 0 0 800

Raghava, Viswanath ES: Workflow & Assignment Revision(WARP) 160 160 200 160 160 200 160 160 100 80 80 100 1,720
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 0 100 80 80 100 360

Channamsett, Suresh ES: Online Grading  160 120 0 160 0 0 0 0 0 0 0 0 440
Support ‐ GIB 0 0 0 0 160 0 0 0 0 0 0 0 160
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 200 160 160 200 160 160 200 1,240

Buono, Charles Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Deo, Anilrudha Enhancement ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Student Accounts Implementation 160 160 200 40 60 0 0 0 0 0 0 0 620
ES: Scheduling Implementation 0 0 0 0 20 20 120 160 200 160 160 200 1,040
ES: NCAA Compliance 0 0 0 120 80 180 40 0 0 0 0 0 420

Morisetti, Veera ES: Workflow & Assignment Revision(WARP) 160 160 200 160 160 200 160 140 20 20 0 0 1,380
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 20 180 140 160 200 700

Abraham, Saju Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Hafez, Shahla Support ‐ GIB 92 132 0 0 0 0 0 0 0 0 0 0 224
Little, Rene Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Enrollment Management 80 80 100 80 60 40 40 80 100 80 80 100 920
ES: Intelligent Messaging 80 80 100 80 100 160 120 80 100 80 80 100 1,160

Matta, Nagesh Enhancement ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Kulkarni, Ameet ES: Oracle Forms Replacmnt P1 80 80 100 0 0 0 0 0 0 0 0 0 260

ES: NCAA Compliance 80 80 100 0 0 0 0 0 0 0 0 0 260
Ramakant, Nidhi Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Digitzn Forms & Petitions Implement 160 160 200 80 0 200 160 160 200 160 160 200 1,840

Manchenton, Michelle ES: Oracle Forms Replacmnt P1 8 16 9 10 20 30 20 20 40 20 20 60 273
ES: NCAA Compliance 111 115 102 123 120 150 120 120 140 120 120 120 1,460
ES:  Touchstone Common Authentication 8 16 33 40 20 20 20 20 20 20 20 20 257
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

January‐2013
FY'13 Hours

Education Systems Hq 

Consu Doreen Evans 
Associates 
Consultants ES: SFS External Update Improvements 320 320 400 320 320 400 0 0 0 0 0 0 2,080
Magsino, Jonathan  ES: Housing Replacement Analysis 16 0 0 0 0 0 0 0 0 0 0 0 16
Unitime ES: Scheduling Implementation 0 0 0 0 83 125 125 125 125 125 125 125 960

Consult Total 2,315 2,319 2,544 2,013 2,003 2,725 1,894 1,725 2,125 1,725 1,725 2,125 25,239
Education Systems Hq  Total 2,315 2,319 2,544 2,013 2,003 2,725 1,894 1,725 2,125 1,725 1,725 2,125 25,239
Grand Total 8,823 8,635 10,793 8,531 8,667 11,110 8,896 9,049 11,280 9,209 9,209 11,114 115,316
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