
FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT ‐ Phase III FTE Data Mgmt Berger, Michael 59.78$ 80 80 100 80 80 100 80 80 100 40 80 100 1,000 $59,785
Bubis, Eugene 63.08$  80 80 100 80 80 100 80 0 0 0 80 100 780 $49,200
Horne, Amon 76.81$  40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940
TBH ‐ Cognos ‐$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) 70.77$  0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Sys Eng Fontanella, Mary Katherine 53.62$ 0 0 0 24 0 0 0 0 0 0 0 0 24 $1,287
Cust Wahl, Katherine M 49.71$ 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

LaRoche, Christopher  54.51$ 0 0 10 0 0 0 0 0 0 0 0 0 10 $545
FTE Total 200 200 260 224 200 250 200 120 150 80 200 250 2,334 $150,756
Consult Data Mgmt White, Chris 110$     0 0 0 159 151 189 205 148 175 163 160 160 1,510 $166,100

Kesselman, Jeffrey 105$     0 0 0 0 45 125 148 132 144 139 152 160 1,045 $109,751
POD‐5700014946‐McCall, Jennifer 100$     0 0 0 0 29 2 0 7 0 0 0 0 37 $3,725
POD‐5700014946‐Quinn, Heather 125$     0 0 0 0 9 38 111 29 0 1 0 0 187 $23,375
POD‐5700014946‐Morton, Sarah 125$     0 0 0 0 10 7 0 9 1 3 0 0 30 $3,781
POD‐5700014177‐Wong, David 188$     1 0 0 0 0 0 0 0 0 0 0 0 1 $141
POD‐5700014177‐Larrabee, 
Katherine 50$        0 0 5 16 2 0 0 0 0 0 0 0 23 $1,150
POD‐5700014177‐Morton, Sarah 125$     23 33 27 39 15 5 0 8 4 0 22 30 206 $25,769

Consult Total 24 33 33 214 261 365 464 332 325 306 334 350 3,040 $333,792
DM: RAFT ‐ Phase III Total 224 233 293 438 461 615 664 452 475 386 534 600 5,374 $484,548
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Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Hours FY'13 Estimate 

Project Cost

DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 77$        40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940

Sys Eng Fontanella, Mary Katherine 54$       0 0 140 112 32 40 32 32 40 0 0 0 428 $22,947
FTE Total 40 40 190 152 72 90 72 72 90 40 40 50 948 $62,887

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125$      0 0 0 0 0 0 0 0 0 0 0 0 0 $0
TBH ‐ Cognos Expert 250$     48 0 0 0 0 0 0 0 0 0 0 0 48 $12,000

Consult Total 48 0 0 0 0 0 0 0 0 0 0 0 48 $12,000
DM: Reporting Tool Implementation Total 88 40 190 152 72 90 72 72 90 40 40 50 996 $74,887
Grand Total 312 273 483 590 533 705 736 524 565 426 574 650 6,370 $559,435

IST Finance DM SW Dev Funding ‐ by AD
2

IST SW Dev Time Collection Database_June_2013_Initial.xlsm
6/11/2013


