
FY'13 Time Allocation Report  ‐ Project TOTALS
Area: Systems Engineering Software Development Funding

FTE Consultant Other Total Low High

DrupalCloud Modules 169,973          100,275          201                  270,449          193,485           138,600           152,460          
MIT Kerberos 323,745          ‐                   ‐                   323,745          300,000           300,000           300,000          
QA Test Automation Admin Sys ‐                   381,686          ‐                   381,686          507,329           527,200           579,920          
QA Test Automation Education Sys ‐                   ‐                   ‐                   ‐                   ‐                    74,700             82,170            
Mobile Advanced Indoor Mapping 197,645          152,250          44                    349,939          153,778           208,800           229,680          
Mobile Campus Dining 41,981            11,700            ‐                   53,681            40,699             91,800             100,980          
Mobile Apps Dev 134,086          183,900          ‐                   317,986          29,991             55,200             60,720            
Mobile Specialized Tours 5,928              32,250            ‐                   38,178            53,476             82,800             91,080            
Mobile Tech Cash ‐                   21,000            ‐                   21,000            18,642             35,000             38,500            
Systems Engineering Unallocated SWD ‐                   ‐                   ‐                   ‐                   33,942             ‐                    ‐                   
Grand Total 873,359          883,061          245                  1,756,665      1,331,341       1,514,100       1,635,510      
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Systems Engineering Software Development Funding

FTE Consultant Total Low High

DrupalCloud Modules 3,160            955               4,115             3,191             1,925             2,406            
MIT Kerberos 4,940            ‐                4,940             5,200             5,000             5,000            
QA Test Automation Admin Sys ‐                3,754            3,754             4,656             4,584             5,730            
QA Test Automation Education Sys ‐                ‐                ‐                 ‐                 650                813               
Mobile Advanced Indoor Mapping 3,756            1,111            4,867             2,364             2,600             3,250            
Mobile Campus Dining 794               90                  884                864                980                1,225            
Mobile Apps Dev 2,508            1,526            4,034             400                480                600               
Mobile Specialized Tours 104               263               367                1,134             1,520             1,672            
Mobile Tech Cash ‐                200               200                566                400                500               
Systems Engineering Unallocated SWD ‐                ‐                ‐                 390                ‐                 ‐                
Grand Total 15,262            7,899              23,161            18,765            18,139            21,196           
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

SE: QA Test Automation Admin Sys Consult Sys Eng Saini, Amit 103.00$      160 16 0 0 130 150 14 0 0 0 0 0 470 $48,410
Khade, Nataraj 102.00$      0 0 80 160 160 144 168 160 200 160 160 200 1,592 $162,384
Dhiman, Nivedita 101.00$      0 80 100 160 160 144 168 160 200 160 160 200 1,692 $170,892

Consult Total 160 96 180 320 450 438 350 320 400 320 320 400 3,754 $381,686
SE: QA Test Automation Admin Sys Total 160 96 180 320 450 438 350 320 400 320 320 400 3,754 $381,686

March‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile Advanced Maps FTE Sys Eng Anderson, Justin 57.00$        40 40 50 80 64 80 64 48 60 80 80 100 786 $44,802
Gift, Nancy M 48.38$        0 0 100 120 40 50 80 80 100 80 80 100 830 $40,154
Seligman, Seth E 50.73$        0 0 0 0 80 100 0 0 0 0 0 0 180 $9,132
Watts, Laura 57.00$        0 0 100 80 80 100 80 80 100 80 80 100 880 $50,160
Skinner, Blake 49.44$        80 80 100 120 80 100 80 80 100 80 80 100 1,080 $53,397

FTE Total 120 120 350 400 344 430 304 288 360 320 320 400 3,756 $197,645
Consult Sys Eng Yu, Andrew 150.00$     0 0 160 160 53 50 3 5 100 80 80 100 791 $118,650

Cybervision 105.00$     0 0 80 80 80 80 0 0 0 0 0 0 320 $33,600
Consult Total 0 0 240 240 133 130 3 5 100 80 80 100 1,111 $152,250

SE: Mobile Advanced Maps Total 120 120 590 640 477 560 307 293 460 400 400 500 4,867 $349,895
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: DrupalCloud Modules  FTE Sys Eng McAvinney, William F 47.99$        0 64 80 128 32 0 0 0 0 0 0 0 304 $14,589
Pankin, Jeffrey D 60.33$        48 48 50 16 48 20 32 32 60 48 48 60 510 $30,767
Seligman, Seth E 50.73$        0 56 80 48 0 0 0 0 0 0 0 0 184 $9,335
Tutko, Julia M. 51.98$        0 32 40 0 32 80 16 0 20 16 16 20 272 $14,137
Orsini, Ed 48.17$        0 40 0 0 0 0 0 0 0 0 0 0 40 $1,927
Giles, Christopher 44.37$        0 5 30 24 16 30 10 40 50 40 40 50 334 $14,837
Preston, Sean 55.38$        16 128 120 80 128 100 112 112 140 112 112 140 1,300 $72,000
Skowrya, Jim 58.46$        0 0 0 32 0 40 16 16 20 16 16 20 176 $10,289
Babani, Denis 52.31$        0 0 0 0 0 0 0 0 40 0 0 0 40 $2,092

FTE Total 64 373 400 328 256 270 186 200 330 232 232 290 3,160 $169,973
Consult Sys Eng Piotrowski, Karen 105.00$     60 60 60 100 100 100 100 175 200 0 0 0 955 $100,275

Consult Total 60 60 60 100 100 100 100 175 200 0 0 0 955 $100,275
SE: DrupalCloud Modules  Total 124 433 460 428 356 370 286 375 530 232 232 290 4,115 $270,248
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Campus Dining FTE Sys Eng Anderson, Justin 57.00$        0 0 0 32 32 60 32 48 40 0 0 0 244 $13,908
Gift, Nancy M 48.38$        0 0 0 0 0 50 80 80 100 0 0 0 310 $14,997
Watts, Laura 57.00$        0 0 0 0 0 0 80 80 0 0 0 0 160 $9,120
Skinner, Blake 49.44$        0 0 0 0 0 0 32 48 0 0 0 0 80 $3,955

FTE Total 0 0 0 32 32 110 224 256 140 0 0 0 794 $41,981
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 0 50 0 0 0 0 0 0 50 $7,500

Cybervision 105.00$     0 0 0 0 0 0 40 0 0 0 0 0 40 $4,200
Consult Total 0 0 0 0 0 50 40 0 0 0 0 0 90 $11,700

SE: Mobile: Campus Dining Total 0 0 0 32 32 160 264 256 140 0 0 0 884 $53,681
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Specialized Tours FTE Sys Eng Anderson, Justin 57.00$        16 16 20 16 16 20 0 0 0 0 0 0 104 $5,928
Skinner, Blake 49.44$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 16 16 20 16 16 20 0 0 0 0 0 0 104 $5,928
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 53 50 0 0 0 0 0 0 103 $15,450

Cybervision 105.00$     0 0 0 0 80 80 0 0 0 0 0 0 160 $16,800
Consult Total 0 0 0 0 133 130 0 0 0 0 0 0 263 $32,250

SE: Mobile: Specialized Tours Total 16 16 20 16 149 150 0 0 0 0 0 0 367 $38,178
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: TechCash FTE Sys Eng Anderson, Justin 57.00$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Skinner, Blake 49.44$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Cybervision 105.00$     0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000
Consult Total 0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000

SE: Mobile: TechCash Total 0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile Apps Dev FTE Sys Eng Anderson, Justin 57.00$        0 0 0 0 0 0 64 64 100 80 80 100 488 $27,816
Chen, Nelson 56.58$        0 0 0 0 0 0 80 80 100 80 80 100 520 $29,419
Seligman, Seth E 50.73$        0 0 0 0 0 0 80 80 100 80 80 100 520 $26,381
Watts, Laura 57.00$        0 0 0 0 0 0 0 0 100 0 0 0 100 $5,700
Skinner, Blake 49.44$        0 0 0 0 0 0 48 32 100 80 80 100 440 $21,754
Babani, Denis 52.31$        0 0 0 0 0 0 0 80 100 80 80 100 440 $23,015

FTE Total 0 0 0 0 0 0 272 336 600 400 400 500 2,508 $134,086
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 54 50 23 39 100 80 80 100 526 $78,900

Cybervision 105.00$     0 0 0 0 0 0 120 160 200 160 160 200 1,000 $105,000
Consult Total 0 0 0 0 54 50 143 199 300 240 240 300 1,526 $183,900

SE: Mobile Apps Dev Total 0 0 0 0 54 50 415 535 900 640 640 800 4,034 $317,986
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Kerberos Windows 4.0 FTE Sys Eng Hardjono, Thomas 86.80$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $90,274
Hudson, Greg 60.77$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $63,205
Tsitkova, Zhanna A 70.09$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,897
Yu, Thomas L 56.70$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $58,970
Kaduk, Benjamin James 49.23$        80 80 100 80 80 100 0 0 0 80 80 100 780 $38,400

FTE Total 400 400 500 400 400 500 320 320 400 400 400 500 4,940 $323,745
SE: Kerberos Windows 4.0 Total 400 400 500 400 400 500 320 320 400 400 400 500 4,940 $323,745
Grand Total 820 1,065 1,750 1,876 1,998 2,308 1,942 2,099 2,830 1,992 1,992 2,490 23,161 $1,756,420
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