
FY'13 Time Allocation Report  ‐ By Person
Area: Data Management Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
SAP Administration FTE Katkowski, Richard Support ‐ GIB 152 152 190 160 160 200 160 160 200 160 160 200 2,054

AS: Apr 2.0 ‐ Implemnt 8 8 10 0 0 0 0 0 0 0 0 0 26
Katkowski, Richard Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Parker, Ronald E Support ‐ GIB 160 160 200 160 120 160 120 160 200 160 160 200 1,960

AS: SOD‐ToolsGRC Cap 0 0 0 0 40 40 40 0 0 0 0 0 120
Parker, Ronald E Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Petrowsky Jr, George Support ‐ GIB 16 16 20 40 40 50 40 64 80 64 64 80 574

AS: Hrly Student Apmt Impl 8 8 10 0 0 0 0 0 0 0 0 0 26
AS: Apr 2.0 ‐ Implemnt 16 16 20 0 0 0 0 0 0 0 0 0 52
AS: Segregation of Duties 120 120 150 120 120 150 120 96 120 96 96 120 1,428

Petrowsky Jr, George Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Kang, Qian Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Kang, Qian Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Quigley, Sarah Support ‐ GIB 0 0 0 0 0 100 40 0 0 0 0 0 140

AS: SOD‐ToolsGRC Cap 0 0 0 0 0 0 120 160 200 160 160 200 1,000
Quigley, Sarah Total 0 0 0 0 0 100 160 160 200 160 160 200 1,140

FTE Total 640 640 800 640 640 900 800 800 1,000 800 800 1,000 9,460
SAP Administration Total 640 640 800 640 640 900 800 800 1,000 800 800 1,000 9,460
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Business Intelligence FTE Berger, Michael DM: RAFT ‐ Phase III 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040

Berger, Michael Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Bubis, Eugene DM: RAFT ‐ Phase III 80 80 100 80 80 100 80 80 100 80 80 100 1,040

Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Bubis, Eugene Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Horne, Amon DM: RAFT ‐ Phase III 40 40 50 40 40 50 40 40 50 40 40 50 520

Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
DM: Reporting Tool Implementation 40 40 50 40 40 50 40 40 50 40 40 50 520

Horne, Amon Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
TBH ‐ Cognos DM: RAFT ‐ Phase III 0 0 0 0 0 0 0 0 0 40 40 50 130

Support ‐ GIB 0 0 0 0 0 0 0 0 0 120 120 150 390
TBH ‐ Cognos Total 0 0 0 0 0 0 0 0 0 160 160 200 520
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) DM: RAFT ‐ Phase III 0 0 0 0 0 0 0 0 0 80 80 100 260

Support ‐ GIB 0 0 0 0 0 0 0 0 0 80 80 100 260
Open ‐ DM (TBH (Fragomenti, P), Software Engineer) Total 0 0 0 0 0 0 0 0 0 160 160 200 520

FTE Total 480 480 600 480 480 600 480 480 600 800 800 1,000 7,280
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Business Intelligence
Consult

zDM: New Consult ‐ Developer ($125/hr) Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
DM: Reporting Tool Implementation 0 0 0 0 0 0 0 0 0 240 200 160 600

zDM: New Consult ‐ Developer ($125/hr) Total 0 0 0 0 0 0 0 0 0 240 200 160 600
Morton, Sarah DM: RAFT ‐ Phase III 24 33 33 52 47 50 40 40 40 40 30 31 460

Morton, Sarah Total 24 33 33 52 47 50 40 40 40 40 30 31 460
TBH ‐ Cognos Expert DM: Reporting Tool Implementation 48 0 0 0 0 0 0 0 0 150 150 150 498

TBH ‐ Cognos Expert Total 48 0 0 0 0 0 0 0 0 150 150 150 498
White, Chris DM: RAFT ‐ Phase III 0 0 0 159 151 189 205 219 200 200 200 200 1,723

White, Chris Total 0 0 0 159 151 189 205 219 200 200 200 200 1,723
POD ‐ RAFT III (TBD) DM: RAFT ‐ Phase III 0 0 0 0 47 0 393 0 0 0 0 0 440

POD ‐ RAFT III (TBD) Total 0 0 0 0 47 0 393 0 0 0 0 0 440
Meyer, Inge ‐ SOD ‐ Data Mgmt AS: Segregation of Duties 168 166 169 160 0 0 0 0 0 0 0 0 663

Meyer, Inge ‐ SOD ‐ Data Mgmt Total 168 166 169 160 0 0 0 0 0 0 0 0 663
Smith, Quintin ‐ FY'12 Rate ‐ SOD ‐ Data 
Mgmt AS: Segregation of Duties 0 0 0 6 0 0 0 0 0 0 0 0 6

Smith, Quintin ‐ FY'12 Rate ‐ SOD ‐ Data Mgmt Total 0 0 0 6 0 0 0 0 0 0 0 0 6
Kesselman, Jeffrey DM: RAFT ‐ Phase III 0 0 0 0 45 125 148 132 175 175 175 175 1,150

Kesselman, Jeffrey Total 0 0 0 0 45 125 148 132 175 175 175 175 1,150
Consult Total 240 199 202 378 291 364 786 391 415 805 755 716 5,540

Business Intelligence Total 720 679 802 858 771 964 1,266 871 1,015 1,605 1,555 1,716 12,820
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Database 
Administration

FTE
Budman, Raisa ES: Online Grading  6 6 16 0 0 0 0 0 0 0 0 0 29

Support ‐ GIB 130 122 126 160 144 120 96 40 200 160 160 200 1,657
ES: IAP 3 3 10 0 0 0 0 0 0 0 0 0 16
ES: Student Accounts Implementation 2 2 4 0 0 0 0 0 0 0 0 0 7
ES: Scheduling Implementation 3 3 10 0 0 0 0 0 0 0 0 0 16
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Intelligent Messaging 0 0 4 0 0 0 0 0 0 0 0 0 4
ES:  MITSIS Upgrade to Oracle 11 16 24 30 0 16 80 64 120 0 0 0 0 350

Budman, Raisa Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Grenier Jr, Robert E Support ‐ GIB 160 160 196 160 144 190 160 160 200 160 160 200 2,050

ES:  MITSIS Upgrade to Oracle 11 0 0 4 0 16 10 0 0 0 0 0 0 30
Grenier Jr, Robert E Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Hauptman, Marina Support ‐ GIB 133 134 170 160 160 200 160 160 200 160 160 200 1,997

ES: IAP 2 3 4 0 0 0 0 0 0 0 0 0 9
ES: Workflow & Assignment Revision(WARP 24 19 20 0 0 0 0 0 0 0 0 0 63
ES: Scheduling Implementation 0 0 2 0 0 0 0 0 0 0 0 0 2
ES:  MITSIS Upgrade to Oracle 11 2 3 4 0 0 0 0 0 0 0 0 0 9

Hauptman, Marina Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Zukowski, Elizabeth L Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040

Zukowski, Elizabeth L Total 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Long, Stacy Support ‐ GIB 160 160 196 160 144 190 160 160 170 160 160 200 2,020

ES: Scheduling Implementation 0 0 0 0 0 0 0 0 30 0 0 0 30
ES:  MITSIS Upgrade to Oracle 11 0 0 4 0 16 10 0 0 0 0 0 0 30

Long, Stacy Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Eskin, Semyon D ES: Online Grading  6 6 8 0 0 0 0 0 0 0 0 0 21

Support ‐ GIB 147 130 176 160 160 200 160 128 200 160 160 200 1,981
ES: IAP 3 3 4 0 0 0 0 0 0 0 0 0 10
ES: Scheduling Implementation 2 16 10 0 0 0 0 0 0 0 0 0 28
ES: Intelligent Messaging 2 2 2 0 0 0 0 0 0 0 0 0 5
ES:  MITSIS Upgrade to Oracle 11 0 3 0 0 0 0 0 32 0 0 0 0 35

Eskin, Semyon D Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
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March‐2013
FY'13 Hours

Database  FTE Maloof, Peter Support ‐ GIB 160 160 200 160 160 200 160 136 170 160 160 200 2,026
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 0 24 30 0 0 0 54

Maloof, Peter Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
FTE Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 13,520

Database Administration Total 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 1,040 1,040 1,300 13,520
Grand Total 2,400 2,359 2,902 2,538 2,451 3,164 3,106 2,711 3,315 3,445 3,395 4,016 35,800
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