
FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT ‐ Phase III FTE Data Mgmt Berger, Michael ##### 80 80 100 80 80 100 80 80 100 40 80 100 1,000 $59,785
Bubis, Eugene ##### 80 80 100 80 80 100 80 0 0 0 80 100 780 $49,200
Horne, Amon ##### 40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940
TBH ‐ Cognos ‐$    0 0 0 0 0 0 0 0 0 0 0 50 50 $0
Open ‐ DM (TBH (Fragomenti, P), 
Software Engineer) ##### 0 0 0 0 0 0 0 0 0 0 0 40 40 $2,831

Sys Eng Fontanella, Mary Katherine ##### 0 0 0 24 0 0 0 0 0 0 0 0 24 $1,287
Cust Wahl, Katherine M ##### 0 0 0 0 0 0 0 0 0 0 0 16 16 $795

LaRoche, Christopher  ##### 0 0 10 0 0 0 0 0 0 0 0 16 26 $1,417
FTE Total 200 200 260 224 200 250 200 120 150 80 200 372 2,456 $155,254
Consult Data Mgmt White, Chris 110$   0 0 0 159 151 189 205 0 0 0 200 160 1,064 $117,040

Kesselman, Jeffrey 105$   0 0 0 0 45 125 148 132 144 160 160 160 1,074 $112,770
POD‐5700014946‐McCall, Jennifer 100$   0 0 0 0 29 2 0 7 0 0 0 0 37 $3,725
POD‐5700014946‐Quinn, Heather 125$   0 0 0 0 9 38 111 29 0 0 0 0 186 $23,281
POD‐5700014946‐Morton, Sarah 125$   0 0 0 0 10 7 13 17 4 30 30 30 141 $17,594
POD‐5700014177‐Wong, David 188$   1 0 0 0 0 0 0 0 0 0 0 0 1 $141
POD‐5700014177‐Larrabee, 
Katherine 50$      0 0 5 16 2 0 0 0 0 0 0 0 23 $1,150
POD‐5700014177‐Morton, Sarah 125$   23 33 27 39 15 5 40 40 40 40 30 31 363 $45,394

Consult Total 24 33 33 214 261 365 517 224 189 230 420 381 2,889 $321,094
DM: RAFT ‐ Phase III Total 224 233 293 438 461 615 717 344 339 310 620 753 5,345 $476,349
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DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 77$      40 40 50 40 40 50 40 40 50 40 40 50 520 $39,940

Sys Eng Fontanella, Mary Katherine 54$     0 0 140 112 32 40 32 32 40 0 0 0 428 $22,947
FTE Total 40 40 190 152 72 90 72 72 90 40 40 50 948 $62,887

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125$    0 0 0 0 0 0 0 0 0 0 0 160 160 $20,000
TBH ‐ Cognos Expert 250$   48 0 0 0 0 0 0 0 0 0 20 20 88 $22,000

Consult Total 48 0 0 0 0 0 0 0 0 0 20 180 248 $42,000
DM: Reporting Tool Implementation Total 88 40 190 152 72 90 72 72 90 40 60 230 1,196 $104,887
Grand Total 312 273 483 590 533 705 789 416 429 350 680 983 6,541 $581,236
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