
FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

SE: QA Test Automation Admin Sys Consult Sys Eng Saini, Amit 103$    160 16 0 0 130 150 14 0 0 0 0 0 470 $48,410
Khade, Nataraj 102$    0 0 80 160 160 144 168 160 200 160 160 200 1,592 $162,384
Dhiman, Nivedita 101$    0 80 100 160 160 144 168 160 80 160 160 200 1,572 $158,772

Consult Total 160 96 180 320 450 438 350 320 280 320 320 400 3,634 $369,566
SE: QA Test Automation Admin Sys Total 160 96 180 320 450 438 350 320 280 320 320 400 3,634 $369,566

May‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile Advanced Maps FTE Sys Eng Anderson, Justin 57$       40 40 50 80 64 80 64 48 60 48 48 100 722 $41,154
Gift, Nancy M 48$       0 0 100 120 40 50 80 80 100 80 160 200 1,010 $48,863
Seligman, Seth E 51$       0 0 0 0 80 100 0 0 100 80 40 50 450 $22,830
Watts, Laura 51$       0 0 100 80 80 100 80 80 100 80 80 100 880 $44,466
Skinner, Blake 49$       80 80 100 120 80 100 80 80 100 80 80 100 1,080 $53,397

FTE Total 120 120 350 400 344 430 304 288 460 368 408 550 4,142 $210,709
Consult Sys Eng Yu, Andrew 150$    0 0 160 160 53 50 3 5 100 80 80 100 791 $118,650

Cybervision 105$    0 0 80 80 80 80 0 0 0 0 0 0 320 $33,600
Consult Total 0 0 240 240 133 130 3 5 100 80 80 100 1,111 $152,250

SE: Mobile Advanced Maps Total 120 120 590 640 477 560 307 293 560 448 488 650 5,253 $362,959
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: DrupalCloud Modules  FTE Sys Eng McAvinney, William F 48$       0 64 80 128 32 0 0 0 0 0 0 0 304 $14,589
Pankin, Jeffrey D 60$       48 48 50 16 48 20 32 32 60 48 48 60 510 $30,767
Seligman, Seth E 51$       0 56 80 48 0 0 0 0 0 0 0 0 184 $9,335
Tutko, Julia M. 52$       0 32 40 0 32 80 16 0 0 0 0 0 200 $10,395
Orsini, Ed 48$       0 40 0 0 0 0 0 0 0 0 0 0 40 $1,927
Giles, Christopher 47$       0 5 30 24 16 30 10 40 50 40 32 50 326 $15,486
Preston, Sean 55$       16 128 120 80 128 100 112 112 80 80 80 100 1,136 $62,917
Skowrya, Jim 58$       0 0 0 32 0 40 16 16 20 0 0 0 124 $7,249
Babani, Denis 52$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 64 373 400 328 256 270 186 200 210 168 160 210 2,824 $152,665
Consult Sys Eng Piotrowski, Karen 105$    0 48 85 80 128 99 116 27 103 0 0 0 685 $71,936

Consult Total 0 48 85 80 128 99 116 27 103 0 0 0 685 $71,936
SE: DrupalCloud Modules  Total 64 421 485 408 384 369 301 227 313 168 160 210 3,510 $224,601
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Campus Dining FTE Sys Eng Anderson, Justin 57$       0 0 0 32 32 60 32 48 40 32 32 0 308 $17,556
Gift, Nancy M 48$       0 0 0 0 0 50 80 80 100 80 0 0 390 $18,868
Watts, Laura 51$       0 0 0 0 0 0 80 80 0 0 0 0 160 $8,085
Skinner, Blake 49$       0 0 0 0 0 0 32 48 0 0 0 0 80 $3,955

Cust Wahl, Katherine M 50$       0 0 0 0 0 0 0 0 0 0 17 0 17 $845
LaRoche, Christopher  55$       0 0 0 0 0 0 0 0 0 0 17 0 17 $927

FTE Total 0 0 0 32 32 110 224 256 140 112 66 0 972 $50,235
Consult Sys Eng Yu, Andrew 150$    0 0 0 0 0 50 0 0 0 0 0 0 50 $7,500

Cybervision 105$    0 0 0 0 0 0 40 0 0 0 0 0 40 $4,200
Consult Total 0 0 0 0 0 50 40 0 0 0 0 0 90 $11,700

SE: Mobile: Campus Dining Total 0 0 0 32 32 160 264 256 140 112 66 0 1,062 $61,935

IST Finance SE SW Dev Funding ‐ by AD
4

IST SW Dev Time Collection Database_May_2013_Initial
5/9/2013



FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Specialized Tours FTE Sys Eng Anderson, Justin 57$       16 16 20 16 16 20 0 0 0 0 0 0 104 $5,928
Skinner, Blake 49$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 16 16 20 16 16 20 0 0 0 0 0 0 104 $5,928
Consult Sys Eng Yu, Andrew 150$    0 0 0 0 53 50 0 0 0 0 0 0 103 $15,450

Cybervision 105$    0 0 0 0 80 80 0 0 0 0 0 0 160 $16,800
Consult Total 0 0 0 0 133 130 0 0 0 0 0 0 263 $32,250

SE: Mobile: Specialized Tours Total 16 16 20 16 149 150 0 0 0 0 0 0 367 $38,178
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: TechCash FTE Sys Eng Anderson, Justin 57$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Skinner, Blake 49$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Consult Sys Eng Yu, Andrew 150$    0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Cybervision 105$    0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000
Consult Total 0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000

SE: Mobile: TechCash Total 0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile Apps Dev FTE Sys Eng Anderson, Justin 57$       0 0 0 0 0 0 64 64 100 80 80 100 488 $27,816
Chen, Nelson 57$       0 0 0 0 0 0 80 80 100 80 80 100 520 $29,419
Seligman, Seth E 51$       0 0 0 0 0 0 0 0 0 0 40 50 90 $4,566
Watts, Laura 51$       0 0 0 0 0 0 0 0 100 0 0 0 100 $5,053
Skinner, Blake 49$       0 0 0 0 0 0 48 32 100 80 80 100 440 $21,754
Babani, Denis 52$       0 0 0 0 0 0 0 80 100 80 80 100 440 $23,015

FTE Total 0 0 0 0 0 0 192 256 500 320 360 450 2,078 $111,624
Consult Sys Eng Yu, Andrew 150$    0 0 0 0 54 50 23 39 100 80 80 100 526 $78,900

Cybervision 105$    0 0 0 0 0 0 120 160 200 160 160 200 1,000 $105,000
Consult Total 0 0 0 0 54 50 143 199 300 240 240 300 1,526 $183,900

SE: Mobile Apps Dev Total 0 0 0 0 54 50 335 455 800 560 600 750 3,604 $295,524
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Kerberos Windows 4.0 FTE Sys Eng Hardjono, Thomas ##### 80 80 100 80 80 100 80 80 100 48 48 60 936 $81,247
Hudson, Greg ##### 80 80 100 80 80 100 80 80 100 48 48 60 936 $56,884
Tsitkova, Zhanna A ##### 80 80 100 80 80 100 80 80 100 48 48 60 936 $65,607
Yu, Thomas L ##### 80 80 100 80 80 100 80 80 100 48 48 60 936 $53,073
Kaduk, Benjamin James ##### 80 80 100 80 80 100 0 0 0 48 48 60 676 $33,280

FTE Total 400 400 500 400 400 500 320 320 400 240 240 300 4,420 $290,091
SE: Kerberos Windows 4.0 Total 400 400 500 400 400 500 320 320 400 240 240 300 4,420 $290,091
Grand Total 760 1,053 1,775 1,856 2,026 2,307 1,877 1,871 2,493 1,848 1,874 2,310 22,050 $1,663,853
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