
FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

AS: Enterprise Learning‐P2 ‐ 
Implementation Consult Admin Meyer, Ronald 40 0 0 0 0 0 0 0 0 0 0 0 40 $6,120

Meyer, Inge 5 0 0 0 0 0 0 0 0 0 0 0 5 $550
Kirkpatrick, Dudley ‐ EL 60 60 0 0 0 0 0 0 0 0 0 0 120 $21,600
Smith, Quintin ‐ EL 35 11 0 0 0 0 0 0 0 0 0 0 46 $8,372

Admin Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642
Consult Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642

AS: Enterprise Learning‐P2 ‐ Implementation Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642

FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Facilities Mobile Device FTE Admin Fragala, James 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Admin Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Cust Wahl, Katherine M 0 0 0 30 0 0 0 0 0 0 0 0 30 $1,650

LaRoche, Christopher  0 0 0 10 0 0 0 0 0 0 0 0 10 $550
Cust Total 0 0 0 40 0 0 0 0 0 0 0 0 40 $2,200

FTE Total 0 0 0 40 0 0 0 0 0 0 0 0 40 $2,200
AS: Facilities Mobile Device Total 0 0 0 40 0 0 0 0 0 0 0 0 40 $2,200.00
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Hrly Student Apmt Impl FTE Data Mgmt Petrowsky Jr, George 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820
Data Mgmt Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820

FTE Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820
AS: Hrly Student Apmt Impl Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Apr 2.0 ‐ Implemnt FTE Admin Kogera, Jack J 160 40 0 0 0 0 0 0 0 0 0 0 200 $15,000
Admin Total 160 40 0 0 0 0 0 0 0 0 0 0 200 $15,000
Data Mgmt Katkowski, Richard 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820

Petrowsky Jr, George 16 16 20 0 0 0 0 0 0 0 0 0 52 $3,640
Data Mgmt Total 24 24 30 0 0 0 0 0 0 0 0 0 78 $5,460

FTE Total 184 64 30 0 0 0 0 0 0 0 0 0 278 $20,460
Consult Admin Weggelaar, Shawn 94 93 0 0 0 0 0 0 0 0 0 0 187 $35,530

Admin Total 94 93 0 0 0 0 0 0 0 0 0 0 187 $35,530
Sys Eng Kelliher, John 140 0 0 0 0 0 0 0 0 0 0 0 140 $11,620

Sys Eng Total 140 0 0 0 0 0 0 0 0 0 0 0 140 $11,620
Consult Total 234 93 0 0 0 0 0 0 0 0 0 0 327 $47,150

AS: Apr 2.0 ‐ Implemnt Total 418 157 30 0 0 0 0 0 0 0 0 0 605 $67,610
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Grad Student Apmts FTE Admin McCollin, Karon S 0 96 200 0 0 0 0 0 0 0 0 0 296 $22,200
Admin Total 0 96 200 0 0 0 0 0 0 0 0 0 296 $22,200
Sys Eng Kushkuley, Larissa 0 10 80 0 0 0 0 0 0 0 0 0 90 $5,376

Wei, Eping (Lucia Ma) 0 0 10 0 0 0 0 0 0 0 0 0 10 $600
Davies, Sara 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Sys Eng Total 0 10 90 0 0 0 0 0 0 0 0 0 100 $5,976
FTE Total 0 106 290 0 0 0 0 0 0 0 0 0 396 $28,176
Consult Sys Eng Butler, Daniel 0 49 0 0 0 0 0 0 0 0 0 0 49 $3,773

Sys Eng Total 0 49 0 0 0 0 0 0 0 0 0 0 49 $3,773
Consult Total 0 49 0 0 0 0 0 0 0 0 0 0 49 $3,773

AS: Grad Student Apmts Total 0 155 290 0 0 0 0 0 0 0 0 0 445 $31,949
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Apr 2.0 ‐ Edit Pro FTE Admin Wen, Hao 40 40 0 0 0 0 0 0 0 0 0 0 80 $6,000
Admin Total 40 40 0 0 0 0 0 0 0 0 0 0 80 $6,000
Sys Eng DiLiberto, Sharon 80 40 0 0 0 0 0 0 0 0 0 0 120 $7,200

Sys Eng Total 80 40 0 0 0 0 0 0 0 0 0 0 120 $7,200
FTE Total 120 80 0 0 0 0 0 0 0 0 0 0 200 $13,200
Consult Admin Kirkpatrick, Dudley ‐ EL 85 52 0 0 0 0 0 0 0 0 0 0 137 $24,660

Smith, Quintin ‐ EL 6 1 0 0 0 0 0 0 0 0 0 0 7 $1,274
Rautenback, Cornel 161 79 0 0 0 0 0 0 0 0 0 0 240 $52,800
Venderberg, Johan 90 19 0 0 0 0 0 0 0 0 0 0 109 $18,530

Admin Total 342 151 0 0 0 0 0 0 0 0 0 0 493 $97,264
Consult Total 342 151 0 0 0 0 0 0 0 0 0 0 493 $97,264

AS: Apr 2.0 ‐ Edit Pro Total 462 231 0 0 0 0 0 0 0 0 0 0 693 $110,464

IST Finance AS SW Dev Funding ‐ by AD
6

IST SW Dev Time Collection Database_Nov 2012_INITIAL_new‐v2‐wiki reports
11/8/2012



FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Segregation of Duties FTE Admin Casey, Robert P 0 0 0 40 80 120 120 120 120 120 120 120 960 $72,000
Le Vie Jr, Kenneth F 32 16 0 80 0 0 0 0 0 0 0 0 128 $9,600
McCollin, Karon S 0 0 0 160 160 200 160 160 200 160 160 200 1,560 $117,000
Roberts, Desiree 0 0 20 0 0 0 0 0 0 0 0 0 20 $1,500
Cunningham, Siobhan 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Hann, Kristen 40 40 100 80 0 0 0 0 0 0 0 0 260 $19,500

Admin Total 72 56 120 360 240 320 280 280 320 280 280 320 2,928 $219,600
Data Mgmt Katkowski, Richard 0 0 0 8 8 10 8 8 10 8 8 10 78 $5,460

Parker, Ronald E 8 8 10 16 16 20 16 16 20 16 16 20 182 $12,740
Petrowsky Jr, George 120 120 150 120 120 150 120 120 150 120 120 150 1,560 $109,200

Data Mgmt Total 128 128 160 144 144 180 144 144 180 144 144 180 1,820 $127,400
Sys Eng Tuttle, John R. 0 93 120 80 80 100 80 80 100 80 80 100 993 $59,568

Sys Eng Total 0 93 120 80 80 100 80 80 100 80 80 100 993 $59,568
FTE Total 200 277 400 584 464 600 504 504 600 504 504 600 5,741 $406,568
Consult Admin Nadendla, Sandeep 0 0 0 40 80 0 120 120 120 120 120 120 840 $117,600

Smith, Quintin ‐ Research, Dev & Advisory 0 0 0 6 0 0 0 0 0 0 0 0 6 $1,320
Meyer, Inge ‐ SOD 168 166 169 160 0 0 0 0 0 0 0 0 663 $96,798

Admin Total 168 166 169 206 80 0 120 120 120 120 120 120 1,509 $215,718
Sys Eng Saini, Amit 0 0 144 0 0 0 0 0 0 0 0 0 144 $14,832

Butler, Daniel 0 0 0 160 160 200 0 0 0 0 0 0 520 $40,040
Dhiman, Nivedita 0 80 100 140 140 180 140 140 180 140 140 180 1,560 $157,560

Sys Eng Total 0 80 244 300 300 380 140 140 180 140 140 180 2,224 $212,432
Consult Total 168 246 413 506 380 380 260 260 300 260 260 300 3,733 $428,150

AS: Segregation of Duties Total 368 523 813 1,090 844 980 764 764 900 764 764 900 9,474 $834,718
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Facilities Plnt Main Realig P1 FTE Admin Zhovnirovsky, Margarita 80 80 100 0 0 0 0 0 0 0 0 0 260 $19,500
Fragala, James 120 120 50 0 0 0 0 0 0 0 0 0 290 $21,750

Admin Total 200 200 150 0 0 0 0 0 0 0 0 0 550 $41,250
Cust Wahl, Katherine M 0 10 15 0 0 0 0 0 0 0 0 0 25 $1,375

LaRoche, Christopher  0 10 15 0 0 0 0 0 0 0 0 0 25 $1,375
Cust Total 0 20 30 0 0 0 0 0 0 0 0 0 50 $2,750

FTE Total 200 220 180 0 0 0 0 0 0 0 0 0 600 $44,000
AS: Facilities Plnt Main Realig P1 Total 200 220 180 0 0 0 0 0 0 0 0 0 600 $44,000
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Apr 3.0 ‐ Implemnt FTE Admin Cunningham, Emily 0 0 0 120 120 150 120 120 150 120 120 150 1,170 $87,750
Wen, Hao 0 0 30 24 24 30 24 24 30 24 24 30 264 $19,800
Kogera, Jack J 0 0 100 0 0 0 0 0 0 0 0 0 100 $7,500

Admin Total 0 0 130 144 144 180 144 144 180 144 144 180 1,534 $115,050
Sys Eng DiLiberto, Sharon 0 0 150 120 120 150 120 120 150 120 120 150 1,320 $79,200

Davies, Sara 0 0 20 24 24 50 80 80 100 80 80 100 638 $38,280
Lyons, Kevin 0 0 150 120 120 150 120 120 150 120 120 150 1,320 $79,200

Sys Eng Total 0 0 320 264 264 350 320 320 400 320 320 400 3,278 $196,680
FTE Total 0 0 450 408 408 530 464 464 580 464 464 580 4,812 $311,730
Consult Admin Kirkpatrick, Dudley ‐ EL 0 0 10 32 32 40 32 32 40 32 32 40 322 $57,960

Smith, Quintin ‐ EL 0 0 20 16 16 20 16 16 20 16 16 20 176 $32,032
Rautenback, Cornel 0 0 134 160 160 200 160 160 200 160 160 200 1,694 $372,680
Venderberg, Johan 0 0 0 40 80 100 80 80 100 80 80 100 740 $125,800

Admin Total 0 0 164 248 288 360 288 288 360 288 288 360 2,932 $588,472
Sys Eng Kelliher, John 0 160 200 160 160 200 160 160 200 160 160 200 1,920 $159,360

Sys Eng Total 0 160 200 160 160 200 160 160 200 160 160 200 1,920 $159,360
Consult Total 0 160 364 408 448 560 448 448 560 448 448 560 4,852 $747,832

AS: Apr 3.0 ‐ Implemnt Total 0 160 814 816 856 1,090 912 912 1,140 912 912 1,140 9,664 $1,059,562
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Applicant Tracking Eval FTE Admin Walsh, Douglas 80 120 150 40 0 0 0 0 0 0 0 0 390 $29,250
Admin Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $29,250

FTE Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $29,250
AS: Applicant Tracking Eval Total 80 120 150 40 0 0 0 0 0 0 0 0 390 $29,250
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Facilities Plnt Main Realig P2 FTE Admin Collier, Darrell Lee 0 0 100 80 80 0 0 0 0 0 0 0 260 $19,500
Wen, Hao 0 0 30 24 24 0 0 0 0 0 0 0 78 $5,850
Fragala, James 0 0 150 160 160 0 0 0 0 0 0 0 470 $35,250

Admin Total 0 0 280 264 264 0 0 0 0 0 0 0 808 $60,600
Sys Eng Davies, Sara 0 16 30 24 24 50 80 80 100 80 80 100 664 $39,840

Sys Eng Total 0 16 30 24 24 50 80 80 100 80 80 100 664 $39,840
FTE Total 0 16 310 288 288 50 80 80 100 80 80 100 1,472 $100,440
Consult Admin Kirkpatrick, Dudley ‐ EL 0 0 2 24 24 28 0 0 0 0 0 0 78 $14,040

Miller, Bruce 0 0 130 148 160 70 0 0 0 0 0 0 508 $93,980
Agarwal, Richa 0 0 120 188 160 80 0 0 0 0 0 0 548 $95,900

Admin Total 0 0 252 360 344 178 0 0 0 0 0 0 1,134 $203,920
Consult Total 0 0 252 360 344 178 0 0 0 0 0 0 1,134 $203,920

AS: Facilities Plnt Main Realig P2 Total 0 16 562 648 632 228 80 80 100 80 80 100 2,606 $304,360
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: EdX FTE Admin Casey, Robert P 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Cunningham, Siobhan 0 0 50 48 0 0 0 0 0 0 0 0 98 $7,350

Admin Total 0 0 50 48 0 0 0 0 0 0 0 0 98 $7,350
FTE Total 0 0 50 48 0 0 0 0 0 0 0 0 98 $7,350
Consult Admin Nadendla, Sandeep 0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400

Admin Total 0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400
Consult Total 0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400

AS: EdX Total 0 0 130 128 50 0 0 0 0 0 0 0 308 $36,750

IST Finance AS SW Dev Funding ‐ by AD
12

IST SW Dev Time Collection Database_Nov 2012_INITIAL_new‐v2‐wiki reports
11/8/2012



FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: SapWeb Prototype Consult Admin Kirkpatrick, Dudley ‐ EL 0 0 0 80 80 100 80 0 0 0 0 0 340 $61,200
Admin Total 0 0 0 80 80 100 80 0 0 0 0 0 340 $61,200

Consult Total 0 0 0 80 80 100 80 0 0 0 0 0 340 $61,200
AS: SapWeb Prototype Total 0 0 0 80 80 100 80 0 0 0 0 0 340 $61,200
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type AD Area Resource Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
FY'13 Estimate 
Project Cost

November‐2012
FY'13 Hours

AS: Discovery Consult Admin Kirkpatrick, Dudley ‐ EL 0 0 0 32 32 40 32 80 200 160 160 200 936 $168,480
Smith, Quintin ‐ EL 0 0 0 0 40 50 40 40 100 80 80 100 530 $96,460

Admin Total 0 0 0 32 72 90 72 120 300 240 240 300 1,466 $264,940
Consult Total 0 0 0 32 72 90 72 120 300 240 240 300 1,466 $264,940

AS: Discovery Total 0 0 0 32 72 90 72 120 300 240 240 300 1,466 $264,940
Grand Total 1,676 1,660 2,979 2,874 2,534 2,488 1,908 1,876 2,440 1,996 1,996 2,440 26,867 $2,885,465
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