
FY'13 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
HR/Payroll FTE Cunningham, Emily Support ‐ GIB 120 120 150 0 0 0 0 0 0 0 0 0 390

Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
AS: Apr 3.0 ‐ Implemnt 0 0 0 120 120 150 120 120 150 120 120 150 1,170

DeSimone, Cynthia S Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Donovan, Mary T Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
McCollin, Karon S Support ‐ GIB 160 64 0 0 0 0 0 0 0 0 0 0 224

AS: Grad Student Apmts 0 96 200 0 0 0 0 0 0 0 0 0 296
AS: Segregation of Duties 0 0 0 160 160 200 160 160 200 160 160 200 1,560

McGrath, Gregg Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Miller, Alan K Support ‐ GIB 160 160 200 0 0 0 0 0 0 0 0 0 520
Quern, Frank Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Roberts, Desiree Support ‐ GIB 160 160 180 160 160 200 160 160 200 160 160 200 2,060

AS: Segregation of Duties 0 0 20 0 0 0 0 0 0 0 0 0 20
Kogera, Jack J Support ‐ GIB 0 120 0 0 0 0 0 0 0 0 0 0 120

AS: Apr 2.0 ‐ Implemnt 160 40 0 0 0 0 0 0 0 0 0 0 200
AS: Apr 3.0 ‐ Implemnt 0 0 100 0 0 0 0 0 0 0 0 0 100

Jones‐Brinkley, Lisa Support ‐ GIB 160 160 200 160 0 0 0 0 0 0 0 0 680
Unallocated SW Development  0 0 0 0 160 200 160 160 200 160 160 200 1,400

FTE Total 1,560 1,560 1,850 1,240 1,240 1,550 1,240 1,240 1,550 1,240 1,240 1,550 17,060
HR/Payroll Total 1,560 1,560 1,850 1,240 1,240 1,550 1,240 1,240 1,550 1,240 1,240 1,550 17,060

November‐2012
FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Fin, EHS, Sourcing, 
Facilitities

FTE
Casey, Robert P Support ‐ GIB 160 160 200 120 80 80 40 40 80 40 40 80 1,120

AS: Segregation of Duties 0 0 0 40 80 120 120 120 120 120 120 120 960
AS: EdX 0 0 0 0 0 0 0 0 0 0 0 0 0

Collier, Darrell Lee Support ‐ GIB 160 160 100 80 80 200 160 160 200 160 160 200 1,820
AS: Facilities Plnt Main Realig P2 0 0 100 80 80 0 0 0 0 0 0 0 260

Le Vie Jr, Kenneth F Support ‐ GIB 128 144 200 80 160 200 160 160 200 160 160 200 1,952
AS: Segregation of Duties 32 16 0 80 0 0 0 0 0 0 0 0 128

Cunningham, Siobhan Support ‐ GIB 160 160 150 112 160 200 160 160 200 160 160 200 1,982
AS: Segregation of Duties 0 0 0 0 0 0 0 0 0 0 0 0 0
AS: EdX 0 0 50 48 0 0 0 0 0 0 0 0 98

Zhovnirovsky, 
Margarita Support ‐ GIB 80 80 100 160 160 200 160 160 200 160 160 200 1,820

AS: Facilities Plnt Main Realig P1 80 80 100 0 0 0 0 0 0 0 0 0 260
Fragala, James Support ‐ GIB 40 40 0 0 0 0 0 0 0 0 0 0 80

Unallocated SW Development  0 0 0 0 0 200 160 160 200 160 160 200 1,240
AS: Facilities Mobile Device 0 0 0 0 0 0 0 0 0 0 0 0 0
AS: Facilities Plnt Main Realig P1 120 120 50 0 0 0 0 0 0 0 0 0 290
AS: Facilities Plnt Main Realig P2 0 0 150 160 160 0 0 0 0 0 0 0 470

Hann, Kristen Support ‐ GIB 120 120 100 80 160 200 160 160 200 160 160 200 1,820
AS: Segregation of Duties 40 40 100 80 0 0 0 0 0 0 0 0 260

Patel, Keyurbhai Support ‐ GIB 0 80 200 160 160 200 160 160 200 160 160 200 1,840
FTE Total 1,120 1,200 1,600 1,280 1,280 1,600 1,280 1,280 1,600 1,280 1,280 1,600 16,400

Fin, EHS, Sourcing, Facilitities Total 1,120 1,200 1,600 1,280 1,280 1,600 1,280 1,280 1,600 1,280 1,280 1,600 16,400
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FY'13 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Admin Strategy and 
Project Management

FTE
DuLong, Veronica R Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Wen, Hao Support ‐ GIB 120 120 140 112 16 20 16 16 20 16 16 20 632

Unallocated SW Development  0 0 0 0 96 150 120 120 150 120 120 150 1,026
AS: Apr 2.0 ‐ Edit Pro 40 40 0 0 0 0 0 0 0 0 0 0 80
AS: Apr 3.0 ‐ Implemnt 0 0 30 24 24 30 24 24 30 24 24 30 264
AS: Facilities Plnt Main Realig P2 0 0 30 24 24 0 0 0 0 0 0 0 78

Walsh, Douglas Support ‐ GIB 80 40 50 120 0 0 0 0 0 0 0 0 290
Unallocated SW Development  0 0 0 0 160 200 160 160 200 160 160 200 1,400
AS: Applicant Tracking Eval 80 120 150 40 0 0 0 0 0 0 0 0 390

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
Admin Strategy and Project Management Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
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FY'13 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Administrative Systems 
HQ

Consu
Meyer, Ronald Support ‐ GIB 40 0 0 0 0 0 0 0 0 0 0 0 40

AS: Enterprise Learning‐P2 ‐ Implementation 40 0 0 0 0 0 0 0 0 0 0 0 40
Meyer, Inge AS: Enterprise Learning‐P2 ‐ Implementation 5 0 0 0 0 0 0 0 0 0 0 0 5
Nadendla, Sandeep Support ‐ GIB 160 160 67 0 0 0 0 0 0 0 0 0 387

AS: Segregation of Duties 0 0 0 40 80 0 120 120 120 120 120 120 840
AS: EdX 0 0 80 80 50 0 0 0 0 0 0 0 210

Weggelaar, Shawn AS: Apr 2.0 ‐ Implemnt 94 93 0 0 0 0 0 0 0 0 0 0 187
Kirkpatrick, Dudley ‐ 
EL AS: Enterprise Learning‐P2 ‐ Implementation 60 60 0 0 0 0 0 0 0 0 0 0 120

AS: Apr 2.0 ‐ Edit Pro 85 52 0 0 0 0 0 0 0 0 0 0 137
AS: Apr 3.0 ‐ Implemnt 0 0 10 32 32 40 32 32 40 32 32 40 322
AS: Facilities Plnt Main Realig P2 0 0 2 24 24 28 0 0 0 0 0 0 78
AS: SapWeb Prototype 0 0 0 80 80 100 80 0 0 0 0 0 340
AS: Discovery 0 0 0 32 32 40 32 80 200 160 160 200 936

Smith, Quintin ‐ EL AS: Enterprise Learning‐P2 ‐ Implementation 35 11 0 0 0 0 0 0 0 0 0 0 46
AS: Apr 2.0 ‐ Edit Pro 6 1 0 0 0 0 0 0 0 0 0 0 7
AS: Apr 3.0 ‐ Implemnt 0 0 20 16 16 20 16 16 20 16 16 20 176
AS: Discovery 0 0 0 0 40 50 40 40 100 80 80 100 530

Rautenback, Cornel Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 16 20 36
AS: Apr 2.0 ‐ Edit Pro 161 79 0 0 0 0 0 0 0 0 0 0 240
AS: Apr 3.0 ‐ Implemnt 0 0 134 160 160 200 160 160 200 160 160 200 1,694

Miller, Bruce AS: Facilities Plnt Main Realig P2 0 0 130 148 160 70 0 0 0 0 0 0 508
Agarwal, Richa AS: Facilities Plnt Main Realig P2 0 0 120 188 160 80 0 0 0 0 0 0 548
Venderberg, Johan AS: Apr 2.0 ‐ Edit Pro 90 19 0 0 0 0 0 0 0 0 0 0 109

AS: Apr 3.0 ‐ Implemnt 0 0 0 40 80 100 80 80 100 80 80 100 740
Consult Total 776 475 563 840 914 728 560 528 780 648 664 800 8,276

Administrative Systems HQ Total 776 475 563 840 914 728 560 528 780 648 664 800 8,276
Grand Total 3,936 3,715 4,613 3,840 3,914 4,478 3,560 3,528 4,530 3,648 3,664 4,550 47,976
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