
FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Education Course 
Management

Consu
Baba, Khalil Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
McCarthy, Dennis Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 48 48 40 32 32 40 32 32 40 32 32 40 448
ES:  Membership Module 0 0 80 64 64 80 64 64 80 64 64 80 704
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Bhandari, Ajay Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 80 100 80 80 100 80 80 100 80 80 100 960
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  LMS Google Integration 0 80 100 80 80 100 80 80 100 80 80 100 960

Consult Total 320 480 600 480 480 600 480 480 600 480 480 600 6,080
Education Course Management Total 320 480 600 480 480 600 480 480 600 480 480 600 6,080

November‐2012
FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Education Project 
Management

FTE
Lewis, Madge ES: IAP 80 80 100 80 32 40 32 0 0 0 0 0 444

ES: Workflow & Assignment Revision(WARP) 80 80 100 80 80 100 32 0 0 0 0 0 552
ES: Student Accounts Implementation 0 0 0 0 48 60 96 160 200 160 160 200 1,084
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Singer, Lori ES: Student Accounts Implementation 72 72 90 72 72 0 0 0 0 0 0 0 378
ES: Scheduling Implementation 72 72 90 72 72 160 128 128 160 128 128 160 1,370
Balance ‐ GIB 16 16 20 16 16 40 32 32 40 32 32 40 332

Taher, Zahida ES: Online Grading  96 96 100 16 0 0 0 0 0 0 0 0 308
Support ‐ GIB 0 0 0 0 16 20 16 16 20 16 16 20 140
ES: Digitzn Forms & Petitions Implement 64 64 100 144 128 160 128 128 160 128 128 160 1,492
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 16 20 16 16 20 16 16 20 140

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
Consu Gundraju, Ramkrishna Support ‐ GIB 0 0 0 40 0 0 0 0 0 0 0 0 40

ES:  Touchstone Common Authentication 0 80 200 120 160 200 160 160 200 160 160 200 1,800
zES: New Consult ‐ 
Developer ($125/hr) ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 160 160 200 160 160 200 1,040

ES: Scheduling Implementation 0 0 0 0 0 0 160 160 200 160 160 200 1,040
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 160 160 200 160 160 200 1,040
ES: SFS External Update Improvements 0 0 0 0 0 0 160 160 200 160 160 200 1,040

Toomey, Dan Support ‐ GIB 0 0 0 100 60 20 0 0 0 0 0 0 180
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 160 160 200 160 160 200 1,040
ES: Intelligent Messaging 160 0 0 0 100 180 0 0 0 0 0 0 440

Consult Total 160 80 200 260 320 400 960 960 1,200 960 960 1,200 7,660
Education Project Management Total 640 560 800 740 800 1,000 1,440 1,440 1,800 1,440 1,440 1,800 13,900
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Education Software 
Development and 
Operations

FTE

Cole, Benjamin Support ‐ GIB 80 80 100 80 80 100 128 160 200 160 160 200 1,528
ES: Workflow & Assignment Revision(WARP) 80 80 100 80 80 100 32 0 0 0 0 0 552
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Collins, Andrea M Support ‐ GIB 32 0 80 160 96 120 128 128 160 128 128 160 1,320
ES: Oracle Forms Replacmnt P1 16 0 40 0 32 40 0 0 0 0 0 0 128
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 32 32 40 0 0 0 0 0 0 0 0 0 104
ES:  MITSIS Upgrade to Oracle 11 80 128 40 0 32 40 32 32 40 32 32 40 528

Crumrine, Roberta C Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Dunn, Shawn P Support ‐ GIB 0 0 0 80 80 50 64 80 100 80 80 100 714
ES: IAP 160 160 180 80 40 50 16 0 0 0 0 0 686
ES: Oracle Forms Replacmnt P1 0 0 0 0 40 100 0 0 0 0 0 0 140
Balance ‐ GIB 0 0 20 0 0 0 0 48 60 48 48 60 284
ES: SFS External Update Improvements 0 0 0 0 0 0 80 32 40 32 32 40 256

Greene, Joseph D Support ‐ GIB 32 32 40 80 80 100 80 80 100 80 80 100 884
ES: Student Accounts Implementation 128 128 160 80 80 100 80 80 100 80 80 100 1,196
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Larson, Leo Support ‐ GIB 64 56 100 128 80 120 96 96 120 96 96 120 1,172
ES: Student Accounts Implementation 64 64 40 32 32 20 16 16 20 16 16 20 356
ES: Oracle Forms Replacmnt P1 16 16 40 0 32 40 32 32 40 32 32 40 352
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 8 16 10 0 0 0 0 0 0 0 0 0 34
ES:  MITSIS Upgrade to Oracle 11 8 8 10 0 16 20 16 16 20 16 16 20 166

Menlibai, Sorina 
Monica Support ‐ GIB 32 64 200 160 160 200 160 160 200 160 160 200 1,856

ES: Student Accounts Implementation 128 96 0 0 0 0 0 0 0 0 0 0 224
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Education Software  FTE Zemon, Stanley A Support ‐ GIB 160 160 100 0 0 0 0 0 0 0 0 0 420
Balance ‐ GIB 0 0 100 160 160 200 160 160 200 160 160 200 1,660

Weiss, Jennifer Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Workflow & Assignment Revision(WARP) 160 160 200 160 80 50 0 0 0 0 0 0 810
ES: Digitzn Forms & Petitions Implement 0 0 0 0 80 150 160 160 200 160 160 200 1,270
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Adams Jr, Robert J. Support ‐ GIB 160 160 100 32 32 40 32 80 100 80 80 100 996
ES: Scheduling Implementation 0 0 100 128 128 160 128 80 100 80 80 100 1,084
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Brown, Stuart W ES: Scheduling Implementation 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Christiansen, Charles 
A ES: Online Grading  80 32 0 0 0 0 0 0 0 0 0 0 112

ES: Digitzn Forms & Petitions Implement 80 128 0 0 0 0 0 0 0 0 0 0 208
Balance ‐ GIB 0 0 200 160 160 200 160 160 200 160 160 200 1,760

FTE Total 1,920 1,920 2,400 1,920 1,920 2,400 1,920 1,920 2,400 1,920 1,920 2,400 24,960
Consu Hickey, Faith ES: Digitzn Forms & Petitions Implement 0 0 100 80 80 100 80 80 100 80 80 100 880

ES: Student Accounts Implementation 160 160 100 80 80 100 80 80 100 80 80 100 1,200
Consult Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Education Software Development and Operations Total 2,080 2,080 2,600 2,080 2,080 2,600 2,080 2,080 2,600 2,080 2,080 2,600 27,040
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Business Systems 
Analysis

FTE
Canavan, Brian ES: Online Grading  48 48 0 0 0 0 0 0 0 0 0 0 96

ES: Digitzn Forms & Petitions Implement 48 48 60 48 32 40 48 48 60 48 48 60 588
ES: Scheduling Implementation 16 16 60 48 80 80 64 80 120 96 96 120 876
ES: Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Enrollment Management 16 16 40 32 16 40 16 16 20 16 16 20 264
ES: Intelligent Messaging 32 32 40 32 32 40 32 16 0 0 0 0 256
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Stevenson, Joanne Y Support ‐ GIB 112 96 100 112 96 120 128 128 160 128 128 160 1,468
ES: Scheduling Implementation 16 32 40 32 32 40 16 16 20 16 16 20 296
ES: Oracle Forms Replacmnt P1 16 16 40 0 16 20 0 0 0 0 0 0 108
ES: Enrollment Management 16 16 20 16 16 20 16 16 20 16 16 20 208
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Winerman, Seth M Support ‐ GIB 0 0 20 16 24 30 24 24 30 24 24 30 246
ES: IAP 0 0 20 16 0 0 0 0 0 0 0 0 36
ES: Scheduling Implementation 0 0 100 48 56 70 0 0 0 0 0 0 274
ES: Unallocated SW Development  0 0 0 0 0 0 104 104 130 104 104 130 676
ES: Enrollment Management 0 0 60 80 80 100 32 32 40 32 32 40 528
Balance ‐ GIB 160 160 0 0 0 0 0 0 0 0 0 0 320

Leffler, Lee Support ‐ GIB 48 48 60 48 64 80 64 64 80 64 64 80 764
ES: Digitzn Forms & Petitions Implement 112 112 140 112 96 120 96 96 120 96 96 120 1,316
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Runnion, Ross I Support ‐ GIB 104 80 100 80 80 100 80 80 100 80 80 100 1,064
ES: Workflow & Assignment Revision(WARP) 16 16 20 16 16 20 0 0 0 0 0 0 104
ES: Housing Replacement Analysis 16 0 0 0 0 0 0 0 0 0 0 0 16
ES: Oracle Forms Replacmnt P1 0 0 0 0 8 10 0 0 0 0 0 0 18
Balance ‐ GIB 0 16 20 0 0 0 80 80 100 80 80 100 556
ES: SFS External Update Improvements 24 48 60 64 56 70 0 0 0 0 0 0 322
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Business Systems  FTE Sahlstrom, Janet L Support ‐ GIB 80 80 100 72 80 100 80 80 100 80 80 100 1,032
ES: Housing Replacement Analysis 16 16 0 0 0 0 0 0 0 0 0 0 32
ES: Oracle Forms Replacmnt P1 0 0 0 8 8 10 0 0 0 0 0 0 26
Balance ‐ GIB 0 0 20 16 0 0 0 0 0 0 0 0 36
ES: NCAA Compliance 64 64 80 64 72 90 80 80 100 80 80 100 954

Cohen, Alan Support ‐ GIB 160 160 200 160 152 190 160 160 200 160 160 200 2,062
ES: Oracle Forms Replacmnt P1 0 0 0 0 8 10 0 0 0 0 0 0 18
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

FTE Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560
Business Systems Analysis Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Learning Management 
App. & Services

FTE
Calzaretta, Joseph A Support ‐ GIB 32 32 20 16 16 20 16 16 20 16 16 20 240

ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 16 16 40 32 32 40 32 32 40 32 32 40 384
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 60 48 48 60 48 48 60 48 48 60 528
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Chiang, Jeanne Support ‐ GIB 48 48 40 32 32 40 32 32 40 32 32 40 448
ES: Gradebook Rewrite 80 80 0 0 0 0 0 0 0 0 0 0 160
ES: Stellar NG Attendance Module 32 32 40 32 32 40 32 32 40 32 32 40 416
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 40 32 32 40 32 32 40 32 32 40 352
ES: Early Warning System 0 0 40 32 32 40 32 32 40 32 32 40 352
ES:  LMS Google Integration 0 0 40 32 32 40 32 32 40 32 32 40 352

Colodzin, Robin Support ‐ GIB 28 28 18 14 14 18 14 14 18 14 14 18 210
ES: Gradebook Rewrite 98 98 0 0 0 0 0 0 0 0 0 0 196
ES: Stellar NG Attendance Module 14 14 35 28 28 35 28 28 35 28 28 35 336
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 53 42 42 53 42 42 53 42 42 53 462
ES: Early Warning System 0 0 70 56 56 70 56 56 70 56 56 70 616
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Dong, Qing Support ‐ GIB 29 29 36 29 29 36 29 29 36 29 29 36 374
ES: Gradebook Rewrite 101 101 0 0 0 0 0 0 0 0 0 0 202
ES: Stellar NG Attendance Module 14 14 0 0 0 0 0 0 0 0 0 0 29
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 72 58 58 72 58 58 72 58 58 72 634
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  LMS Google Integration 0 0 72 58 58 72 58 58 72 58 58 72 634

Jaeger, Derek Support ‐ GIB 16 16 20 16 16 20 16 16 20 16 16 20 208
ES: Gradebook Rewrite 32 16 0 0 0 0 0 0 0 0 0 0 48
ES: Stellar NG Attendance Module 32 16 20 16 16 20 16 16 20 16 16 20 224
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 32 32 40 32 32 40 32 32 40 32 32 40 416
ES: Early Warning System 32 48 60 48 48 60 48 48 60 48 48 60 608
ES:  LMS Google Integration 16 32 60 48 48 60 48 48 60 48 48 60 576
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Learning Management  FTE Saigal, Ranjani Support ‐ GIB 48 48 40 32 32 40 32 32 40 32 32 40 448
ES: Gradebook Rewrite 80 80 0 0 0 0 0 0 0 0 0 0 160
ES: Stellar NG Attendance Module 32 32 40 32 32 40 32 32 40 32 32 40 416
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 40 32 32 40 32 32 40 32 32 40 352
ES: Early Warning System 0 0 40 32 32 40 32 32 40 32 32 40 352
ES:  LMS Google Integration 0 0 40 32 32 40 32 32 40 32 32 40 352

McJohn, Judith A. Support ‐ GIB 32 32 20 16 16 20 16 16 20 16 16 20 240
ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 16 16 40 32 32 40 32 32 40 32 32 40 384
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 60 48 48 60 48 48 60 48 48 60 528
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

FTE Total 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 14,092
Consu Stronge, Devin Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Medeiros, Samantha Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Wilson, Patrick Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 48 48 40 0 0 0 0 0 0 0 0 0 136
ES:  Membership Module 0 0 40 0 0 0 0 0 0 0 0 0 40
ES: Early Warning System 0 0 60 0 0 0 0 0 0 0 0 0 60
ES:  LMS Google Integration 0 0 60 0 0 0 0 0 0 0 0 0 60

Wang, Sean Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 40 32 32 40 32 32 40 32 32 40 352
ES:  Membership Module 0 0 80 64 64 80 64 64 80 64 64 80 704
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Garcia, Pedro Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 22 32 40 32 32 40 32 32 40 302
ES:  Membership Module 0 0 0 22 32 40 32 32 40 32 32 40 302
ES: Early Warning System 0 0 0 38 48 60 48 48 60 48 48 60 458
ES:  LMS Google Integration 0 0 0 38 48 60 48 48 60 48 48 60 458

Consult Total 480 480 800 600 640 800 640 640 800 640 640 800 7,960
Learning Management App. & Services Total 1,564 1,564 2,155 1,684 1,724 2,155 1,724 1,724 2,155 1,724 1,724 2,155 22,052
IST Finance Educ Allocation
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Technical Architect & 
Framework Manager

FTE
Tanner, David E Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Turner, Stephen Support ‐ GIB 128 128 160 128 144 180 144 144 180 144 144 180 1,804
ES: Digitzn Forms & Petitions Implement 0 0 0 16 0 0 0 0 0 0 0 0 16
Unallocated SW Development  0 0 0 0 8 10 8 8 20 16 16 20 106
ES: Intelligent Messaging 32 32 40 16 8 10 8 8 0 0 0 0 154
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Leung, Felicia W Support ‐ GIB 128 128 60 0 120 130 120 136 190 152 152 190 1,506
ES: Digitzn Forms & Petitions Implement 0 0 0 0 8 10 8 8 10 8 8 10 70
ES: Intelligent Messaging 32 32 140 128 16 20 16 16 0 0 0 0 400
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 0 0 0 32 16 40 16 0 0 0 0 0 104

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
Technical Architect & Framework Manager Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Education Systems Hq  Consu Gadi, Silpa Support ‐ GIB 0 0 0 0 0 0 0 160 200 160 160 200 880
ES: Workflow & Assignment Revision(WARP) 160 160 200 160 160 200 160 0 0 0 0 0 1,200

O'Toole, Eoin Enhancement ‐ GIB 0 0 0 0 80 160 0 0 0 0 0 0 240
Support ‐ GIB 0 0 0 0 0 0 120 160 200 160 160 200 1,000
ES: IAP 160 160 200 160 80 40 40 0 0 0 0 0 840

Raghava, Viswanath ES: Workflow & Assignment Revision(WARP) 160 160 200 160 160 200 0 0 0 0 0 0 1,040
Channamsett, Suresh ES: Online Grading  160 120 0 160 0 0 0 0 0 0 0 0 440

Support ‐ GIB 0 0 0 0 40 0 0 0 0 0 0 0 40
ES: Digitzn Forms & Petitions Implement 0 0 0 0 120 200 160 160 200 160 160 200 1,360

Buono, Charles Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Deo, Anilrudha Enhancement ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Student Accounts Implementation 160 160 200 40 60 40 0 0 0 0 0 0 660
ES: Scheduling Implementation 0 0 0 0 20 80 160 160 200 160 160 200 1,140
ES: NCAA Compliance 0 0 0 120 80 80 0 0 0 0 0 0 280

Morisetti, Veera ES: Workflow & Assignment Revision(WARP) 160 160 200 160 160 200 160 0 0 0 0 0 1,200
Unallocated SW Development  0 0 0 0 0 0 0 160 200 160 160 200 880

Abraham, Saju Support ‐ GIB 80 80 100 80 80 100 0 0 0 0 0 0 520
Hafez, Shahla Support ‐ GIB 160 100 0 0 0 0 0 0 0 0 0 0 260
Little, Rene Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Unallocated SW Development  0 0 0 0 0 0 0 144 200 160 160 200 864
ES: Enrollment Management 80 80 100 80 60 40 40 0 0 0 0 0 480
ES: Intelligent Messaging 80 80 100 80 100 160 120 16 0 0 0 0 736

Matta, Nagesh Enhancement ‐ GIB 80 80 100 80 80 100 0 0 0 0 0 0 520
Kulkarni, Ameet ES: Oracle Forms Replacmnt P1 80 80 100 0 0 100 80 80 100 80 80 100 880

ES: NCAA Compliance 80 80 100 0 0 100 80 80 100 80 80 100 880
Ramakant, Nidhi Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Digitzn Forms & Petitions Implement 160 160 200 80 0 0 160 160 200 160 160 200 1,640

Manchenton, Michelle ES: Oracle Forms Replacmnt P1 8 16 60 10 20 30 20 20 40 20 20 60 324
ES: NCAA Compliance 111 115 120 110 120 150 120 120 140 120 120 120 1,466
ES:  Touchstone Common Authentication 8 16 20 40 20 20 20 20 20 20 20 20 244

Doreen Evans 
Associates 
Consultants ES: SFS External Update Improvements 320 320 400 320 320 400 0 0 0 0 0 0 2,080
Magsino, Jonathan  ES: Housing Replacement Analysis 16 0 0 0 0 0 0 0 0 0 0 0 16

Consult Total 2,383 2,287 2,600 2,000 1,920 2,600 1,600 1,600 2,000 1,600 1,600 2,000 24,190
Education Systems Hq  Total 2,383 2,287 2,600 2,000 1,920 2,600 1,600 1,600 2,000 1,600 1,600 2,000 24,190
IST Finance Educ Allocation
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Hours

Education Course 
Management 

Consu
Dill, Meredith Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 48 48 40 32 32 40 32 32 40 32 32 40 448
ES:  Membership Module 0 0 40 32 32 40 32 32 40 32 32 40 352
ES: Early Warning System 0 0 60 48 48 60 48 48 60 48 48 60 528
ES:  LMS Google Integration 0 0 60 48 48 60 48 48 60 48 48 60 528

Consult Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Education Course Management  Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Grand Total 8,747 8,731 10,955 8,744 8,764 11,155 9,084 9,084 11,355 9,084 9,084 11,355 116,142
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