
FY'13 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
HR/Payroll FTE Cunningham, Emily Support ‐ GIB GIB 75.00$       120 120 150 0 0 0 0 0 0 0 0 0 390 $29,250

Unallocated SW Development  0 75.00$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0
AS: Apr 3.0 ‐ Implemnt AS 75.00$       0 0 0 120 120 150 120 120 150 120 120 150 1,170 $87,750

DeSimone, Cynthia S Support ‐ GIB GIB 75.00$       160 160 200 160 160 200 160 160 200 160 160 200 2,080 $156,000
Donovan, Mary T Support ‐ GIB GIB 75.00$       160 160 200 160 160 200 160 160 200 160 160 200 2,080 $156,000
McCollin, Karon S Support ‐ GIB GIB 75.00$       160 64 0 0 0 0 0 0 0 0 0 0 224 $16,800

AS: Grad Student Apmts AS 75.00$       0 96 200 0 0 0 0 0 0 0 0 0 296 $22,200
AS: Segregation of Duties AS 75.00$       0 0 0 160 160 200 160 160 200 160 160 200 1,560 $117,000

McGrath, Gregg Support ‐ GIB GIB 75.00$       160 160 200 160 160 200 160 160 200 160 160 200 2,080 $156,000
Miller, Alan K Support ‐ GIB GIB 75.00$       160 160 200 0 0 0 0 0 0 0 0 0 520 $39,000
Quern, Frank Support ‐ GIB GIB 75.00$       160 160 200 160 160 200 160 160 200 160 160 200 2,080 $156,000
Roberts, Desiree Support ‐ GIB GIB 75.00$       160 160 180 160 160 200 160 160 200 160 160 200 2,060 $154,500

AS: Segregation of Duties AS 75.00$       0 0 20 0 0 0 0 0 0 0 0 0 20 $1,500
Kogera, Jack J Support ‐ GIB GIB 75.00$       0 120 0 0 0 0 0 0 0 0 0 0 120 $9,000

AS: Apr 2.0 ‐ Implemnt AS 75.00$       160 40 0 0 0 0 0 0 0 0 0 0 200 $15,000
AS: Apr 3.0 ‐ Implemnt AS 75.00$       0 0 100 0 0 0 0 0 0 0 0 0 100 $7,500

Jones‐Brinkley, Lisa Support ‐ GIB GIB 75.00$       160 160 200 160 0 0 0 0 0 0 0 0 680 $51,000
Unallocated SW Development  0 75.00$       0 0 0 0 160 200 160 160 200 160 160 200 1,400 $105,000

FTE Total 1,560 1,560 1,850 1,240 1,240 1,550 1,240 1,240 1,550 1,240 1,240 1,550 17,060 $1,279,500
HR/Payroll Total 1,560 1,560 1,850 1,240 1,240 1,550 1,240 1,240 1,550 1,240 1,240 1,550 17,060 $1,279,500

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
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FY'13 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Fin, EHS, Sourcing, 
Facilitities

FTE
Casey, Robert P Support ‐ GIB GIB 75.00$       160 160 200 120 80 80 40 40 80 40 40 80 1,120 $84,000

AS: Segregation of Duties AS 75.00$       0 0 0 40 80 120 120 120 120 120 120 120 960 $72,000
AS: EdX AS 75.00$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Collier, Darrell Lee Support ‐ GIB GIB 75.00$       160 160 100 80 80 200 160 160 200 160 160 200 1,820 $136,500
AS: Facilities Plnt Main Realig P2 AS 75.00$       0 0 100 80 80 0 0 0 0 0 0 0 260 $19,500

Le Vie Jr, Kenneth F Support ‐ GIB GIB 75.00$       128 144 200 80 160 200 160 160 200 160 160 200 1,952 $146,400
AS: Segregation of Duties AS 75.00$       32 16 0 80 0 0 0 0 0 0 0 0 128 $9,600

Cunningham, Siobhan Support ‐ GIB GIB 75.00$       160 160 150 112 160 200 160 160 200 160 160 200 1,982 $148,650
AS: Segregation of Duties AS 75.00$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0
AS: EdX AS 75.00$       0 0 50 48 0 0 0 0 0 0 0 0 98 $7,350

Zhovnirovsky, 
Margarita Support ‐ GIB GIB 75.00$       80 80 100 160 160 200 160 160 200 160 160 200 1,820 $136,500

AS: Facilities Plnt Main Realig P1 AS 75.00$       80 80 100 0 0 0 0 0 0 0 0 0 260 $19,500
Fragala, James Support ‐ GIB GIB 75.00$       40 40 0 0 0 0 0 0 0 0 0 0 80 $6,000

Unallocated SW Development  0 75.00$       0 0 0 0 0 200 160 160 200 160 160 200 1,240 $93,000
AS: Facilities Mobile Device AS 75.00$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0
AS: Facilities Plnt Main Realig P1 AS 75.00$       120 120 50 0 0 0 0 0 0 0 0 0 290 $21,750
AS: Facilities Plnt Main Realig P2 AS 75.00$       0 0 150 160 160 0 0 0 0 0 0 0 470 $35,250

Hann, Kristen Support ‐ GIB GIB 75.00$       120 120 100 80 160 200 160 160 200 160 160 200 1,820 $136,500
AS: Segregation of Duties AS 75.00$       40 40 100 80 0 0 0 0 0 0 0 0 260 $19,500

Patel, Keyurbhai Support ‐ GIB GIB 75.00$       0 80 200 160 160 200 160 160 200 160 160 200 1,840 $138,000
FTE Total 1,120 1,200 1,600 1,280 1,280 1,600 1,280 1,280 1,600 1,280 1,280 1,600 16,400 $1,230,000

Fin, EHS, Sourcing, Facilitities Total 1,120 1,200 1,600 1,280 1,280 1,600 1,280 1,280 1,600 1,280 1,280 1,600 16,400 $1,230,000
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FY'13 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Admin Strategy and 
Project Management

FTE
DuLong, Veronica R Support ‐ GIB GIB 75.00$       160 160 200 160 160 200 160 160 200 160 160 200 2,080 $156,000
Wen, Hao Support ‐ GIB GIB 75.00$       120 120 140 112 16 20 16 16 20 16 16 20 632 $47,400

Unallocated SW Development  0 75.00$       0 0 0 0 96 150 120 120 150 120 120 150 1,026 $76,950
AS: Apr 2.0 ‐ Edit Pro AS 75.00$       40 40 0 0 0 0 0 0 0 0 0 0 80 $6,000
AS: Apr 3.0 ‐ Implemnt AS 75.00$       0 0 30 24 24 30 24 24 30 24 24 30 264 $19,800
AS: Facilities Plnt Main Realig P2 AS 75.00$       0 0 30 24 24 0 0 0 0 0 0 0 78 $5,850

Walsh, Douglas Support ‐ GIB GIB 75.00$       80 40 50 120 0 0 0 0 0 0 0 0 290 $21,750
Unallocated SW Development  0 75.00$       0 0 0 0 160 200 160 160 200 160 160 200 1,400 $105,000
AS: Applicant Tracking Eval AS 75.00$       80 120 150 40 0 0 0 0 0 0 0 0 390 $29,250

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240 $468,000
Admin Strategy and Project Management Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240 $468,000
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FY'13 Time Allocation Report  ‐ By Person
Area: Administrative Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Administrative 
Systems HQ

Consu
Meyer, Ronald Support ‐ GIB GIB 153.00$     40 0 0 0 0 0 0 0 0 0 0 0 40 $6,120

AS: Enterprise Learning‐P2 ‐ Implementation AS 153.00$    40 0 0 0 0 0 0 0 0 0 0 0 40 $6,120
Meyer, Inge AS: Enterprise Learning‐P2 ‐ Implementation AS 110.00$    5 0 0 0 0 0 0 0 0 0 0 0 5 $550

AS: Segregation of Duties AS 110.00$    168 166 169 160 160 200 0 0 0 0 0 0 1,023 $112,530
Nadendla, Sandeep Support ‐ GIB GIB 140.00$    160 160 120 0 0 0 0 0 0 0 0 0 440 $61,600

AS: Segregation of Duties AS 140.00$    0 0 0 40 80 0 120 120 120 120 120 120 840 $117,600
AS: EdX AS 140.00$    0 0 80 80 50 0 0 0 0 0 0 0 210 $29,400

Weggelaar, Shawn AS: Apr 2.0 ‐ Implemnt AS 190.00$    94 93 0 0 0 0 0 0 0 0 0 0 187 $35,530
Kirkpatrick, Dudley ‐ 
EL Support ‐ GIB GIB 180.00$     0 0 0 32 32 40 32 80 200 160 160 200 936 $168,480

AS: Enterprise Learning‐P2 ‐ Implementation AS 180.00$    60 60 0 0 0 0 0 0 0 0 0 0 120 $21,600
AS: Apr 2.0 ‐ Edit Pro AS 180.00$    85 52 0 0 0 0 0 0 0 0 0 0 137 $24,660
AS: Apr 3.0 ‐ Implemnt AS 180.00$    0 0 10 32 32 40 32 32 40 32 32 40 322 $57,960
AS: Facilities Plnt Main Realig P2 AS 180.00$    0 0 2 24 24 0 0 0 0 0 0 0 50 $9,000
AS: SapWeb Prototype AS 180.00$    0 0 0 80 80 100 80 0 0 0 0 0 340 $61,200

Smith, Quintin ‐ EL Support ‐ GIB GIB 182.00$    0 0 0 0 40 50 40 40 100 80 80 100 530 $96,460
AS: Enterprise Learning‐P2 ‐ Implementation AS 182.00$    35 11 0 0 0 0 0 0 0 0 0 0 46 $8,372
AS: Apr 2.0 ‐ Edit Pro AS 182.00$    6 1 0 0 0 0 0 0 0 0 0 0 7 $1,274
AS: Apr 3.0 ‐ Implemnt AS 182.00$    0 0 20 16 16 20 16 16 20 16 16 20 176 $32,032

Rautenback, Cornel Support ‐ GIB GIB 220.00$    0 0 0 0 0 0 0 0 0 0 16 20 36 $7,920
AS: Apr 2.0 ‐ Edit Pro AS 220.00$    161 79 0 0 0 0 0 0 0 0 0 0 240 $52,800
AS: Apr 3.0 ‐ Implemnt AS 220.00$    0 0 134 160 160 200 160 160 200 160 160 200 1,694 $372,680

Miller, Bruce AS: Facilities Plnt Main Realig P2 AS 185.00$    0 0 130 160 160 70 0 0 0 0 0 0 520 $96,200
Agarwal, Richa AS: Facilities Plnt Main Realig P2 AS 175.00$    0 0 120 160 160 80 0 0 0 0 0 0 520 $91,000
Venderberg, Johan AS: Apr 2.0 ‐ Edit Pro AS 170.00$    90 19 0 0 0 0 0 0 0 0 0 0 109 $18,530

AS: Apr 3.0 ‐ Implemnt AS 170.00$    0 0 0 40 80 100 80 80 100 80 80 100 740 $125,800
Smith, Quintin ‐ 
Research, Dev & 
Advisory Svs AS: Segregation of Duties AS 220.00$     0 0 0 6 6 6 6 6 0 0 0 0 30 $6,600

Consult Total 944 641 785 990 1,080 906 566 534 780 648 664 800 9,338 $1,622,018
Administrative Systems HQ Total 944 641 785 990 1,080 906 566 534 780 648 664 800 9,338 $1,622,018
Grand Total 4,104 3,881 4,835 3,990 4,080 4,656 3,566 3,534 4,530 3,648 3,664 4,550 49,038 $4,599,518
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