
FY'13 Time Allocation Report  ‐ By Person
Area: Customer Support Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Accessibility & 
Usability

FTE
Wahl, Katherine M DM: RAFT ‐ Phase III DM 55.00$    0 0 10 16 16 16 16 16 16 16 16 16 154 $8,470

Support ‐ GIB GIB 55.00$    90 110 125 74 68 98 68 68 98 68 68 98 1,033 $56,815
ES: IAP ES 55.00$    20 0 0 0 0 0 0 0 0 0 0 0 20 $1,100
ES: Gradebook Rewrite ES 55.00$    10 0 0 0 0 0 0 0 0 0 0 0 10 $550
Unallocated SW Development  0 55.00$    0 0 0 0 36 36 36 36 36 36 36 36 288 $15,840
AS: Facilities Mobile Device AS 55.00$    0 0 0 30 0 0 0 0 0 0 0 0 30 $1,650
AS: Facilities Plnt Main Realig P1 AS 55.00$    0 10 15 0 0 0 0 0 0 0 0 0 25 $1,375

Wahl, Katherine M Total 120 120 150 120 120 150 120 120 150 120 120 150 1,560 $85,800
LaRoche, Christopher  DM: RAFT ‐ Phase III DM 55.00$    0 0 10 16 16 16 16 16 16 16 16 16 154 $8,470

Support ‐ GIB GIB 55.00$    130 150 161 134 88 114 88 88 114 88 88 114 1,357 $74,635
ES: IAP ES 55.00$    20 0 0 0 0 0 0 0 0 0 0 0 20 $1,100
ES: Gradebook Rewrite ES 55.00$    10 0 0 0 0 0 0 0 0 0 0 0 10 $550
Unallocated SW Development  0 55.00$    0 0 0 0 56 70 56 56 70 56 56 70 490 $26,950
SE: Mobile Advanced Maps SE 55.00$    0 0 14 0 0 0 0 0 0 0 0 0 14 $770
AS: Facilities Mobile Device AS 55.00$    0 0 0 10 0 0 0 0 0 0 0 0 10 $550
AS: Facilities Plnt Main Realig P1 AS 55.00$    0 10 15 0 0 0 0 0 0 0 0 0 25 $1,375

LaRoche, Christopher  Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Roberts, Stephani L Support ‐ GIB GIB 55.00$    94 92 112 96 91 115 91 91 115 91 91 115 1,194 $65,670

ES: Gradebook Rewrite ES 55.00$    2 4 8 0 0 0 0 0 0 0 0 0 14 $770
Unallocated SW Development  0 55.00$    0 0 0 0 5 5 5 5 5 5 5 5 40 $2,200

Roberts, Stephani L Total 96 96 120 96 96 120 96 96 120 96 96 120 1,248 $68,640
FTE Total 376 376 470 376 376 470 376 376 470 376 376 470 4,888 $268,840
Consu Caloggero,  Rich Support ‐ GIB GIB 30.00$    28 19 17 35 35 35 35 35 35 35 35 35 379 $11,370

ES: Gradebook Rewrite ES 30.00$    3 3 3 0 0 0 0 0 0 0 0 0 9 $270
Unallocated SW Development  0 30.00$    0 0 0 0 22 22 22 22 22 22 22 22 176 $5,280

Caloggero,  Rich Total 31 22 20 35 57 57 57 57 57 57 57 57 564 $16,920
Consult Total 31 22 20 35 57 57 57 57 57 57 57 57 564 $16,920

Accessibility & Usability Total 407 398 490 411 433 527 433 433 527 433 433 527 5,452 $285,760
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FY'13 Time Allocation Report  ‐ By Person
Area: Customer Support Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Business Help FTE Reed, Jessica Support ‐ GIB GIB 55.00$    160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400

Reed, Jessica Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
FTE Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400

Business Help Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
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FY'13 Time Allocation Report  ‐ By Person
Area: Customer Support Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Extended Systems 
Support

FTE
Landry, Stephen M Support ‐ GIB GIB 55.00$    160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400

Landry, Stephen M Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
FTE Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400

Extended Systems Support Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $114,400
Grand Total 727 718 890 731 753 927 753 753 927 753 753 927 9,612 $514,560
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