
FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Education Course 
Management

Consu
Baba, Khalil Support ‐ GIB GIB $39.82 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $82,826

Consult Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $82,826
Education Course Management Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $82,826

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Education Project 
Management

FTE
Lewis, Madge ES: IAP ES $65.00 80 80 100 32 32 100 80 0 0 0 0 0 504 $32,760

ES: Workflow & Assignment Revision(WARP) ES $65.00 80 80 100 80 80 100 80 0 0 0 0 0 600 $39,000
Unallocated SW Development  0 $65.00 0 0 0 48 48 0 0 160 200 160 160 200 976 $63,440
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Singer, Lori ES: Student Accounts Implementation ES $65.00 72 72 90 72 72 90 72 72 90 72 72 90 936 $60,840
ES: Scheduling Implementation ES $65.00 72 72 90 72 72 90 72 72 90 72 72 90 936 $60,840
Balance ‐ GIB GIB $65.00 16 16 20 16 16 20 16 16 20 16 16 20 208 $13,520

Taher, Zahida ES: Online Grading  ES $65.00 80 80 80 0 0 0 0 0 0 0 0 0 240 $15,600
ES: Digitzn Forms & Petitions Implement ES $65.00 64 64 80 128 128 160 128 128 160 128 128 160 1,456 $94,640
Unallocated SW Development  0 $65.00 16 16 40 32 32 40 32 32 40 32 32 40 384 $24,960
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240 $405,600
Consu Gundraju, Ramkrishna ES:  Touchstone Common Authentication ES $87.00 0 80 200 160 160 200 0 0 0 0 0 0 800 $69,600

zES: New Consult ‐ 
Developer ($125/hr) Support ‐ GIB GIB $125.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

ES: Gradebook Rewrite ES $125.00 112 112 0 0 0 0 0 0 0 0 0 0 224 $28,000
ES: Digitzn Forms & Petitions Implement ES $125.00 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
ES: Stellar NG Attendance Module ES $125.00 48 48 80 64 64 80 64 64 80 64 64 80 800 $100,000
ES: Scheduling Implementation ES $125.00 0 0 0 0 160 200 160 160 200 160 160 200 1,400 $175,000
ES: Oracle Forms Replacmnt P1 ES $125.00 0 0 0 0 160 200 160 160 200 160 160 200 1,400 $175,000
ES: SFS External Update Improvements ES $125.00 0 0 0 0 0 0 160 160 200 160 160 200 1,040 $130,000
ES:  Membership Module ES $125.00 0 80 260 208 208 260 208 208 260 208 208 260 2,368 $296,000
ES: Early Warning System ES $125.00 0 0 160 128 128 160 128 128 160 128 128 160 1,408 $176,000
ES:  LMS Google Integration ES $125.00 0 80 100 80 80 100 80 80 100 80 80 100 960 $120,000

Toomey, Dan ES: Intelligent Messaging ES $105.00 160 0 0 0 0 0 0 0 0 0 0 0 160 $16,800
zES: New Consult ‐ 
BSA ($100/hr) Support ‐ GIB GIB $100.00 0 0 160 128 128 160 128 128 160 128 128 160 1,408 $140,800

ES: Oracle Forms Replacmnt P1 ES $100.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $35,200
Consult Total 320 400 1,000 800 1,120 1,400 1,280 1,280 1,600 1,280 1,280 1,600 13,360 $1,592,400

Education Project Management Total 800 880 1,600 1,280 1,600 2,000 1,760 1,760 2,200 1,760 1,760 2,200 19,600 $1,998,000
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Education Software 
Development and 
Operations

FTE

Cole, Benjamin Support ‐ GIB GIB $65.00 80 80 100 80 80 100 80 160 200 160 160 200 1,480 $96,200
ES: Workflow & Assignment Revision(WARP) ES $65.00 80 80 100 80 80 100 80 0 0 0 0 0 600 $39,000
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Collins, Andrea M Support ‐ GIB GIB $65.00 32 0 80 160 160 200 160 160 200 160 160 200 1,672 $108,680
ES: Oracle Forms Replacmnt P1 ES $65.00 16 0 40 0 0 0 0 0 0 0 0 0 56 $3,640
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES:  Touchstone Common Authentication ES $65.00 32 32 40 0 0 0 0 0 0 0 0 0 104 $6,760
ES:  MITSIS Upgrade to Oracle 11 ES $65.00 80 128 40 0 0 0 0 0 0 0 0 0 248 $16,120

Crumrine, Roberta C Support ‐ GIB GIB $65.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $135,200
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Dunn, Shawn P Support ‐ GIB GIB $65.00 0 0 0 80 80 100 80 80 100 80 80 100 780 $50,700
ES: IAP ES $65.00 160 160 180 40 40 50 40 0 0 0 0 0 670 $43,550
Unallocated SW Development  0 $65.00 0 0 0 0 0 0 40 80 100 80 80 100 480 $31,200
AS: Grad Student Apmts AS $65.00 0 0 20 40 40 50 0 0 0 0 0 0 150 $9,750
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Greene, Joseph D Support ‐ GIB GIB $65.00 32 32 40 80 80 100 80 80 100 80 80 100 884 $57,460
ES: Student Accounts Implementation ES $65.00 128 128 160 80 80 100 80 80 100 80 80 100 1,196 $77,740
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Larson, Leo Support ‐ GIB GIB $65.00 48 32 100 96 96 120 96 96 120 96 96 120 1,116 $72,540
ES: Student Accounts Implementation ES $65.00 64 64 40 32 32 40 32 32 40 32 32 40 480 $31,200
Unallocated SW Development  0 $65.00 16 24 0 0 0 0 0 0 0 0 0 0 40 $2,600
ES: Oracle Forms Replacmnt P1 ES $65.00 16 16 40 32 32 40 32 32 40 32 32 40 384 $24,960
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES:  Touchstone Common Authentication ES $65.00 8 16 10 0 0 0 0 0 0 0 0 0 34 $2,210
ES:  MITSIS Upgrade to Oracle 11 ES $65.00 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,690
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Education Software 
Development and 

FTE Menlibai, Sorina 
Monica Support ‐ GIB GIB $65.00 32 64 200 160 160 200 160 160 200 160 160 200 1,856 $120,640

ES: Student Accounts Implementation ES $65.00 128 96 0 0 0 0 0 0 0 0 0 0 224 $14,560
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Zemon, Stanley A Support ‐ GIB GIB $65.00 160 160 100 0 0 0 0 0 0 0 0 0 420 $27,300
Balance ‐ GIB GIB $65.00 0 0 100 160 160 200 160 160 200 160 160 200 1,660 $107,900

Weiss, Jennifer Support ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES: Workflow & Assignment Revision(WARP) ES $65.00 160 160 200 160 80 0 0 0 0 0 0 0 760 $49,400
ES: Digitzn Forms & Petitions Implement ES $65.00 0 0 0 0 80 200 160 160 200 160 160 200 1,320 $85,800
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Adams Jr, Robert J. Support ‐ GIB GIB $65.00 160 160 100 80 80 100 80 80 100 80 80 100 1,200 $78,000
ES: Scheduling Implementation ES $65.00 0 0 100 80 80 100 80 80 100 80 80 100 880 $57,200
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Brown, Stuart W ES: Scheduling Implementation ES $65.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $135,200
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Christiansen, Charles 
A ES: Online Grading  ES $65.00 80 32 0 0 0 0 0 0 0 0 0 0 112 $7,280

ES: Digitzn Forms & Petitions Implement ES $65.00 80 128 0 0 0 0 0 0 0 0 0 0 208 $13,520
Balance ‐ GIB GIB $65.00 0 0 200 160 160 200 160 160 200 160 160 200 1,760 $114,400

FTE Total 1,920 1,920 2,400 1,920 1,920 2,400 1,920 1,920 2,400 1,920 1,920 2,400 24,960 $1,622,400
Consu Hickey, Faith ES: Digitzn Forms & Petitions Implement ES $153.00 0 0 100 80 80 0 0 0 0 0 0 0 260 $39,780

ES: Student Accounts Implementation ES $153.00 160 160 100 80 80 200 160 160 200 160 160 200 1,820 $278,460
Consult Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $318,240

Education Software Development and Operations Total 2,080 2,080 2,600 2,080 2,080 2,600 2,080 2,080 2,600 2,080 2,080 2,600 27,040 $1,940,640
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Business Systems 
Analysis

FTE
Canavan, Brian ES: Online Grading  ES $65.00 48 48 0 0 0 0 0 0 0 0 0 0 96 $6,240

ES: Digitzn Forms & Petitions Implement ES $65.00 48 48 60 48 48 60 48 48 60 48 48 60 624 $40,560
ES: Scheduling Implementation ES $65.00 16 16 40 32 32 40 32 32 40 32 32 40 384 $24,960
ES: Unallocated SW Development  0 $65.00 0 0 60 48 48 40 32 48 80 64 64 80 564 $36,660
ES: Enrollment Management ES $65.00 16 16 20 16 16 20 16 16 20 16 16 20 208 $13,520
ES: Intelligent Messaging ES $65.00 32 32 20 16 16 40 32 16 0 0 0 0 204 $13,260
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Stevenson, Joanne Y Support ‐ GIB GIB $65.00 112 96 100 112 112 140 128 128 160 128 128 160 1,504 $97,760
ES: Scheduling Implementation ES $65.00 16 32 40 32 32 40 16 16 20 16 16 20 296 $19,240
ES: Oracle Forms Replacmnt P1 ES $65.00 16 16 40 0 0 0 0 0 0 0 0 0 72 $4,680
ES: Enrollment Management ES $65.00 16 16 20 16 16 20 16 16 20 16 16 20 208 $13,520
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Winerman, Seth M Support ‐ GIB GIB $65.00 0 0 20 16 24 30 24 24 30 24 24 30 246 $15,990
ES: IAP ES $65.00 0 0 20 16 0 0 0 0 0 0 0 0 36 $2,340
ES: Scheduling Implementation ES $65.00 0 0 100 80 0 0 0 0 0 0 0 0 180 $11,700
ES: Unallocated SW Development  0 $65.00 0 0 0 0 72 90 104 104 130 104 104 130 838 $54,470
ES: Enrollment Management ES $65.00 0 0 60 48 64 80 32 32 40 32 32 40 460 $29,900
Balance ‐ GIB GIB $65.00 160 160 0 0 0 0 0 0 0 0 0 0 320 $20,800

Leffler, Lee Support ‐ GIB GIB $65.00 48 48 60 48 48 60 48 48 60 48 48 60 624 $40,560
ES: Digitzn Forms & Petitions Implement ES $65.00 112 112 140 112 112 140 112 112 140 112 112 140 1,456 $94,640
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Runnion, Ross I Support ‐ GIB GIB $65.00 104 80 100 80 80 100 80 80 100 80 80 100 1,064 $69,160
ES: Workflow & Assignment Revision(WARP) ES $65.00 16 16 20 16 16 20 0 0 0 0 0 0 104 $6,760
ES: Housing Replacement Analysis ES $65.00 16 0 0 0 0 0 0 0 0 0 0 0 16 $1,040
Balance ‐ GIB GIB $65.00 0 16 20 16 16 20 80 80 100 80 80 100 608 $39,520
ES: SFS External Update Improvements ES $65.00 24 48 60 48 48 60 0 0 0 0 0 0 288 $18,720

Sahlstrom, Janet L Support ‐ GIB GIB $65.00 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $67,600
ES: Housing Replacement Analysis ES $65.00 16 16 0 0 0 0 0 0 0 0 0 0 32 $2,080
Balance ‐ GIB GIB $65.00 0 0 20 16 16 20 16 16 20 16 16 20 176 $11,440
ES: NCAA Compliance ES $65.00 64 64 80 64 64 80 64 64 80 64 64 80 832 $54,080

Cohen, Alan Support ‐ GIB GIB $65.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $135,200
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560 $946,400
Business Systems Analysis Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560 $946,400
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Learning Management 
App. & Services

FTE
Calzaretta, Joseph A Support ‐ GIB GIB $65.00 32 32 20 16 16 20 16 16 20 16 16 20 240 $15,600

ES: Gradebook Rewrite ES $65.00 112 112 0 0 0 0 0 0 0 0 0 0 224 $14,560
ES: Stellar NG Attendance Module ES $65.00 16 16 40 32 32 40 32 32 40 32 32 40 384 $24,960
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES:  Membership Module ES $65.00 0 0 60 48 48 60 48 48 60 48 48 60 528 $34,320
ES: Early Warning System ES $65.00 0 0 80 64 64 80 64 64 80 64 64 80 704 $45,760
ES:  LMS Google Integration ES $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Chiang, Jeanne Support ‐ GIB GIB $65.00 48 48 40 32 32 40 32 32 40 32 32 40 448 $29,120
ES: Gradebook Rewrite ES $65.00 80 80 0 0 0 0 0 0 0 0 0 0 160 $10,400
ES: Stellar NG Attendance Module ES $65.00 32 32 40 32 32 40 32 32 40 32 32 40 416 $27,040
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES:  Membership Module ES $65.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880
ES: Early Warning System ES $65.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880
ES:  LMS Google Integration ES $65.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880

Colodzin, Robin Support ‐ GIB GIB $65.00 28 28 18 14 14 18 14 14 18 14 14 18 210 $13,650
ES: Gradebook Rewrite ES $65.00 98 98 0 0 0 0 0 0 0 0 0 0 196 $12,740
ES: Stellar NG Attendance Module ES $65.00 14 14 35 28 28 35 28 28 35 28 28 35 336 $21,840
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES:  Membership Module ES $65.00 0 0 53 42 42 53 42 42 53 42 42 53 462 $30,030
ES: Early Warning System ES $65.00 0 0 70 56 56 70 56 56 70 56 56 70 616 $40,040
ES:  LMS Google Integration ES $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Dong, Qing Support ‐ GIB GIB $65.00 29 29 36 29 29 36 29 29 36 29 29 36 374 $24,336
ES: Gradebook Rewrite ES $65.00 101 101 0 0 0 0 0 0 0 0 0 0 202 $13,104
ES: Stellar NG Attendance Module ES $65.00 14 14 0 0 0 0 0 0 0 0 0 0 29 $1,872
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES:  Membership Module ES $65.00 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,184
ES: Early Warning System ES $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES:  LMS Google Integration ES $65.00 0 0 72 58 58 72 58 58 72 58 58 72 634 $41,184

Jaeger, Derek Support ‐ GIB GIB $65.00 16 16 20 16 16 20 16 16 20 16 16 20 208 $13,520
ES: Gradebook Rewrite ES $65.00 32 16 0 0 0 0 0 0 0 0 0 0 48 $3,120
ES: Stellar NG Attendance Module ES $65.00 32 16 20 16 16 20 16 16 20 16 16 20 224 $14,560
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES:  Membership Module ES $65.00 32 32 40 32 32 40 32 32 40 32 32 40 416 $27,040
ES: Early Warning System ES $65.00 32 48 60 48 48 60 48 48 60 48 48 60 608 $39,520
ES:  LMS Google Integration ES $65.00 16 32 60 48 48 60 48 48 60 48 48 60 576 $37,440
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Learning Management  FTE Saigal, Ranjani Support ‐ GIB GIB $65.00 48 48 40 32 32 40 32 32 40 32 32 40 448 $29,120

ES: Gradebook Rewrite ES $65.00 80 80 0 0 0 0 0 0 0 0 0 0 160 $10,400
ES: Stellar NG Attendance Module ES $65.00 32 32 40 32 32 40 32 32 40 32 32 40 416 $27,040
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES:  Membership Module ES $65.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880
ES: Early Warning System ES $65.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880
ES:  LMS Google Integration ES $65.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $22,880

McJohn, Judith A. Support ‐ GIB GIB $65.00 32 32 20 16 16 20 16 16 20 16 16 20 240 $15,600
ES: Gradebook Rewrite ES $65.00 112 112 0 0 0 0 0 0 0 0 0 0 224 $14,560
ES: Stellar NG Attendance Module ES $65.00 16 16 40 32 32 40 32 32 40 32 32 40 384 $24,960
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
ES:  Membership Module ES $65.00 0 0 60 48 48 60 48 48 60 48 48 60 528 $34,320
ES: Early Warning System ES $65.00 0 0 80 64 64 80 64 64 80 64 64 80 704 $45,760
ES:  LMS Google Integration ES $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 14,092 $915,980
Consu Stronge, Devin Support ‐ GIB GIB $42.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $87,360

Medeiros, Samantha Support ‐ GIB GIB $22.80 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $47,424
Wilson, Patrick Support ‐ GIB GIB $136.80 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

ES: Gradebook Rewrite ES $136.80 112 112 0 0 0 0 0 0 0 0 0 0 224 $30,643
ES: Stellar NG Attendance Module ES $136.80 48 48 40 32 32 40 32 32 40 32 32 40 448 $61,286
ES:  Membership Module ES $136.80 0 0 40 32 32 40 32 32 40 32 32 40 352 $48,154
ES: Early Warning System ES $136.80 0 0 60 48 48 60 48 48 60 48 48 60 528 $72,230
ES:  LMS Google Integration ES $136.80 0 0 60 48 48 60 48 48 60 48 48 60 528 $72,230

Consult Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240 $419,328
Learning Management App. & Services Total 1,564 1,564 1,955 1,564 1,564 1,955 1,564 1,564 1,955 1,564 1,564 1,955 20,332 $1,335,308
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Technical Architect & 
Framework Manager

FTE
Tanner, David E Support ‐ GIB GIB $65.00 128 128 160 128 128 160 128 128 160 128 128 160 1,664 $108,160

Unallocated SW Development  0 $65.00 32 32 40 32 32 40 32 32 40 32 32 40 416 $27,040
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Turner, Stephen Support ‐ GIB GIB $65.00 128 128 160 128 128 160 128 128 160 128 128 160 1,664 $108,160
Unallocated SW Development  0 $65.00 16 16 20 24 24 30 24 24 40 32 32 40 322 $20,930
ES: Intelligent Messaging ES $65.00 16 16 20 8 8 10 8 8 0 0 0 0 94 $6,110
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Leung, Felicia W Support ‐ GIB GIB $65.00 128 128 60 48 48 60 112 112 160 128 128 160 1,272 $82,680
Unallocated SW Development  0 $65.00 32 32 40 32 32 40 32 32 40 32 32 40 416 $27,040
ES: Intelligent Messaging ES $65.00 0 0 100 80 80 100 16 16 0 0 0 0 392 $25,480
Balance ‐ GIB GIB $65.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240 $405,600
Technical Architect & Framework Manager Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240 $405,600
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Education Systems Hq  Consu Gadi, Silpa Support ‐ GIB GIB $85.00 0 0 0 0 0 0 0 0 200 160 160 200 720 $61,200

ES: Workflow & Assignment Revision(WARP) ES $85.00 160 160 200 160 160 200 160 160 0 0 0 0 1,360 $115,600
O'Toole, Eoin ES: IAP ES $105.00 160 160 200 160 160 200 0 0 0 0 0 0 1,040 $109,200
Raghava, Viswanath ES: Workflow & Assignment Revision(WARP) ES $85.00 160 160 200 160 160 200 0 0 0 0 0 0 1,040 $88,400
Channamsett, Suresh ES: Online Grading  ES $85.00 160 120 0 0 0 0 0 0 0 0 0 0 280 $23,800

ES: Digitzn Forms & Petitions Implement ES $85.00 0 0 0 160 160 200 160 160 200 160 160 200 1,560 $132,600
Buono, Charles Support ‐ GIB GIB $110.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $228,800
Deo, Anilrudha Enhancement ‐ GIB GIB $105.00 0 0 0 160 0 0 0 0 0 0 0 0 160 $16,800

ES: Student Accounts Implementation ES $105.00 160 160 200 0 0 0 0 0 0 0 0 0 520 $54,600
ES: Scheduling Implementation ES $105.00 0 0 0 0 160 200 160 160 200 160 160 200 1,400 $147,000

Morisetti, Veera ES: Workflow & Assignment Revision(WARP) ES $83.00 160 160 200 160 160 200 160 0 0 0 0 0 1,200 $99,600
Unallocated SW Development  0 $83.00 0 0 0 0 0 0 0 160 200 160 160 200 880 $73,040

Abraham, Saju Support ‐ GIB GIB $89.00 80 80 100 80 80 100 0 0 0 0 0 0 520 $46,280
Hafez, Shahla Support ‐ GIB GIB $110.00 160 100 0 0 0 0 0 0 0 0 0 0 260 $28,600
Little, Rene Support ‐ GIB GIB $129.31 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Unallocated SW Development  0 $129.31 0 0 0 0 0 0 144 144 200 160 160 200 1,008 $130,344
ES: Enrollment Management ES $129.31 80 80 100 80 80 100 0 0 0 0 0 0 520 $67,241
ES: Intelligent Messaging ES $129.31 80 80 100 80 80 100 16 16 0 0 0 0 552 $71,379

Matta, Nagesh Enhancement ‐ GIB GIB $89.00 80 80 100 80 80 100 0 0 0 0 0 0 520 $46,280
Kulkarni, Ameet ES: Oracle Forms Replacmnt P1 ES $95.00 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $98,800

ES: NCAA Compliance ES $95.00 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $98,800
Ramakant, Nidhi Support ‐ GIB GIB $100.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

ES: Digitzn Forms & Petitions Implement ES $100.00 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $208,000
Manchenton, 
Michelle ES: Oracle Forms Replacmnt P1 ES $115.00 8 16 60 20 20 60 20 40 60 20 20 60 404 $46,460

ES: NCAA Compliance ES $115.00 111 115 120 120 120 120 120 120 140 140 140 140 1,506 $173,190
ES:  Touchstone Common Authentication ES $115.00 8 16 20 20 20 20 20 0 0 0 0 0 124 $14,260

Doreen Evans 
Associates 
Consultants ES: SFS External Update Improvements ES $153.00 320 320 400 320 320 400 0 0 0 0 0 0 2,080 $318,240
Magsino, Jonathan  ES: Housing Replacement Analysis ES $125.00 16 0 0 0 0 0 0 0 0 0 0 0 16 $2,000

Consult Total 2,383 2,287 2,600 2,240 2,240 2,800 1,440 1,440 1,800 1,440 1,440 1,800 23,910 $2,500,515
Education Systems Hq  Total 2,383 2,287 2,600 2,240 2,240 2,800 1,440 1,440 1,800 1,440 1,440 1,800 23,910 $2,500,515
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Type Group Resource Name Project Name Funding Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
Education Course 
Management 

Consu
Dill, Meredith Support ‐ GIB GIB $78.00 0 0 0 0 0 0 0 0 0 0 0 0 0 $0

ES: Gradebook Rewrite ES $78.00 112 112 0 0 0 0 0 0 0 0 0 0 224 $17,472
ES: Stellar NG Attendance Module ES $78.00 48 48 40 32 32 40 32 32 40 32 32 40 448 $34,944
ES:  Membership Module ES $78.00 0 0 40 32 32 40 32 32 40 32 32 40 352 $27,456
ES: Early Warning System ES $78.00 0 0 60 48 48 60 48 48 60 48 48 60 528 $41,184
ES:  LMS Google Integration ES $78.00 0 0 60 48 48 60 48 48 60 48 48 60 528 $41,184

Consult Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $162,240
Education Course Management  Total 160 160 200 160 160 200 160 160 200 160 160 200 2,080 $162,240
Grand Total 8,747 8,731 11,155 9,084 9,404 11,755 8,764 8,764 10,955 8,764 8,764 10,955 115,842 $9,371,528
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