
FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

SE: QA Test Automation Admin Sys Consult Sys Eng Saini, Amit 103.00$      160 16 0 0 0 0 0 0 0 0 0 0 176 $18,128
Khade, Nataraj 102.00$      0 0 0 160 160 200 160 160 200 160 160 200 1,560 $159,120

Sys Eng Total 160 16 0 160 160 200 160 160 200 160 160 200 1,736 $177,248
Consult Total 160 16 0 160 160 200 160 160 200 160 160 200 1,736 $177,248

SE: QA Test Automation Admin Sys Total 160 16 0 160 160 200 160 160 200 160 160 200 1,736 $177,248

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

IST Finance SE SW Dev Funding
1

IST SW Dev Time Collection Database_Oct 2012_initial.xlsm
10/16/2012



FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

SE: Mobile Advanced Maps FTE Sys Eng Anderson, Justin 60.00$        40 40 50 40 40 50 0 0 0 0 0 0 260 $15,600
Gift, Nancy M 60.00$        0 0 100 80 80 100 0 0 0 0 0 0 360 $21,600
Skinner, Blake 60.00$        80 80 100 80 80 80 0 0 0 0 0 0 500 $30,000

Sys Eng Total 120 120 250 200 200 230 0 0 0 0 0 0 1,120 $67,200
Cust LaRoche, Christopher  55.00$        0 0 14 0 0 0 0 0 0 0 0 0 14 $770

Cust Total 0 0 14 0 0 0 0 0 0 0 0 0 14 $770
FTE Total 120 120 264 200 200 230 0 0 0 0 0 0 1,134 $67,970
Consult Sys Eng Yu, Andrew 150.00$      0 0 160 160 160 160 0 0 0 0 0 0 640 $96,000

Cybervision 105.00$      0 0 80 80 80 80 0 0 0 0 0 0 320 $33,600
Sys Eng Total 0 0 240 240 240 240 0 0 0 0 0 0 960 $129,600

Consult Total 0 0 240 240 240 240 0 0 0 0 0 0 960 $129,600
SE: Mobile Advanced Maps Total 120 120 504 440 440 470 0 0 0 0 0 0 2,094 $197,570
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

SE: DrupalCloud Modules  FTE Sys Eng McAvinney, William F 60.00$        0 64 80 80 80 0 0 0 0 0 0 0 304 $18,240
Pankin, Jeffrey D 60.00$        48 48 50 16 16 20 16 0 0 0 0 0 214 $12,840
Seligman, Seth E 60.00$        0 56 80 0 0 0 0 0 0 0 0 0 136 $8,160
Tutko, Julia M. 60.00$        0 32 40 80 80 20 16 16 20 16 16 20 356 $21,360
Orsini, Ed 60.00$        0 40 0 0 0 0 0 0 0 0 0 0 40 $2,400
Giles, Christopher 60.00$        0 5 30 24 0 0 0 0 0 0 0 0 59 $3,528
Preston, Sean 60.00$        16 128 120 96 80 100 80 80 100 80 80 100 1,060 $63,600
Skowrya, Jim 60.00$        0 0 0 0 0 40 32 32 40 32 32 40 248 $14,880

Sys Eng Total 64 373 400 296 256 180 144 128 160 128 128 160 2,417 $145,008
FTE Total 64 373 400 296 256 180 144 128 160 128 128 160 2,417 $145,008
Consult Sys Eng Piotrowski, Karen 105.00$      60 60 80 60 60 80 60 0 0 0 0 0 460 $48,300

Sys Eng Total 60 60 80 60 60 80 60 0 0 0 0 0 460 $48,300
Consult Total 60 60 80 60 60 80 60 0 0 0 0 0 460 $48,300

SE: DrupalCloud Modules  Total 124 433 480 356 316 260 204 128 160 128 128 160 2,877 $193,308

IST Finance SE SW Dev Funding
3

IST SW Dev Time Collection Database_Oct 2012_initial.xlsm
10/16/2012



FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

SE: Mobile: Campus Dining FTE Sys Eng Anderson, Justin 60.00$        0 0 0 16 16 20 0 0 0 0 0 0 52 $3,120
Skinner, Blake 60.00$        0 0 0 0 0 6 80 0 0 0 0 0 86 $5,160

Sys Eng Total 0 0 0 16 16 26 80 0 0 0 0 0 138 $8,280
FTE Total 0 0 0 16 16 26 80 0 0 0 0 0 138 $8,280
Consult Sys Eng Yu, Andrew 150.00$      0 0 0 0 0 160 160 0 0 0 0 0 320 $48,000

Cybervision 105.00$      0 0 0 0 0 0 80 80 80 0 0 0 240 $25,200
Sys Eng Total 0 0 0 0 0 160 240 80 80 0 0 0 560 $73,200

Consult Total 0 0 0 0 0 160 240 80 80 0 0 0 560 $73,200
SE: Mobile: Campus Dining Total 0 0 0 16 16 186 320 80 80 0 0 0 698 $81,480
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

SE: Mobile: Specialized Tours FTE Sys Eng Anderson, Justin 60.00$        16 16 20 16 16 20 40 40 50 0 0 0 234 $14,040
Skinner, Blake 60.00$        0 0 0 0 0 60 80 80 100 0 0 0 320 $19,200

Sys Eng Total 16 16 20 16 16 80 120 120 150 0 0 0 554 $33,240
FTE Total 16 16 20 16 16 80 120 120 150 0 0 0 554 $33,240
Consult Sys Eng Yu, Andrew 150.00$      0 0 0 0 160 160 160 0 0 0 0 0 480 $72,000

Cybervision 105.00$      0 0 0 0 80 80 0 0 0 0 0 0 160 $16,800
Sys Eng Total 0 0 0 0 240 240 160 0 0 0 0 0 640 $88,800

Consult Total 0 0 0 0 240 240 160 0 0 0 0 0 640 $88,800
SE: Mobile: Specialized Tours Total 16 16 20 16 256 320 280 120 150 0 0 0 1,194 $122,040
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

SE: Mobile: TechCash FTE Sys Eng Anderson, Justin 60.00$        0 0 0 0 0 0 0 16 20 0 0 0 36 $2,160
Skinner, Blake 60.00$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Sys Eng Total 0 0 0 0 0 0 0 16 20 0 0 0 36 $2,160
FTE Total 0 0 0 0 0 0 0 16 20 0 0 0 36 $2,160
Consult Sys Eng Yu, Andrew 150.00$      0 0 0 0 0 0 0 80 80 0 0 0 160 $24,000

Cybervision 105.00$      0 0 0 40 80 80 80 0 0 0 0 0 280 $29,400
Sys Eng Total 0 0 0 40 80 80 80 80 80 0 0 0 440 $53,400

Consult Total 0 0 0 40 80 80 80 80 80 0 0 0 440 $53,400
SE: Mobile: TechCash Total 0 0 0 40 80 80 80 96 100 0 0 0 476 $55,560
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

SE: Mobile: Laundry Services FTE Sys Eng Anderson, Justin 60.00$        0 0 0 0 16 20 0 0 0 0 0 0 36 $2,160
Watts, Laura 60.00$        0 0 100 80 80 100 0 0 0 0 0 0 360 $21,600
Skinner, Blake 60.00$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Sys Eng Total 0 0 100 80 96 120 0 0 0 0 0 0 396 $23,760
FTE Total 0 0 100 80 96 120 0 0 0 0 0 0 396 $23,760
Consult Sys Eng Yu, Andrew 150.00$      0 0 0 0 160 160 0 0 0 0 0 0 320 $48,000

Cybervision 105.00$      0 0 0 0 0 0 0 0 40 0 0 0 40 $4,200
Sys Eng Total 0 0 0 0 160 160 0 0 40 0 0 0 360 $52,200

Consult Total 0 0 0 0 160 160 0 0 40 0 0 0 360 $52,200
SE: Mobile: Laundry Services Total 0 0 100 80 256 280 0 0 40 0 0 0 756 $75,960

IST Finance SE SW Dev Funding
7

IST SW Dev Time Collection Database_Oct 2012_initial.xlsm
10/16/2012



FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

October‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

SE: Kerberos Windows 4.0 FTE Sys Eng Hardjono, Thomas 60.00$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $62,400
Hudson, Greg 60.00$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $62,400
Tsitkova, Zhanna A 60.00$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $62,400
Yu, Thomas L 60.00$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $62,400
Kaduk, Benjamin James 60.00$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $62,400

Sys Eng Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200 $312,000
FTE Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200 $312,000

SE: Kerberos Windows 4.0 Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200 $312,000
Grand Total 820 985 1,604 1,508 1,924 2,296 1,444 984 1,230 688 688 860 15,031 $1,215,166
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