
FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

AS: Enterprise Learning‐P2 ‐ 
Implementation Consult Admin Meyer, Ronald 153.00$       40 0 0 0 0 0 0 0 0 0 0 0 40 $6,120

Meyer, Inge 110.00$      5 0 0 0 0 0 0 0 0 0 0 0 5 $550
Kirkpatrick, Dudley ‐ EL 180.00$      60 60 0 0 0 0 0 0 0 0 0 0 120 $21,600
Smith, Quintin ‐ EL 182.00$      35 11 0 0 0 0 0 0 0 0 0 0 46 $8,372

Admin Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642
Consult Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642

AS: Enterprise Learning‐P2 ‐ Implementation Total 140 71 0 0 0 0 0 0 0 0 0 0 211 $36,642

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: Facilities Mobile Device FTE Admin Fragala, James 75.00$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Admin Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Cust Wahl, Katherine M 55.00$        0 10 15 0 0 0 0 0 0 0 0 0 25 $1,375

LaRoche, Christopher  55.00$        0 10 15 0 0 0 0 0 0 0 0 0 25 $1,375
Cust Total 0 20 30 0 0 0 0 0 0 0 0 0 50 $2,750

FTE Total 0 20 30 0 0 0 0 0 0 0 0 0 50 $2,750
AS: Facilities Mobile Device Total 0 20 30 0 0 0 0 0 0 0 0 0 50 $2,750.00
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: Hrly Student Apmt Impl FTE Data Mgmt Petrowsky Jr, George 70.00$        8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820
Data Mgmt Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820

FTE Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820
AS: Hrly Student Apmt Impl Total 8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: Apr 2.0 ‐ Implemnt FTE Admin Kogera, Jack J 75.00$        160 40 0 0 0 0 0 0 0 0 0 0 200 $15,000
Admin Total 160 40 0 0 0 0 0 0 0 0 0 0 200 $15,000
Data Mgmt Katkowski, Richard 70.00$        8 8 10 0 0 0 0 0 0 0 0 0 26 $1,820

Petrowsky Jr, George 70.00$        16 16 20 0 0 0 0 0 0 0 0 0 52 $3,640
Data Mgmt Total 24 24 30 0 0 0 0 0 0 0 0 0 78 $5,460

FTE Total 184 64 30 0 0 0 0 0 0 0 0 0 278 $20,460
Consult Admin Weggelaar, Shawn 190.00$      94 93 0 0 0 0 0 0 0 0 0 0 187 $35,530

Admin Total 94 93 0 0 0 0 0 0 0 0 0 0 187 $35,530
Sys Eng Kelliher, John 83.00$        140 0 0 0 0 0 0 0 0 0 0 0 140 $11,620

Sys Eng Total 140 0 0 0 0 0 0 0 0 0 0 0 140 $11,620
Consult Total 234 93 0 0 0 0 0 0 0 0 0 0 327 $47,150

AS: Apr 2.0 ‐ Implemnt Total 418 157 30 0 0 0 0 0 0 0 0 0 605 $67,610
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: Grad Student Apmts FTE Admin McCollin, Karon S 75.00$        0 96 200 160 160 200 160 160 200 160 160 200 1,856 $139,200
Admin Total 0 96 200 160 160 200 160 160 200 160 160 200 1,856 $139,200
Educ Dunn, Shawn P 65.00$        0 0 20 40 40 50 0 0 0 0 0 0 150 $9,750

Educ Total 0 0 20 40 40 50 0 0 0 0 0 0 150 $9,750
Sys Eng Kushkuley, Larissa 60.00$        0 10 80 80 80 200 160 160 200 160 160 200 1,490 $89,376

Wei, Eping (Lucia Ma) 60.00$        0 0 10 10 40 100 80 80 100 80 80 100 680 $40,776
Davies, Sara 60.00$        0 0 0 0 8 10 16 16 20 16 16 20 122 $7,320

Sys Eng Total 0 10 90 90 128 310 256 256 320 256 256 320 2,291 $137,472
FTE Total 0 106 310 290 328 560 416 416 520 416 416 520 4,297 $286,422
Consult Sys Eng Butler, Daniel 77.00$        0 49 0 0 0 0 0 0 0 0 0 0 49 $3,773

Sys Eng Total 0 49 0 0 0 0 0 0 0 0 0 0 49 $3,773
Consult Total 0 49 0 0 0 0 0 0 0 0 0 0 49 $3,773

AS: Grad Student Apmts Total 0 155 310 290 328 560 416 416 520 416 416 520 4,346 $290,195
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: Apr 2.0 ‐ Edit Pro FTE Admin Wen, Hao 75.00$        40 40 0 0 0 0 0 0 0 0 0 0 80 $6,000
Admin Total 40 40 0 0 0 0 0 0 0 0 0 0 80 $6,000
Sys Eng DiLiberto, Sharon 60.00$        80 40 0 0 0 0 0 0 0 0 0 0 120 $7,200

Sys Eng Total 80 40 0 0 0 0 0 0 0 0 0 0 120 $7,200
FTE Total 120 80 0 0 0 0 0 0 0 0 0 0 200 $13,200
Consult Admin Kirkpatrick, Dudley ‐ EL 180.00$      85 52 0 0 0 0 0 0 0 0 0 0 137 $24,660

Smith, Quintin ‐ EL 182.00$      6 1 0 0 0 0 0 0 0 0 0 0 7 $1,274
Rautenback, Cornel 220.00$      161 79 0 0 0 0 0 0 0 0 0 0 240 $52,800
Venderberg, Johan 170.00$      90 19 0 0 0 0 0 0 0 0 0 0 109 $18,530

Admin Total 342 151 0 0 0 0 0 0 0 0 0 0 493 $97,264
Consult Total 342 151 0 0 0 0 0 0 0 0 0 0 493 $97,264

AS: Apr 2.0 ‐ Edit Pro Total 462 231 0 0 0 0 0 0 0 0 0 0 693 $110,464
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: Segregation of Duties FTE Admin Casey, Robert P 75.00$        0 0 0 80 80 100 80 160 200 160 160 200 1,220 $91,500
Le Vie Jr, Kenneth F 75.00$        32 16 0 0 0 0 0 0 0 0 0 0 48 $3,600
Roberts, Desiree 75.00$        40 32 20 0 0 0 0 0 0 0 0 0 92 $6,900
Cunningham, Siobhan 75.00$        0 0 100 80 80 100 80 80 100 80 80 100 880 $66,000
Hann, Kristen 75.00$        40 40 100 80 40 0 0 0 0 0 0 0 300 $22,500

Admin Total 112 88 220 240 200 200 160 240 300 240 240 300 2,540 $190,500
Data Mgmt Katkowski, Richard 70.00$        0 0 0 8 8 10 8 8 10 8 8 10 78 $5,460

Parker, Ronald E 70.00$        8 8 10 16 16 20 16 16 20 16 16 20 182 $12,740
Petrowsky Jr, George 70.00$        120 120 150 120 120 150 120 120 150 120 120 150 1,560 $109,200

Data Mgmt Total 128 128 160 144 144 180 144 144 180 144 144 180 1,820 $127,400
Sys Eng Tuttle, John R. 60.00$        0 93 120 80 80 100 80 80 100 80 80 100 993 $59,568

Sys Eng Total 0 93 120 80 80 100 80 80 100 80 80 100 993 $59,568
FTE Total 240 309 500 464 424 480 384 464 580 464 464 580 5,353 $377,468
Consult Admin Meyer, Inge 110.00$      168 166 169 160 160 200 0 0 0 0 0 0 1,023 $112,530

Nadendla, Sandeep 140.00$      0 0 0 80 80 100 80 160 200 160 160 200 1,220 $170,800
Smith, Quintin ‐ Research, Dev & Advisor 220.00$      0 0 0 6 6 6 6 6 0 0 0 0 30 $6,600

Admin Total 168 166 169 246 246 306 86 166 200 160 160 200 2,273 $289,930
Sys Eng Saini, Amit 103.00$      0 0 144 0 0 0 0 0 0 0 0 0 144 $14,832

Sys Eng Total 0 0 144 0 0 0 0 0 0 0 0 0 144 $14,832
Consult Total 168 166 313 246 246 306 86 166 200 160 160 200 2,417 $304,762

AS: Segregation of Duties Total 408 475 813 710 670 786 470 630 780 624 624 780 7,770 $682,230
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: Facilities Plnt Main Realig P1 FTE Admin Collier, Darrell Lee 75.00$        0 0 100 80 80 0 0 0 0 0 0 0 260 $19,500
Zhovnirovsky, Margarita 75.00$        80 80 100 0 0 0 0 0 0 0 0 0 260 $19,500
Fragala, James 75.00$        120 120 50 0 0 0 0 0 0 0 0 0 290 $21,750

Admin Total 200 200 250 80 80 0 0 0 0 0 0 0 810 $60,750
FTE Total 200 200 250 80 80 0 0 0 0 0 0 0 810 $60,750

AS: Facilities Plnt Main Realig P1 Total 200 200 250 80 80 0 0 0 0 0 0 0 810 $60,750
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: Apr 3.0 ‐ Implemnt FTE Admin Wen, Hao 75.00$        0 0 30 24 24 30 24 24 30 24 24 30 264 $19,800
Kogera, Jack J 75.00$        0 0 200 160 160 200 160 160 200 160 160 200 1,760 $132,000

Admin Total 0 0 230 184 184 230 184 184 230 184 184 230 2,024 $151,800
Sys Eng DiLiberto, Sharon 60.00$        0 0 150 120 120 150 120 120 150 120 120 150 1,320 $79,200

Davies, Sara 60.00$        0 0 0 24 24 50 72 72 90 72 72 90 566 $33,960
Sys Eng Total 0 0 150 144 144 200 192 192 240 192 192 240 1,886 $113,160

FTE Total 0 0 380 328 328 430 376 376 470 376 376 470 3,910 $264,960
Consult Admin Kirkpatrick, Dudley ‐ EL 180.00$      0 0 40 32 32 40 32 32 40 32 32 40 352 $63,360

Smith, Quintin ‐ EL 182.00$      0 0 20 16 16 20 16 16 20 16 16 20 176 $32,032
Rautenback, Cornel 220.00$      0 0 200 160 160 200 160 160 200 160 160 200 1,760 $387,200
Venderberg, Johan 170.00$      0 0 50 40 40 50 40 40 50 40 40 50 440 $74,800

Admin Total 0 0 310 248 248 310 248 248 310 248 248 310 2,728 $557,392
Sys Eng Kelliher, John 83.00$        0 135 0 0 0 0 0 0 0 0 0 0 135 $11,205

Sys Eng Total 0 135 0 0 0 0 0 0 0 0 0 0 135 $11,205
Consult Total 0 135 310 248 248 310 248 248 310 248 248 310 2,863 $568,597

AS: Apr 3.0 ‐ Implemnt Total 0 135 690 576 576 740 624 624 780 624 624 780 6,773 $833,557
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: Applicant Tracking Eval FTE Admin Walsh, Douglas 75.00$        80 120 150 0 0 0 0 0 0 0 0 0 350 $26,250
Admin Total 80 120 150 0 0 0 0 0 0 0 0 0 350 $26,250

FTE Total 80 120 150 0 0 0 0 0 0 0 0 0 350 $26,250
AS: Applicant Tracking Eval Total 80 120 150 0 0 0 0 0 0 0 0 0 350 $26,250
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: Facilities Plnt Main Realig P2 FTE Admin Wen, Hao 75.00$        0 0 30 24 24 0 0 0 0 0 0 0 78 $5,850
Fragala, James 75.00$        0 0 150 160 160 0 0 0 0 0 0 0 470 $35,250

Admin Total 0 0 180 184 184 0 0 0 0 0 0 0 548 $41,100
Sys Eng Davies, Sara 60.00$        0 0 20 24 32 0 0 0 0 0 0 0 76 $4,560

Sys Eng Total 0 0 20 24 32 0 0 0 0 0 0 0 76 $4,560
FTE Total 0 0 200 208 216 0 0 0 0 0 0 0 624 $45,660
Consult Admin Kirkpatrick, Dudley ‐ EL 180.00$      0 0 30 24 24 0 0 0 0 0 0 0 78 $14,040

Miller, Bruce 185.00$      0 0 200 160 160 0 0 0 0 0 0 0 520 $96,200
Agarwal, Richa 175.00$      0 0 200 160 160 0 0 0 0 0 0 0 520 $91,000

Admin Total 0 0 430 344 344 0 0 0 0 0 0 0 1,118 $201,240
Consult Total 0 0 430 344 344 0 0 0 0 0 0 0 1,118 $201,240

AS: Facilities Plnt Main Realig P2 Total 0 0 630 552 560 0 0 0 0 0 0 0 1,742 $246,900
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FY'13 Time Allocation Report  ‐ By Project
Area: Administrative Systems Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

FY'13 Hours FY'13 Estimate 
Project Cost

September‐2012

AS: EdX FTE Admin Casey, Robert P 75.00$        0 0 0 80 80 100 80 0 0 0 0 0 340 $25,500
Admin Total 0 0 0 80 80 100 80 0 0 0 0 0 340 $25,500

FTE Total 0 0 0 80 80 100 80 0 0 0 0 0 340 $25,500
Consult Admin Nadendla, Sandeep 140.00$      0 0 0 80 80 100 80 0 0 0 0 0 340 $47,600

Admin Total 0 0 0 80 80 100 80 0 0 0 0 0 340 $47,600
Consult Total 0 0 0 80 80 100 80 0 0 0 0 0 340 $47,600

AS: EdX Total 0 0 0 160 160 200 160 0 0 0 0 0 680 $73,100
Grand Total 1,716 1,571 2,913 2,368 2,374 2,286 1,670 1,670 2,080 1,664 1,664 2,080 24,056 $2,432,268
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