
FY'13 Time Allocation Report  ‐ By Project
Area: Data Management Software Development Funding

Period:

Project Name Type Directorate Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

DM: RAFT ‐ Phase III FTE Data Mgmt Berger, Michael 70.00$       80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,800
Bubis, Eugene 70.00$       80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,800
Horne, Amon 70.00$       40 40 50 40 40 50 40 40 50 40 40 50 520 $36,400
TBH ‐ Cognos 125.00$     40 40 50 40 40 50 40 40 50 40 40 50 520 $65,000

Data Mgmt Total 240 240 300 240 240 300 240 240 300 240 240 300 3,120 $247,000
Cust Wahl, Katherine M 55.00$       0 0 10 16 16 16 16 16 16 16 16 16 154 $8,470

LaRoche, Christopher  55.00$       0 0 10 16 16 16 16 16 16 16 16 16 154 $8,470
Cust Total 0 0 20 32 32 32 32 32 32 32 32 32 308 $16,940

FTE Total 240 240 320 272 272 332 272 272 332 272 272 332 3,428 $263,940

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125.00$      0 0 0 180 360 360 360 360 360 360 360 360 3,060 $382,500
Morton, Sarah 125.00$     97 97 97 97 97 97 97 97 97 97 97 97 1,164 $145,500

Data Mgmt Total 97 97 97 277 457 457 457 457 457 457 457 457 4,224 $528,000
Consult Total 97 97 97 277 457 457 457 457 457 457 457 457 4,224 $528,000

DM: RAFT ‐ Phase III Total 337 337 417 549 729 789 729 729 789 729 729 789 7,652 $791,940

September‐2012
FY'13 Hours FY'13 Estimate 

Project Cost
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September‐2012
FY'13 Hours FY'13 Estimate 

Project Cost

DM: Reporting Tool 
Implementation FTE Data Mgmt Horne, Amon 70.00$        40 40 50 40 40 50 40 40 50 40 40 50 520 $36,400

Data Mgmt Total 40 40 50 40 40 50 40 40 50 40 40 50 520 $36,400
Sys Eng Fontanella, Mary Katherine 60.00$       0 0 140 112 112 140 80 80 100 80 80 100 1,024 $61,440

Sys Eng Total 0 0 140 112 112 140 80 80 100 80 80 100 1,024 $61,440
FTE Total 40 40 190 152 152 190 120 120 150 120 120 150 1,544 $97,840

Consult Data Mgmt
zDM: New Consult ‐ Developer 
($125/hr) 125.00$      0 0 0 0 80 180 240 100 0 0 0 0 600 $75,000
TBH ‐ Cognos Expert 250.00$     48 0 0 0 0 100 100 100 100 100 100 100 748 $187,000

Data Mgmt Total 48 0 0 0 80 280 340 200 100 100 100 100 1,348 $262,000
Consult Total 48 0 0 0 80 280 340 200 100 100 100 100 1,348 $262,000

DM: Reporting Tool Implementation Total 88 40 190 152 232 470 460 320 250 220 220 250 2,892 $359,840
Grand Total 425 377 607 701 961 1,259 1,189 1,049 1,039 949 949 1,039 10,544 $1,151,780
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