
FY'13 Time Allocation Report  ‐ Project TOTALS
Area: Systems Engineering Software Development Funding

FTE Consultant Other Total Low High

DrupalCloud Modules 140,810          60,900            ‐                   201,710          152,460           138,600           152,460          
MIT Kerberos 336,545          ‐                   ‐                   336,545          300,000           300,000           300,000          
QA Test Automation Admin Sys ‐                   474,528          ‐                   474,528          335,807           527,200           579,920          
QA Test Automation Education Sys ‐                   ‐                   ‐                   ‐                   74,700             74,700             82,170            
Mobile Advanced Indoor Mapping 64,009            129,600          ‐                   193,609          198,358           208,800           229,680          
Mobile Campus Dining 9,886              73,200            ‐                   83,086            80,619             91,800             100,980          
Mobile Laundry Services 20,243            52,200            ‐                   72,443            60,720             55,200             60,720            
Mobile Specialized Tours 28,247            88,800            ‐                   117,047          91,080             82,800             91,080            
Mobile Tech Cash 2,052              53,400            ‐                   55,452            38,500             35,000             38,500            
Systems Engineering Unallocated SWD ‐                   ‐                   ‐                   ‐                   209,594           ‐                    ‐                   
Grand Total 601,792          932,628          ‐                       1,534,420      1,541,837       1,514,100       1,635,510      
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Systems Engineering Software Development Funding

FTE Consultant Total Low High

DrupalCloud Modules 2,609            580               3,189             2,825             1,925             2,406            
MIT Kerberos 5,200            ‐                5,200             5,200             5,000             5,000            
QA Test Automation Admin Sys ‐                4,656            4,656             176                4,584             5,730            
QA Test Automation Education Sys ‐                ‐                ‐                 ‐                 650                813               
Mobile Advanced Indoor Mapping 1,264            960               2,224             2,094             2,600             3,250            
Mobile Campus Dining 192               560               752                698                980                1,225            
Mobile Laundry Services 396               360               756                756                480                600               
Mobile Specialized Tours 538               640               1,178             1,194             1,520             1,672            
Mobile Tech Cash 36                  440               476                476                400                500               
Systems Engineering Unallocated SWD ‐                ‐                ‐                 5,030             ‐                 ‐                
Grand Total 10,235            8,196              18,431            18,449            18,139            21,196           
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

SE: QA Test Automation Admin Sys Consult Sys Eng Saini, Amit 103.00$      160 16 0 0 130 150 150 150 150 150 150 150 1,356 $139,668
Khade, Nataraj 102.00$      0 0 0 160 160 200 160 160 200 160 160 200 1,560 $159,120
Dhiman, Nivedita 101.00$      0 80 100 160 160 200 160 160 200 160 160 200 1,740 $175,740

Consult Total 160 96 100 320 450 550 470 470 550 470 470 550 4,656 $474,528
SE: QA Test Automation Admin Sys Total 160 96 100 320 450 550 470 470 550 470 470 550 4,656 $474,528

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile Advanced Maps FTE Sys Eng Anderson, Justin 57.00$        40 40 50 40 40 50 0 0 0 0 0 0 260 $14,820
Gift, Nancy M 48.38$        0 0 100 120 120 150 0 0 0 0 0 0 490 $23,706
Skinner, Blake 49.44$        80 80 100 80 80 80 0 0 0 0 0 0 500 $24,721

Cust LaRoche, Christopher  54.51$        0 0 14 0 0 0 0 0 0 0 0 0 14 $763
FTE Total 120 120 264 240 240 280 0 0 0 0 0 0 1,264 $64,009
Consult Sys Eng Yu, Andrew 150.00$     0 0 160 160 160 160 0 0 0 0 0 0 640 $96,000

Cybervision 105.00$     0 0 80 80 80 80 0 0 0 0 0 0 320 $33,600
Consult Total 0 0 240 240 240 240 0 0 0 0 0 0 960 $129,600

SE: Mobile Advanced Maps Total 120 120 504 480 480 520 0 0 0 0 0 0 2,224 $193,609
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: DrupalCloud Modules  FTE Sys Eng McAvinney, William F 47.99$        0 64 80 128 80 0 0 0 0 0 0 0 352 $16,892
Pankin, Jeffrey D 60.33$        48 48 50 16 48 60 0 0 0 0 0 0 270 $16,288
Seligman, Seth E 50.73$        0 56 80 48 0 0 0 0 0 0 0 0 184 $9,335
Tutko, Julia M. 51.98$        0 32 40 80 80 20 16 16 20 16 16 20 356 $18,503
Orsini, Ed 48.17$        0 40 0 0 0 0 0 0 0 0 0 0 40 $1,927
Giles, Christopher 44.37$        0 5 30 24 24 0 0 0 0 0 0 0 83 $3,674
Preston, Sean 55.38$        16 128 120 80 80 100 80 80 100 80 80 100 1,044 $57,822
Skowrya, Jim 58.46$        0 0 0 32 0 40 32 32 40 32 32 40 280 $16,369

FTE Total 64 373 400 408 312 220 128 128 160 128 128 160 2,609 $140,810
Consult Sys Eng Piotrowski, Karen 105.00$     60 60 60 100 100 100 100 0 0 0 0 0 580 $60,900

Consult Total 60 60 60 100 100 100 100 0 0 0 0 0 580 $60,900
SE: DrupalCloud Modules  Total 124 433 460 508 412 320 228 128 160 128 128 160 3,189 $201,710
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Campus Dining FTE Sys Eng Anderson, Justin 57.00$        0 0 0 16 16 20 0 0 0 0 0 0 52 $2,964
Skinner, Blake 49.44$        0 0 0 0 0 60 80 0 0 0 0 0 140 $6,922

FTE Total 0 0 0 16 16 80 80 0 0 0 0 0 192 $9,886
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 0 160 160 0 0 0 0 0 320 $48,000

Cybervision 105.00$     0 0 0 0 0 0 80 80 80 0 0 0 240 $25,200
Consult Total 0 0 0 0 0 160 240 80 80 0 0 0 560 $73,200

SE: Mobile: Campus Dining Total 0 0 0 16 16 240 320 80 80 0 0 0 752 $83,086

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Specialized Tours FTE Sys Eng Anderson, Justin 57.00$        16 16 20 0 16 20 40 40 50 0 0 0 218 $12,426
Skinner, Blake 49.44$        0 0 0 0 0 60 80 80 100 0 0 0 320 $15,821

FTE Total 16 16 20 0 16 80 120 120 150 0 0 0 538 $28,247
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 160 160 160 0 0 0 0 0 480 $72,000

Cybervision 105.00$     0 0 0 0 80 80 0 0 0 0 0 0 160 $16,800
Consult Total 0 0 0 0 240 240 160 0 0 0 0 0 640 $88,800

SE: Mobile: Specialized Tours Total 16 16 20 0 256 320 280 120 150 0 0 0 1,178 $117,047
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: TechCash FTE Sys Eng Anderson, Justin 57.00$        0 0 0 0 0 0 0 16 20 0 0 0 36 $2,052
Skinner, Blake 49.44$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 0 0 0 0 0 16 20 0 0 0 36 $2,052
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 0 0 0 80 80 0 0 0 160 $24,000

Cybervision 105.00$     0 0 0 40 80 80 80 0 0 0 0 0 280 $29,400
Consult Total 0 0 0 40 80 80 80 80 80 0 0 0 440 $53,400

SE: Mobile: TechCash Total 0 0 0 40 80 80 80 96 100 0 0 0 476 $55,452
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Laundry Services FTE Sys Eng Anderson, Justin 57.00$        0 0 0 0 16 20 0 0 0 0 0 0 36 $2,052
Watts, Laura 50.53$        0 0 100 80 80 100 0 0 0 0 0 0 360 $18,191
Skinner, Blake 49.44$        0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 100 80 96 120 0 0 0 0 0 0 396 $20,243
Consult Sys Eng Yu, Andrew 150.00$     0 0 0 0 160 160 0 0 0 0 0 0 320 $48,000

Cybervision 105.00$     0 0 0 0 0 0 0 0 40 0 0 0 40 $4,200
Consult Total 0 0 0 0 160 160 0 0 40 0 0 0 360 $52,200

SE: Mobile: Laundry Services Total 0 0 100 80 256 280 0 0 40 0 0 0 756 $72,443

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

November‐2012
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Kerberos Windows 4.0 FTE Sys Eng Hardjono, Thomas 86.80$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $90,274
Hudson, Greg 60.77$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $63,205
Tsitkova, Zhanna A 70.09$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,897
Yu, Thomas L 56.70$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $58,970
Kaduk, Benjamin James 49.23$        80 80 100 80 80 100 80 80 100 80 80 100 1,040 $51,200

FTE Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200 $336,545
SE: Kerberos Windows 4.0 Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200 $336,545
Grand Total 820 1,065 1,684 1,844 2,350 2,810 1,778 1,294 1,580 998 998 1,210 18,431 $1,534,420
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