
FY'13 Time Allocation Report vs. Quarterly Report Forecast
Area: Systems Engineering Software Development Funding

Low High FTE Consultant Other Total FTE Consultant Other

DrupalCloud Modules 138,600       152,460       153,045      100,275      201             253,520         270,073          (16,553)      160,937      108,936      201
MIT Kerberos 300,000       300,000       290,091      ‐              ‐              290,091         300,025          (9,934)        300,025      ‐               0
QA Test Automation Admin Sys 527,200       579,920       ‐              369,566      ‐              369,566         403,485          (33,919)      0                  403,485      0
QA Test Automation Education Sys 74,700          82,170          ‐              ‐              ‐              ‐                  ‐                   ‐              ‐               ‐               0
Mobile Advanced Indoor Mapping 208,800       229,680       210,709      140,250      114             351,073         258,578          92,495       174,228      84,237        114
Mobile Campus Dining 91,800          100,980       48,464        12,900        ‐              61,364            46,707             14,656       44,607        2,100          0
Mobile Apps Dev 55,200          60,720          111,624      172,050      ‐              283,674         298,808          (15,135)      113,052      185,756      0
Mobile Specialized Tours 82,800          91,080          5,928          32,250        ‐              38,178            6,334               31,844       6,334          ‐               0
Mobile Tech Cash 35,000          38,500          ‐              21,000        ‐              21,000            ‐                   21,000       ‐               ‐               0
Systems Engineering Unallocated SWD ‐                ‐                ‐              ‐              ‐              ‐                  (2,678)             2,678          0                  (2,678)         0
Grand Total 1,514,100    1,635,510    819,860     848,291     314             1,668,465      1,581,331       87,134       799,182      781,835      314             
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Systems Engineering Software Development Funding

FTE Consultant Total Low High

DrupalCloud Modules 2,832            955               3,787             4,115             1,925             2,406            
MIT Kerberos 4,420            ‐                4,420             4,940             5,000             5,000            
QA Test Automation Admin Sys ‐                3,634            3,634             3,754             4,584             5,730            
QA Test Automation Education Sys ‐                ‐                ‐                 ‐                 650                813               
Mobile Advanced Indoor Mapping 4,142            1,031            5,173             4,867             2,600             3,250            
Mobile Campus Dining 938               98                  1,036             884                980                1,225            
Mobile Apps Dev 2,078            1,447            3,525             4,034             480                600               
Mobile Specialized Tours 104               263               367                367                1,520             1,672            
Mobile Tech Cash ‐                200               200                200                400                500               
Systems Engineering Unallocated SWD ‐                ‐                ‐                 ‐                 ‐                 ‐                
Grand Total 14,514            7,628              22,142            23,161            18,139            21,196           
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

SE: QA Test Automation Admin Sys Consult Sys Eng Saini, Amit 103$    160 16 0 0 130 150 14 0 0 0 0 0 470 $48,410
Khade, Nataraj 102$    0 0 80 160 160 144 168 160 200 160 160 200 1,592 $162,384
Dhiman, Nivedita 101$    0 80 100 160 160 144 168 160 80 160 160 200 1,572 $158,772

Consult Total 160 96 180 320 450 438 350 320 280 320 320 400 3,634 $369,566
SE: QA Test Automation Admin Sys Total 160 96 180 320 450 438 350 320 280 320 320 400 3,634 $369,566

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile Advanced Maps FTE Sys Eng Anderson, Justin 57$       40 40 50 80 64 80 64 48 60 48 48 100 722 $41,154
Gift, Nancy M 48$       0 0 100 120 40 50 80 80 100 80 160 200 1,010 $48,863
Seligman, Seth E 51$       0 0 0 0 80 100 0 0 100 80 40 50 450 $22,830
Watts, Laura 51$       0 0 100 80 80 100 80 80 100 80 80 100 880 $44,466
Skinner, Blake 49$       80 80 100 120 80 100 80 80 100 80 80 100 1,080 $53,397

FTE Total 120 120 350 400 344 430 304 288 460 368 408 550 4,142 $210,709
Consult Sys Eng Yu, Andrew 150$    0 0 160 160 53 50 3 5 20 80 80 100 711 $106,650

Cybervision 105$    0 0 80 80 80 80 0 0 0 0 0 0 320 $33,600
Consult Total 0 0 240 240 133 130 3 5 20 80 80 100 1,031 $140,250

SE: Mobile Advanced Maps Total 120 120 590 640 477 560 307 293 480 448 488 650 5,173 $350,959
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: DrupalCloud Modules  FTE Sys Eng McAvinney, William F 48$       0 64 80 128 32 0 0 0 0 0 0 0 304 $14,589
Pankin, Jeffrey D 60$       48 48 50 16 48 20 32 32 60 48 48 60 510 $30,767
Seligman, Seth E 51$       0 56 80 48 0 0 0 0 0 0 0 0 184 $9,335
Tutko, Julia M. 52$       0 32 40 0 32 80 16 0 0 0 0 0 200 $10,395
Orsini, Ed 48$       0 40 0 0 0 0 0 0 0 0 0 0 40 $1,927
Giles, Christopher 47$       0 5 30 24 16 30 10 40 50 40 40 50 334 $15,866
Preston, Sean 55$       16 128 120 80 128 100 112 112 80 80 80 100 1,136 $62,917
Skowrya, Jim 58$       0 0 0 32 0 40 16 16 20 0 0 0 124 $7,249
Babani, Denis 52$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 64 373 400 328 256 270 186 200 210 168 168 210 2,832 $153,045
Consult Sys Eng Piotrowski, Karen 105$    60 60 60 100 100 100 100 175 200 0 0 0 955 $100,275

Consult Total 60 60 60 100 100 100 100 175 200 0 0 0 955 $100,275
SE: DrupalCloud Modules  Total 124 433 460 428 356 370 286 375 410 168 168 210 3,787 $253,320
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Campus Dining FTE Sys Eng Anderson, Justin 57$       0 0 0 32 32 60 32 48 40 32 32 0 308 $17,556
Gift, Nancy M 48$       0 0 0 0 0 50 80 80 100 80 0 0 390 $18,868
Watts, Laura 51$       0 0 0 0 0 0 80 80 0 0 0 0 160 $8,085
Skinner, Blake 49$       0 0 0 0 0 0 32 48 0 0 0 0 80 $3,955

FTE Total 0 0 0 32 32 110 224 256 140 112 32 0 938 $48,464
Consult Sys Eng Yu, Andrew 150$    0 0 0 0 0 50 0 0 8 0 0 0 58 $8,700

Cybervision 105$    0 0 0 0 0 0 40 0 0 0 0 0 40 $4,200
Consult Total 0 0 0 0 0 50 40 0 8 0 0 0 98 $12,900

SE: Mobile: Campus Dining Total 0 0 0 32 32 160 264 256 148 112 32 0 1,036 $61,364
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Specialized Tours FTE Sys Eng Anderson, Justin 57$       16 16 20 16 16 20 0 0 0 0 0 0 104 $5,928
Skinner, Blake 49$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 16 16 20 16 16 20 0 0 0 0 0 0 104 $5,928
Consult Sys Eng Yu, Andrew 150$    0 0 0 0 53 50 0 0 0 0 0 0 103 $15,450

Cybervision 105$    0 0 0 0 80 80 0 0 0 0 0 0 160 $16,800
Consult Total 0 0 0 0 133 130 0 0 0 0 0 0 263 $32,250

SE: Mobile: Specialized Tours Total 16 16 20 16 149 150 0 0 0 0 0 0 367 $38,178
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: TechCash FTE Sys Eng Anderson, Justin 57$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Skinner, Blake 49$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Consult Sys Eng Yu, Andrew 150$    0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Cybervision 105$    0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000
Consult Total 0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000

SE: Mobile: TechCash Total 0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile Apps Dev FTE Sys Eng Anderson, Justin 57$       0 0 0 0 0 0 64 64 100 80 80 100 488 $27,816
Chen, Nelson 57$       0 0 0 0 0 0 80 80 100 80 80 100 520 $29,419
Seligman, Seth E 51$       0 0 0 0 0 0 0 0 0 0 40 50 90 $4,566
Watts, Laura 51$       0 0 0 0 0 0 0 0 100 0 0 0 100 $5,053
Skinner, Blake 49$       0 0 0 0 0 0 48 32 100 80 80 100 440 $21,754
Babani, Denis 52$       0 0 0 0 0 0 0 80 100 80 80 100 440 $23,015

FTE Total 0 0 0 0 0 0 192 256 500 320 360 450 2,078 $111,624
Consult Sys Eng Yu, Andrew 150$    0 0 0 0 54 50 23 39 21 80 80 100 447 $67,050

Cybervision 105$    0 0 0 0 0 0 120 160 200 160 160 200 1,000 $105,000
Consult Total 0 0 0 0 54 50 143 199 221 240 240 300 1,447 $172,050

SE: Mobile Apps Dev Total 0 0 0 0 54 50 335 455 721 560 600 750 3,525 $283,674
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

April‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Kerberos Windows 4.0 FTE Sys Eng Hardjono, Thomas ##### 80 80 100 80 80 100 80 80 100 48 48 60 936 $81,247
Hudson, Greg ##### 80 80 100 80 80 100 80 80 100 48 48 60 936 $56,884
Tsitkova, Zhanna A ##### 80 80 100 80 80 100 80 80 100 48 48 60 936 $65,607
Yu, Thomas L ##### 80 80 100 80 80 100 80 80 100 48 48 60 936 $53,073
Kaduk, Benjamin James ##### 80 80 100 80 80 100 0 0 0 48 48 60 676 $33,280

FTE Total 400 400 500 400 400 500 320 320 400 240 240 300 4,420 $290,091
SE: Kerberos Windows 4.0 Total 400 400 500 400 400 500 320 320 400 240 240 300 4,420 $290,091
Grand Total 820 1,065 1,750 1,876 1,998 2,308 1,862 2,019 2,439 1,848 1,848 2,310 22,142 $1,668,151
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