
FY'13 Time Allocation Report vs. Quarterly Report Forecast
Area: Systems Engineering Software Development Funding

Low High FTE Consultant Other Total FTE Consultant Other

DrupalCloud Modules 138,600       152,460       152,665      73,942        201             226,808         270,073          (43,265)      160,937      108,936      201
MIT Kerberos 300,000       300,000       303,701      ‐              ‐              303,701         300,025          3,676          300,025      ‐               0
QA Test Automation Admin Sys 527,200       579,920       ‐              380,757      ‐              380,757         403,485          (22,728)      0                  403,485      0
QA Test Automation Education Sys 74,700          82,170          ‐              ‐              ‐              ‐                  ‐                   ‐              ‐               ‐               0
Mobile Advanced Indoor Mapping 208,800       229,680       210,966      89,024        114             300,103         258,578          41,525       174,228      84,237        114
Mobile Campus Dining 91,800          100,980       50,744        34,883        ‐              85,626            46,707             38,919       44,607        2,100          0
Mobile Apps Dev 55,200          60,720          109,087      155,948      ‐              265,034         298,808          (33,774)      113,052      185,756      0
Mobile Specialized Tours 82,800          91,080          5,928          16,800        ‐              22,728            6,334               16,394       6,334          ‐               0
Mobile Tech Cash 35,000          38,500          ‐              21,000        ‐              21,000            ‐                   21,000       ‐               ‐               0
Systems Engineering Unallocated SWD ‐                ‐                ‐              ‐              ‐              ‐                  (2,678)             2,678          0                  (2,678)         0
Grand Total 1,514,100    1,635,510    833,090     772,352     314             1,605,757      1,581,331       24,426       799,182      781,835      314             

FY'13 
Forecast Q3

FY'13 Q3 Forecast
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FY'13 Estimate Project CostProject Budget
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FY'13 Time Allocation & Quarterly Reports Variance
Area: Systems Engineering Software Development Funding

Low High Q1 Total Q2 Total Jan Total Feb Total Q3 Total Apr Total May Total Jun Total

DrupalCloud Modules 138,600        152,460        190,188          201,820          252,357          259,527          270,449          253,520          224,801        226,808          270,073         (43,265)       
MIT Kerberos 300,000        300,000        312,000          336,545          323,745          323,745          323,745          290,091          290,091        303,701          300,025         3,676           
QA Test Automation Admin Sys 527,200        579,920        18,128            474,528          474,528          472,944          381,686          369,566          369,566        380,757          403,485         (22,728)       
QA Test Automation Education Sys 74,700          82,170          ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                 ‐                   ‐                  ‐               
Mobile Advanced Indoor Mapping 208,800        229,680        197,570          201,639          353,671          353,671          344,314          351,073          363,073        300,103          258,578         41,525         
Mobile Campus Dining 91,800          100,980        81,480            89,170            97,268            97,268            52,645            61,364            60,164          85,626            46,707           38,919         
Mobile Apps Dev 55,200          60,720          75,960            54,480            61,320            61,320            317,339          283,674          295,524        265,034          298,808         (33,774)       
Mobile Specialized Tours 82,800          91,080          122,040          114,993          94,728            94,728            38,178            38,178            38,178          22,728            6,334             16,394         
Mobile Tech Cash 35,000          38,500          55,560            59,902            53,400            53,400            21,000            21,000            21,000          21,000            ‐                  21,000         
Systems Engineering Unallocated SWD ‐                 ‐                 382,130          22,230            ‐                   ‐                   ‐                   ‐                   ‐                 ‐                   (2,678)            2,678           
Grand Total 1,514,100    1,635,510    1,435,056      1,555,306      1,711,016      1,716,602      1,749,357      1,668,465      1,662,396    1,605,757      1,581,331     24,426         
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FY'13 Time Allocation Report  ‐ Project TOTALS (Hours)
Area: Systems Engineering Software Development Funding

FTE Consultant Total Low High

DrupalCloud Modules 2,824            712               3,536             4,115             1,925             2,406            
MIT Kerberos 4,628            ‐                4,628             4,940             5,000             5,000            
QA Test Automation Admin Sys ‐                3,743            3,743             3,754             4,584             5,730            
QA Test Automation Education Sys ‐                ‐                ‐                 ‐                 650                813               
Mobile Advanced Indoor Mapping 4,152            689               4,841             4,867             2,600             3,250            
Mobile Campus Dining 978               245               1,223             884                980                1,225            
Mobile Apps Dev 2,028            1,340            3,368             4,034             480                600               
Mobile Specialized Tours 104               160               264                367                1,520             1,672            
Mobile Tech Cash ‐                200               200                200                400                500               
Systems Engineering Unallocated SWD ‐                ‐                ‐                 ‐                 ‐                 ‐                
Grand Total 14,714            7,088              21,803            23,161            18,139            21,196           

FY'13 Q3 
Time 
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

SE: QA Test Automation Admin Sys Consult Sys Eng Saini, Amit 103$     114 160 72 0 103 82 0 76 0 0 0 0 607 $62,473
Khade, Nataraj 102$     0 0 40 120 144 184 160 148 160 152 200 200 1,508 $153,816
Dhiman, Nivedita 101$     0 104 152 152 144 184 160 152 112 72 196 200 1,628 $164,468

Consult Total 114 264 264 272 391 450 320 376 272 224 396 400 3,743 $380,757
SE: QA Test Automation Admin Sys Total 114 264 264 272 391 450 320 376 272 224 396 400 3,743 $380,757

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile Advanced Maps FTE Sys Eng Anderson, Justin 57$       40 40 50 80 64 80 64 48 60 48 48 60 682 $38,874
Gift, Nancy M 48$       0 0 100 120 40 50 80 80 100 80 160 200 1,010 $48,863
Seligman, Seth E 51$       0 0 0 0 80 100 0 0 100 80 40 100 500 $25,367
Watts, Laura 51$       0 0 100 80 80 100 80 80 100 80 80 100 880 $44,466
Skinner, Blake 49$       80 80 100 120 80 100 80 80 100 80 80 100 1,080 $53,397

FTE Total 120 120 350 400 344 430 304 288 460 368 408 560 4,152 $210,966
Consult Sys Eng Yu, Andrew 150$     0 0 133 42 46 14 3 5 20 5 2 100 369 $55,424

Cybervision 105$     0 0 80 80 80 80 0 0 0 0 0 0 320 $33,600
Consult Total 0 0 213 122 126 94 3 5 20 5 2 100 689 $89,024

SE: Mobile Advanced Maps Total 120 120 563 522 470 524 307 293 480 373 410 660 4,841 $299,989

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: DrupalCloud Modules  FTE Sys Eng McAvinney, William F 48$       0 64 80 128 32 0 0 0 0 0 0 0 304 $14,589
Pankin, Jeffrey D 60$       48 48 50 16 48 20 32 32 60 48 48 60 510 $30,767
Seligman, Seth E 51$       0 56 80 48 0 0 0 0 0 0 0 0 184 $9,335
Tutko, Julia M. 52$       0 32 40 0 32 80 16 0 0 0 0 0 200 $10,395
Orsini, Ed 48$       0 40 0 0 0 0 0 0 0 0 0 0 40 $1,927
Giles, Christopher 47$       0 5 30 24 16 30 10 40 50 40 32 50 326 $15,486
Preston, Sean 55$       16 128 120 80 128 100 112 112 80 80 80 100 1,136 $62,917
Skowrya, Jim 58$       0 0 0 32 0 40 16 16 20 0 0 0 124 $7,249
Babani, Denis 52$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 64 373 400 328 256 270 186 200 210 168 160 210 2,824 $152,665
Consult Sys Eng Piotrowski, Karen 105$     0 48 85 80 128 99 116 27 103 0 0 0 685 $71,936

Ransdell, Mike 75$       0 0 0 0 0 0 0 0 0 0 27 0 27 $2,006
Consult Total 0 48 85 80 128 99 116 27 103 0 27 0 712 $73,942

SE: DrupalCloud Modules  Total 64 421 485 408 384 369 301 227 313 168 187 210 3,536 $226,607

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Campus Dining FTE Sys Eng Anderson, Justin 57$       0 0 0 32 32 60 32 48 40 32 32 40 348 $19,836
Gift, Nancy M 48$       0 0 0 0 0 50 80 80 100 80 0 0 390 $18,868
Watts, Laura 51$       0 0 0 0 0 0 80 80 0 0 0 0 160 $8,085
Skinner, Blake 49$       0 0 0 0 0 0 32 48 0 0 0 0 80 $3,955

Cust Wahl, Katherine M 50$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0
LaRoche, Christopher  54$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 0 32 32 110 224 256 140 112 32 40 978 $50,744
Consult Sys Eng Yu, Andrew 150$     0 0 0 0 0 0 0 0 8 73 124 0 205 $30,683

Cybervision 105$     0 0 0 0 0 0 40 0 0 0 0 0 40 $4,200
Consult Total 0 0 0 0 0 0 40 0 8 73 124 0 245 $34,883

SE: Mobile: Campus Dining Total 0 0 0 32 32 110 264 256 148 185 156 40 1,223 $85,626

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: Specialized Tours FTE Sys Eng Anderson, Justin 57$       16 16 20 16 16 20 0 0 0 0 0 0 104 $5,928
Skinner, Blake 49$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 16 16 20 16 16 20 0 0 0 0 0 0 104 $5,928
Consult Sys Eng Yu, Andrew 150$     0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Cybervision 105$     0 0 0 0 80 80 0 0 0 0 0 0 160 $16,800
Consult Total 0 0 0 0 80 80 0 0 0 0 0 0 160 $16,800

SE: Mobile: Specialized Tours Total 16 16 20 16 96 100 0 0 0 0 0 0 264 $22,728

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile: TechCash FTE Sys Eng Anderson, Justin 57$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Skinner, Blake 49$       0 0 0 0 0 0 0 0 0 0 0 0 0 $0

FTE Total 0 0 0 0 0 0 0 0 0 0 0 0 0 $0
Consult Sys Eng Yu, Andrew 150$     0 0 0 0 0 0 0 0 0 0 0 0 0 $0

Cybervision 105$     0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000
Consult Total 0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000

SE: Mobile: TechCash Total 0 0 0 40 80 80 0 0 0 0 0 0 200 $21,000

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Mobile Apps Dev FTE Sys Eng Anderson, Justin 57$       0 0 0 0 0 0 64 64 100 80 80 100 488 $27,816
Chen, Nelson 57$       0 0 0 0 0 0 80 80 100 80 80 100 520 $29,419
Seligman, Seth E 51$       0 0 0 0 0 0 0 0 0 0 40 0 40 $2,029
Watts, Laura 51$       0 0 0 0 0 0 0 0 100 0 0 0 100 $5,053
Skinner, Blake 49$       0 0 0 0 0 0 48 32 100 80 80 100 440 $21,754
Babani, Denis 52$       0 0 0 0 0 0 0 80 100 80 80 100 440 $23,015

FTE Total 0 0 0 0 0 0 192 256 500 320 360 400 2,028 $109,087
Consult Sys Eng Yu, Andrew 150$     0 0 32 24 0 42 23 39 21 37 22 100 340 $50,948

Cybervision 105$     0 0 0 0 0 0 120 160 200 160 160 200 1,000 $105,000
Consult Total 0 0 32 24 0 42 143 199 221 197 182 300 1,340 $155,948

SE: Mobile Apps Dev Total 0 0 32 24 0 42 335 455 721 517 542 700 3,368 $265,034

IST Finance SE SW Dev Funding ‐ by AD
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FY'13 Time Allocation Report  ‐ By Project
Area: Systems Engineering Software Development Funding

Period:

Project Name Type AD Area Resource Name Rate Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

June‐2013
FY'13 Estimate 
Project Cost

FY'13 Hours

SE: Kerberos Windows 4.0 FTE Sys Eng Hardjono, Thomas ##### 80 80 100 80 80 100 80 80 100 48 48 60 936 $81,247
Hudson, Greg ##### 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $63,205
Tsitkova, Zhanna A ##### 80 80 100 80 80 100 80 80 100 80 80 100 1,040 $72,897
Yu, Thomas L ##### 80 80 100 80 80 100 80 80 100 48 48 60 936 $53,073
Kaduk, Benjamin James ##### 80 80 100 80 80 100 0 0 0 48 48 60 676 $33,280

FTE Total 400 400 500 400 400 500 320 320 400 304 304 380 4,628 $303,701
SE: Kerberos Windows 4.0 Total 400 400 500 400 400 500 320 320 400 304 304 380 4,628 $303,701
Grand Total 714 1,221 1,864 1,714 1,852 2,175 1,847 1,927 2,334 1,771 1,994 2,390 21,803 $1,605,443

IST Finance SE SW Dev Funding ‐ by AD
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